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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[]The above numbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers E isextended, 015] not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and Is received prior to the opening hour
and date specified.
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.- B&R Number: 4-8415-203114 Job Code:-M8442 BOC: 252A

X !- *Appropriation Numberi 31X0200 - DECREASE AMOUNT: ($2,917.40)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X)A 5 CHANGEORGEORDERIStSSUEDPURSUANTTO H E (Specityauftty) CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACTORDER NO. IN ITEM I1A.

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADFANISTRATIVE CHANGES (such as changes In paying oftice, appropriaton date. etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, kideding aolcitatlonloontract subject matter where feasible.)

See Page No. 2 for description of modification to definitize the change order issued under Modification 01
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NRC-38-04-371
MODIFICATION M004

A. The purpose of this modification is to definitive the change order issued under Modification
01 in the amount of $32,197.60.

B. The proposed delivery schedule under Modification 01 is revised as follows:

October 22, 2004
November 19, 2004

December 3, 2004
December 17, 2004

December 30, 2004

Contractor provides draft revised course materials to the NRC
NRC provides comments on the proposed draft revised course materials
to the contractor
Contractor provides proposed revised course materials
NRC provides comments on proposed revised course materials to the
contractor
Contractor provides final revised course materials to the NRC

C. As a result of this modification, the total amount obligated is DECREASED by $2,917.40
from $80,479.92 to $77,562.52.

D. CONTRACTOR' STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete and equitable adjustments for
the Contractor's proposal dated August 10, 2004 for developing and delivering revised and
updated course materials for NRC Course H-308 Transportation of Radioactive Materials, the
Contractor hereby releases the Government from any and all liability under this contract for
further equitable adjustments attributable to such facts or circumstances giving rise to this
proposal for adjustment.

E. All other terms and conditions of the award remain the same.


