
The Business of Innovation 

505 King Avenue 
Columbus, Ohio 43201 -2693 

(614) 424-6424 Fox (614) 424-5263 October 17,2005 
Mr. Mike McCann 
U.S. Nuclear Regulatory Commission 
Region I11 
2443 Warrenville Road 
Suite 210 
Lisle, IL 60532-4352 

Dear Mr. McCann: 

Subject: Submittal of the FY 2006 Battelle Columbus Laboratories Decommissioning Project 
(BCLDP) Oversight Assessment Plan 

Battelle is submitting the FY 2006 BCLDP Oversight Assessment Plan in accordance with the 
requirements of Attachment 1 of the Decommissioning Plan Revision 5 “BCLDP Oversight Plan.” 

If you have any questions or comments concerning this request please do not hesitate to call me at 
614-424-4098. 

Sincerely, 

Joe Jacobsen 
BCLDP Radiation Safety Officer 

RECEIVED OCT 2 0 2005 



Battelle 
fie Business of Innovation 

505 King Avenue 
Columbus, Ohio 43201 -2693 

1614) 424-6424 Fox (614) 424-5263 

October 14,2005 

Mr. John Sattler 
U.S. Department of Energy 
DOE Ohio Field Office 
175 Tri-County Parkway 
Springdale, OH 45246 

Dear Mr. Sattler: 

BCLDP OVERSIGHT PLAN ACTIVITIES AND SCHEDULES FOR FY-2006 
(REFERENCE: W-7405-ENG-92-M) 

Enclosed is the Battelle Columbus Laboratories Decommissioning Project (BCLDP) Oversight Plan 
Activities and Schedules for FY-2006. This document outlines the areas and timeframes that 
Battelle will be completing oversight assessments of Columbus Closure Project activities. 

If you have any questions, please contact me at (614) 424-6376 

Sincer 

r 

6 
Patrick Weaver, Manager 
Decontamination & Decommissioning Oversight 

Enclosures 

cc: Dave Garber - Closure Services, LLC 
Jim Griffin - BTAS 
Jim Staehr - Closure Services, LLC 



Assessment Area 
1. Instrumentation and Surveillance 

2. Shippinfleceiving Radioactive 
Material - Waste Management and 
Disposal 

3. Documentation and Records 
4. Sealed SourceRadioactive Material 

5.  License Implementation 
Accountability 

Oversight Assessment Program Schedule for FY-06 

Description 
Rcview/evaluarion of radiation nrotection 
instrumentation. 
Evaluation of waste packagingistorage and 
shipping procedure implementation 

Evaluation of PR-AI'-17.1 and HP-AP-9.0 
Evaluation of storage and use of sealed and - 
unsealed sources 
Evaluation of license closure status 

Target Date for Assessment 
October 

November 

December 
January 

January 




