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NRC-1 0-04-398
Task Order No. 4
Modification No. 2

The purpose of this modification is to (1) exercise the twelve (12) month option period under the
task order in accordance with Section C.7 under the subject contract; and (2) provide
incremental funding of $11,313.56 for the option period. Accordingly, the task order is hereby
modified as follows:

1. The second paragraph of the definitization letter is revised as follows:

'The option period is hereby exercised by the Government in accordance with Section
C.7 of the contract, for the period September 7, 2005 through September 6, 2006, at an
estimated cost of $59,855.16. Funds in the amount of $11,313.56 are hereby obligated
for performance of this task order for the option period."

All other terms and conditions of the subject task order remain unchanged.

A summary of obligations is provided below:

FY 04 Obligations: $20,000
FY 05 Obligations: $50,000

Cumulative Obligations: $70,000

This modification obligates FY 05 funds in the amount of $11,313.56.


