
AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT PANO 1. CONTRACT IDCODE PACE OF PAG

2. AMENDMENTMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 5. PROJECT NO. Of a*able)

3 SEP 1.3 2005
C. ISSUED BY CODE 3100 7.ADMINISTEREDBY (fotIoertanItem e) CODE 3100

U.S. Nuclear Regulatory Co:mnission U.S. Nuclear Regulatory Commission

Division of Contracts Division of Contracts
contract Management Branch No. 1 Mail Stop T-7-I-2

Mail Stop T-7-I-2
Washington, DC 20555 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No.. stree county, State and ZIP Code) (x) GA. AMENDMENT OF SOUCITATION NO.

SPS CONSULTING, LLC BB. DATED (SEE ITEM11)

7910 WOODVONT AVE STE 1100 ICA. MODIFICATION OF CONTRACTIORDER NO.
NRC-10-04-398 7

BETHESDA ND 208144300 Modification No. 3

Ice, DATED (SEE ITEM 13)

CODE FACIUIY CODE X 09-29-2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[]The above numbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers D s extended. alisnotextended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of the folowing methods:
(a) By completing Items 8 and 15, and returning _ copies of the amendment; (b) By acknoWledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (Of rqud) 31X0200520 1180 J3183

520-15-111-112 Obligated Amount: $4,634.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

(C) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specifyo uoty) THE CHANGES SET FORTH iN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN I 0A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as cnges In paying office. appropnratC date. OtC)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORrTY OF PAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D OTHER (Spec es of modifice and auhority) FAR 52.217-9
X Option to Extend the Term of the Contract

E. IMPORTANT: Contractor IS nsot, [Ils required lo sign this document and retum . copies to the issuing office.

14 DESCRIPTION OF AMENDMENTIMODIFICATION (Organzed by UCFsecteon headings. khclding socJiaorVontsra d*ect mattirhreaf"sibe.)

(see page 2)

* Except as prvided herein, ae lerms and conditicns of fta dooument rmferenced in Item BA Dr ICA. as heretofore Changed, remains unchanged and in ful force and affect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Paulette Smith

15B. CONTRACTORIOFFEROR i SC. DATE SIGNED 18B. UNITED;TES OF AMERtCA t C. DATE SIGNED

___________l_________e __________ BY C t g .07icSEP 1 3 2005
(Signatune of permon authorized to~ sign) (Signature of Contracting Offhcer)

TEMPLE - ADMOD)
STANDARD FORM 30 OREV. 10V)

ADM002
S P RMiW Co? pFw1 E T E



NRC-1 0-04-398
Task Order No. 7
Modification No. 3

The purpose of this modification is to (1) exercise the twelve (12) month option period under the
task order in accordance with Section C.7 under the subject contract; (2) provide incremental
funding of $4,634 for the option period; (3) change the Technical Monitor from Sally Adams to
Laura Dudes at (301) 415-0146; (4) change the Alternate Technical Monitor from Robert
Schaaf to Steven Bloom at (301) 415-1313; (5) change the Contract Specialist to Paulette
Smith at (301) 415-6594. Accordingly, the task order is hereby modified as follows:

1. The second paragraph of the definitization letter is revised as follows:

'The option period is hereby exercised by the Government in accordance with Section
C.7 of the contract, for the period October 1, 2005 through September 30, 2006, at an
estimated cost of $57,360. Funds in the amount of $4,634 are hereby obligated for
performance of this task order for the option period."

All other terms and conditions of the subject task order remain unchanged.

A summary of obligations is provided below:

FY 04 Obligations: $10,000
FY 05 Obligations: $50,874

Cumulative Obligations: $60,874

This modification obligates FY 05 funds in the amount of $4,634.


