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This modification is issued to extend the expiration date of the period of performance
from September 30, 2005, to September 30, 2006. Accordingly, the following change is
made:

Section F.6, "Duration of Contract Period", first sentence, is revised as follows:

"The ordering period for this contract shall commence on the date of contract award and
will expire on September 30, 2006."

All other terms and conditions of the contract, including the ceiling amount of
$1,065,812, remain the same.

A summary of obligations for this contract Is given below:

Total FY03 obligations: $100,000

Cumulative total of NRC obligations $100,000.

This modification does not obligate funds.


