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Unit No. of Staff Planned Dates Inspection
Number I |nsBection Activit}‘ I Title I on Site I Start End I Type I
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1,2
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1,2
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1,2
1,2
1,2

1,2

1,2

PSB1-RP - RP BASELINE OCCUPATIONAL WK1
IP 7112101 Access Control to Radiologically Significant Areas
IP 7112102 ALARA Planning and Controls
IP 7112202 Radioactive Material Processing and Transportation
IP 71151 Performance Indicator Verification
EB3-ISI - U1 INSERVICE INSPECTION
IP 7111108P Inservice Inspection Activities - PWR
EB3SGISI - U1 SG ISI
IP 7111108P Inservice Inspection Activities - PWR
PSB1-RP - RP BASELINE OCCUPATIONAL WK2
IP 7112101 Access Control to Radiologically Significant Areas
IP 7112102 ALARA Planning and Controls
IP 7112202 Radioactive Material Processing and Transportation
IP 71151 Performance Indicator Verification
EB3-HS - HEAT SINK
IP 7111107B Heat Sink Performance
OL PREP - INITIAL EXAM PREP
V23257 NORTH ANNA/MAY 2006 EXAM AT POWER FACILITIES
OL EXAM - INITIAL EXAM WEEK 1
V23257 NORTH ANNA/MAY 2006 EXAM AT POWER FACILITIES
OL EXAM - INITIAL EXAM WEEK 2
V23257 NORTH ANNA/MAY 2006 EXAM AT POWER FACILITIES

EB1-MODS - MODIFICATIONS/10CFR50.59

IP 7111102 Evaluation of Changes, Tests, or Experiments
IP 7111117B Permanent Plant Modifications
ISFSI-O - 60855.1 - OPERATION OF AN ISFSI
IP 60855.1 Operation of an Independent Spent Fuel Storage Installation at Operating Plants
PS2-EP - EP EXERCISE
IP 7111401 Exercise Evaluation
IP 7111404 Emergency Action Level and Emergency Plan Changes
IP 71151 Performance Indicator Verification
EB1-CDB - COMPONENT DESIGN BASES INSPECTION
IP 7111121 Component Design Bases Inspection
EB1-CDB - COMPONENT DESIGN BASES INSPECTION
IP 7111121 Component Design Bases Inspection
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03/31/2006

03/31/2006

05/05/2006
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Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Baseline Inspections
Not Applicable

Not Applicable

Not Applicable

Baseline Inspections

Baseline Inspections
Other Routine

Baseline Inspections
Baseline Inspections
Baseline Inspections

Baseline Inspections

Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures. I
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EB1-CDB - COMPONENT DESIGN BASES INSPECTION 6
1,2 IP 7111121 Component Design Bases Inspection 01/22/2007 01/26/2007 Baseline Inspections
1,2 IP 7111121 Component Design Bases Inspection 02/05/2007 02/09/2007 Baseline Inspections
EB3-I1SI - U2 INSERVICE INSPECTION 1
2 IP 7111108P Inservice Inspection Activities - PWR 03/26/2007 03/30/2007 Baseline Inspections
EB3SGISI - U2 STEAM GENERATOR ISI 1
2 IP 7111108P Inservice Inspection Activities - PWR 04/02/2007 04/06/2007 Baseline Inspections
PI&R - PROBLEM IDENTIFICATION AND RESOLUTION 4
1,2 IP 71152B Identification and Resolution of Problems 04/02/2007 04/06/2007 Baseline Inspections
1,2 IP 71152B Identification and Resolution of Problems 04/16/2007 04/20/2007 Baseline Inspections
EB1-SUMP - PWR CONTAINMENT SUMP BLOCKAGE TI (U-2) 1
2 IP 71111 Reactor Safety-Initiating Events, Mitigating Systems, Barrier Integrity 04/08/2007 04/13/2007 Baseline Inspections
PSB1-RP - RP PUBLIC PRE-INSP VISIT/ISFSI 1
1,2 IP 7112101 Access Control to Radiologically Significant Areas 05/14/2007 05/16/2007 Baseline Inspections
PSB1-RP - RP PUBLIC BASELINE INSPECTION 4
1,2 IP 7112101 Access Control to Radiologically Significant Areas 06/11/2007 06/15/2007 Baseline Inspections
1,2 IP 7112103 Radiation Monitoring Instrumentation and Protective Equipment 06/11/2007 06/15/2007 Baseline Inspections
1,2 IP 7112201 Radioactive Gaseous and Liquid Effluent Treatment and Monitoring Systems 06/11/2007 06/15/2007 Baseline Inspections
1,2 IP 7112203 Radiological Environmental Monitoring Program (REMP) And Radioactive Material Control P 06/11/2007 06/15/2007 Baseline Inspections
1,2 IP 71151 Performance Indicator Verification 06/11/2007 06/15/2007 Baseline Inspections
PS2-EP - EP INSP 1
1,2 IP 7111402 Alert and Notification System Testing 08/06/2007 08/10/2007 Baseline Inspections
1,2 IP 7111403 Emergency Response Organization Augmentation Testing 08/06/2007 08/10/2007 Baseline Inspections
1,2 IP 7111404 Emergency Action Level and Emergency Plan Changes 08/06/2007 08/10/2007 Baseline Inspections
1,2 IP 7111405 Correction of Emergency Preparedness Weaknesses and Deficiencies 08/06/2007 08/10/2007 Baseline Inspections
1,2 IP 71151 Performance Indicator Verification 08/06/2007 08/10/2007 Baseline Inspections
EB3-1SI - U1 INSERVICE INSPECTION 1
1 IP 7111108P Inservice Inspection Activities - PWR 09/17/2007 09/21/2007 Baseline Inspections
EB3SGISI - Ul STEAM GENERATOR ISI 1
1 IP 7111108P Inservice Inspection Activities - PWR 09/24/2007 09/28/2007 Baseline Inspections
EB1-SUMP - PWR CONTAINMENT SUMP BLOCKAGE TI (U-1) 1
1 IP 71111 Reactor Safety-Initiating Events, Mitigating Systems, Barrier Integrity 09/30/2007 10/05/2007 Baseline Inspections

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures. I




