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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

June 20, 2006

Budhi Sagar, President
Center for Nuclear Waste

Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 7 to Task Order No. 2 Under Contract NRC-02-03-002

Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of performance of subject task
order from June 30, 2006 to December 31,2006, at no additional cost or obligation to the Government, and
to change the name of the contact for technical matters to Penelope Kinney (301-415-7805).

A summary of obligations for this task order from award date through the date of this action is given below:

Transfer from basic contract:
FY04 obligation amount:
Cumulative Total:

$ 51,811
$105,093
$156,904

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your
organization execute three(3) copies of this document in the space provided and return the copies to the
U.S. Nuclear Regulatory Commission, Attn: Valerie Whipple, ADM/DC/CMB3, Mail Stop 1712, Washington,
DC 20555. Upon execution of the task modification, a fully executed copy will be sent to you for your
retention.
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If you have any questions regarding this modification, please contact the undersigned on (301) 415-6514.

Sincerely,

Valerie M. Whipple, ContractinJ fficer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:

Name R. B. Kalmbach

Director, Contracts
Title

June 27.. 2006
Date


