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Task Order 7 under DR-33-07- 358
Modification No. 1
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- Reference Task Order 7, Office of Inspector General Systems, under Delivery Order DR-33-07-
358.

The purpose of this modification is to (1) extend the period of performance of this task order,
(2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental -
funding, as follows:

1. The period of performance end date of this task order is extended from September 25, 2008,
to September 25, 2009, an extension of one year, in order to continue the effort under this task
order during option year one of Delivery Order DR-33-07-358. The revised period of
performance is from September 26, 2007, through September 25, 2009.

2. Increase the ceiling of this task order by $22,968.90, from $14,545.01 to $37,513.91. ltis
estimated that the ceiling allotted will cover performance of the effort for a nine-month period,
through June 25, 2009. The ceiling may be revised by modification to this task order if and
when additional ceiling is available. .

3. Replace the existing price schedule with the attached revised price schedule, dated
September 16, 2008, listing labor categories, hourly rates, and estimated labor hours, for a total
estimated ceiling amount of $37,513.91. The price schedule columns with shaded gray
headings apply to this modification.

4. Add incremental funding in the amount of $14,545.01, thereby increasing the obligated
amount from $9,373.75 to $23,918.76.

Accounting and Appropriation Data

Accounting ID Number: DR-33-07-358-07

B&R:830-15-622-160 JCN: L3044 BOC: 2574 APP: 31X0300.830
Commitment No. RQ 3008MAINTO1 - Obligate $14,545.01

The following is a summary of obligations from the date of award through the date of this action:

Award FY07 Obligation $9,373.75
Mod 1 FY08 Obligation  $14,545.01

Total NRC Obligations  $23,918.76

This modification obligates FY 2008 funds in the amount of $14,545.01.

Total Obligations by Job Code Number:
L3044  $23,918.76

All other terms and conditions of the subject task order remain unchanged.



