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NRC PM Open Items List 
7/25/11 

(423) 751-6338 ID 657601 
 

No. Description Status Additional Comments Resp 
Org/Person 

1.  Cyber Security Plan/Controls and 
Implementation  
 

NRC TI issued 
TBD 
 
NRC Table 
Top/Pilot 
Oct 2011 
 
Procedures 
complete 
9/30/11 
 
Clarification - 
TBD 
 
Inspection 
 Dec 2011 

NRC Inspection in 2011  
 
Provide detail for systems (unit specific and common) 
which will be complete and which will not be complete 
for Unit 2 fuel load. 
NRC requested a clarification in a telecom the week 
of 7/4/11.  Need details on exemptions. Other 3 EP 
systems need to be addressed. NRC to decide if 
clarification to be docketed. 
 
May be discussed at the next ACRS meeting (October 
5th – closed portion). 

Heinrich/Snyder 
(Bryan) 
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No. Description Status Additional Comments Resp 
Org/Person 

2.  Instrumentation RAI List (Knuettel) 
1. Information for Common Q PAMS 
2. Item 3 for GA-ESI RM-1000 RAD 

Monitors. 
3. Table 7.1-1 first submittal 
4. GA proprietary, non-proprietary and 

affidavits for withholding submittals 
(~12 documents.) 

5. NRC comments on procedures to 
GA-ESI 

6. Incore Instrument tube vibration 

1. TBD 
2. 8/1/11 
3. 7/25/11 
4. 9/9/11 
5. TBD 
6. TBD 
 

RAI Responses 
• Item 1 consists of 11 individual questions divided 

between Bechtel, TVA, and WEC. To determine 
applicability of updated IEEE Stds and Reg 
Guides 

• Item 2 GA/ESI is revising their CGI program but 
needs time to be able to provide objective 
evidence of the program changes.  We will order 
parts to facilitate GA developing objective 
evidence that their program is in compliance with 
NRC regulations. 

• Item 3 Common Q PAMS Table 7.1-1 update  
• Item 4 - 3 additional document requests from NRC 

Civil via email on 7/6/11.  PROP versions from the 
original request are ready for GA to send to TVA 

• Item 5 revise GA-ESI procedures for CGI 
dedication 

• Item 6 regarding incore instrument tube vibration 
 

Eng/Hilmes 
(Smith) 

3.  Status of GSI 199 Eastern Seismicity 
(Crouch) 

Fall 2011 No action pending upcoming Generic Letter 
Related information on GSI 194 may need input 

TVA/NRR 
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No. Description Status Additional Comments Resp 
Org/Person 

4.  Complete Implementation (Hemmer) Diesel 
8/1/11 
 
 Pump 
Relocation 
11/1/11 
 
One 
procedure to 
Issue 
8/1/11  
 
Inspection - 
November 
2011 
 
Phase I 
commitments 
8/1/11 

Diesel is onsite, need support equipment 
 
 
Additional clarification to Phase I actions will be 
needed. Fleet wide issue. 

Hemmer 
(Smith) 

5.  Document Control Issues for two letters 7/15/11 7/15, 10/5, 10/21 and 10/29 letters.  NRC to reprint 
7/15 letter and provide to NRC Document control.  
TVA/Bechtel to provide non-proprietary version of 
documents that can be released to the public.  TVA to 
provide revised letter that says non-prop once prop 
documents removed.  NRC action to contact Kenny 
Nguyen, NRC Document Control regarding A102.   
Additional copy of A102 provided to NRC on 6/7/11. 

Licensing/Boyd 

6.  Chapter 15.5 RAIs 7/29/11 Additional question regarding meteorology data from 
2008-2009.  Calc revisions required.  Small increases 
in doses expected except control room which will 
decrease. NRC is targeting SSER 24 (early August) to 
contain this updated information.  NRC to perform 
confirmatory runs in parallel. Will provide data by 
6/27/11. 

Wastrack 
(Bryan) 
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No. Description Status Additional Comments Resp 
Org/Person 

7.  Fire Protection Report Questions 
regarding OMA 

8/15/11 
 
7/28/11 
 
7/29/11 
 
 
 
7/22/11 
 
TBD 
 
TBD 

FPR revision 
 
Technical Meeting – additional group 6 questions 
 
Group 6 rough draft RAIs received via email 6/21/11. 
Pull date back if possible. Additional questions 
relayed on 7/20/11 telecom. May require a 
supplement. 
 
Group 6 corrosion RAIs. 
 
Pre-mtg foraudit plan 
 
Audit 

ENG/Hilmes 
(Crouch) 

8.  IST Tech Spec Change 8/15/11  Pre-submittal meeting week of 7/11/11.  In 
concurrence. 

TVA Corporate 
Licensing (Shea) 

9.  Tech Spec Revisions from latest T/S 
markup and NRC Review comments 

TBD 
 
July, 2011 
 
July, 2011 

CSST A & B 
 
I-131 DEI 
 
Diesel Generator Frequency 

Licensing/Elton 
(Bryan) 

10.  ASME III to XI transition Need NRC 
Letter 

When does ISI program begin with partial plant N-3?  
Are repairs/mods after N-5 controlled under Section III 
or Section XI?  The timing for the NIS-2 in the letter 
does not comply with the ASME Code .  The NIS-2 
must be before commercial operation. 
 
Review Code Cases 801/802 vs TVA letter for 
conflicts. Review complete - no impact. 

Eng/Helms 
(Crouch) 

11.  Chapter 11/FSEIS RAIs 7/29/11 Cost Benefit Analyses  More discussion may be 
needed. 

Chem/Woods 
(Bryan) 

12.  Letter to notify NRC when Vital Area 
Boundary returned to original location 

11/1/11 Security Plan Update - Boundary to be restored by 
9/30/11 
 

Lic/Crouch 

13.  ACRS Topics 10/5/11 Cyber Security,   
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No. Description Status Additional Comments Resp 
Org/Person 

14.  SSER 22/23 Open Items Response 8/5/11 
 
 
telecom 

7/22 is the target date for the next SSER update. The 
expanded HH list and it’s status is covered 
periodically. 
Telecom to be set up on degraded voltage – item 30 

 

15.  Chapter 12 RAI on Instrument Channel 
Operability Tests 

7/14/11A 
7/29/11 
 

Clarification for RMs 50.68(b)(6) 
Need to clean up calculation. Meeting with NRC on 
7/25/11. 

ENG/Hilmes 

16.  Transient Analysis issues 
 
SLB Follow-up items from 6/28 audit 

 
 
7/29/11 

 
 
Audit follow-up –non-SLB items sent separately 

ENG/Koontz 
WEC/Morgan 

17.  FSAR A105 8/5/11 Reference SSER OI 47 – one more note refers to 
Appendix J – page 6.2.6-20? 

Lic/Stockton 

18.  IEB 88-02 SG Tube Cracking NRC to setup 
telecon 

What are the SG inspection plans in light of the 
experience with a French reactor exhibiting SG tube 
cracking early?  Is TVA planning to change the 
inspection plan due to this operating experience? 

Corp SG/ 
Webber 
ISI/Tinley 

19.  Develop list of planned License 
Conditions, Exemptions and Relief 
Requests (Crouch) 

9/1/11 Review Unit 1 SER for exemptions. Sand baskets 
may be on list. 

NRR/TVA 
(Bryan) 

20.  Submit final REP prior to fuel load 
(Spink) 

10/1/11 
 

Submit Final REP and EPIPs 180 days prior to OL. EP/ 
Detchemendy 
(Bryan) 

21.  Issue two Unit Offsite Dose Calculation 
Manual (Beach)  Review TS Chapter 5 
programs also 

9/1/11  Chemistry/ 
Woods 
(Bryan) 

22.  Copy of Site Plan for NSIR TBD No action until inspection scheduled. 
NRC to determine level of detail is needed. 

Fire Ops/Sterchi 

23.  Issue Unit 2 Completion Letter (Crouch) 3/1/12  Licensing 
24.  Combined U1/U2 FSAR (Stockton) 3/1/12  Licensing  
25.  Submit final as-constructed FSAR 

figures 
10/1/11  Licensing/ 

Stockton 
26.  Verify Tech Spec Setpoints match calcs 8/1/11 2 SSD remaining to be issued. Eng/Hilmes 

(Bryan) 
27.  Letter to terminate Part 30/40 License 

after receipt of Part 50 License 
4/1/12  Licensing 

(Crouch) 
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No. Description Status Additional Comments Resp 
Org/Person 

28.  B 2011-01 60 day response   Licensing 
(Gordon) 

29.  TMI action items  Review list – include pre-0737 items? Licensing 
(Gordon) 

 
 


