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Report 22 09/01/2011 - 12/31/2012

Unit
Number

Planned Dates
Start           End Inspection Activity Title

No. of Staff
on Site

Catawba

MODS - MODS/50.59 INSPECTION 4

1, 2 IP Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications7111117T10/24/2011 10/28/2011

1, 2 IP Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications7111117T11/07/2011 11/11/2011

PSB1-RP - OCCUPATIONAL RADIATION PROTECTION WK1 3

1, 2 IP Radiological Hazard Assessment and Exposure Controls71124.0103/12/2012 03/16/2012

1, 2 IP Occupational ALARA Planning and Controls71124.0203/12/2012 03/16/2012

1, 2 IP In-Plant Airborne Radioactivity Control and Mitigation71124.0303/12/2012 03/16/2012

1, 2 IP Occupational Dose Assessment71124.0403/12/2012 03/16/2012

1, 2 IP Radiation Monitoring Instrumentation71124.0503/12/2012 03/16/2012

1, 2 IP Performance Indicator Verification7115103/12/2012 03/16/2012

EB3 ISI - UNIT 2 INSERVICE INSPECTION 1

2 IP Inservice Inspection Activities - PWR7111108P03/19/2012 03/23/2012

EB3SGISI - UNIT 2 SG INSERVICE INSPECTION 2

2 IP Inservice Inspection Activities - PWR7111108P03/26/2012 03/30/2012

PSB1-RP - OCCUPATIONAL RADIATION PROTECTION WK2 3

1, 2 IP Radiological Hazard Assessment and Exposure Controls71124.0103/26/2012 03/30/2012

1, 2 IP Occupational ALARA Planning and Controls71124.0203/26/2012 03/30/2012

1, 2 IP In-Plant Airborne Radioactivity Control and Mitigation71124.0303/26/2012 03/30/2012

1, 2 IP Occupational Dose Assessment71124.0403/26/2012 03/30/2012

1, 2 IP Radiation Monitoring Instrumentation71124.0503/26/2012 03/30/2012

1, 2 IP Performance Indicator Verification7115103/26/2012 03/30/2012

PSB1EP - EMERGENCY PREPAREDNESS EXERCISE 3

1, 2 IP Exercise Evaluation711140104/23/2012 04/27/2012

1, 2 IP Emergency Action Level and Emergency Plan Changes711140404/23/2012 04/27/2012

1, 2 IP Drill Evaluation711140604/23/2012 04/27/2012

OL RQ - REQUAL INSPECTION 2

1, 2 IP Licensed Operator Requalification Program7111111B07/23/2012 07/27/2012

CDBI - COMPONENT DESIGN BASES INSPECTIONI 6

1, 2 IP Component Design Bases Inspection711112107/23/2012 07/27/2012

1, 2 IP Component Design Bases Inspection711112108/13/2012 08/17/2012

1, 2 IP Component Design Bases Inspection711112108/27/2012 08/31/2012

1, 2 IP Component Design Bases Inspection711112109/10/2012 09/14/2012

OL EXAM - INITIAL EXAM PREP 3

1 CATAWBA/AUGUST 2012 EXAM AT POWER FACILITIESV2337808/13/2012 08/17/2012

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure
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OL EXAM - INITIAL EXAM - WEEK 1 3

1 CATAWBA/AUGUST 2012 EXAM AT POWER FACILITIESV2337809/03/2012 09/07/2012

OL EXAM - INITIAL EXAM - WEEK 2 3

1 CATAWBA/AUGUST 2012 EXAM AT POWER FACILITIESV2337809/10/2012 09/14/2012

PI&R - PROBLEM IDENTIFICATION AND RESOLUTION 5

1, 2 IP Problem Identification and Resolution71152B10/29/2012 11/02/2012

1, 2 IP Problem Identification and Resolution71152B11/12/2012 11/16/2012

EB3 ISI - UNIT 1 ISI & RPVH EXAMS 2

1 IP Inservice Inspection Activities - PWR7111108P12/03/2012 12/07/2012

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure




