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Mail Stop: TWB-01-IOM Mail Stop: TWB-01-10M
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and data soafifed.
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(X) A. THIS CHANGE ORDER I ISSUED PURSUANT TO. (Specy authHdy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLICT THE ADMINISTRATVE CHANGES (-ch - d-vgps playbing edl. eppi?•ImOn dak eOr.)
SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.11)3(b).
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14. DESCINPTION OF AMENDMENTIMOOIFICATION (OrCmzd by UCF sedon hessigs. h ldBd o ad•ar*Wiu ma.ee reato wherm fl)

Reference Task Order RES-001 under Contract NRC-10-07-414.

The purpose of this modification is to extend the task order period of performance, increase the ceiling, and
add funding, as described on the following page.

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov-

RES Task Order Manager: Leslie Donaldson, 301-251-7964, Leslie.Donaldson@nrc.gov
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Reference Task Order RES-001 under Contract NRC-10-07-414 for temporary secretarial
support.

The purpose of this modification is to extend the task order period of performance, increase the
task order ceiling, and add funding, as follows:

1. The task order period of performance is extended through September 20, 2012. The revised
task order period of performance is from November 1, 2007 through September 20, 2012.

2. The task order estimated ceiling amount is increased by $9,216.80, from $186,913.29 to
$196,130.09.

3. Incremental funding is added in the amount of $30,000.00, thereby increasing the obligated
amount from $166,130.09 to $196,130.09.

The following is a summary of obligations and deobligations from the date of award through the
date of this action:

Job Codes: N6523 V6300

Award FY08 $32,150.00
Mod I FY08 $15,000.00
Mod 2 FY08 $15,700.00
Mod 3 FY08 $10,706.00
Mod 4 FY09 $20,166.08
Mod 5 $0.00
Mod 6 FY09 $5,000.00
Mod 7 FY10 $22,000.00
Mod 8 FY10 ($17,591.99) deobligation
Mod 9 FY11 $41,000.00
Mod 10 FY12 $22,000.00
Mod 11 FY12 $30,000.00

Subtotal $144,130.09 $52,000.00

Total Obligations $196,130.09

This modification obligates FY 2012 funds in the amount of $30,000.00.

All other terms and conditions of the subject task order remain unchanged.


