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11. TINS ITE ONLY APPLIES TO AMENDMENTS OF SOUCLITATIONS

The above nuinbebed solicitation is amended as set "as In ite 14. The hour and date specified for receip of Offers fIs extended, M bis o extenidedi.
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12. ACOumwG Am APPaFRoIp.• DATA 01m**) 2011-7N-51-G-156, M7354, 252A. 31X0200
Amount Obligated: -$69,873.83 NAICS: 541519 DUNS: 040535536

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEMI 14.
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The purpose of this modification is to de-obligate excess Fy 21 funds in the amount of ($69,873.83), thereby
decreasinq the obligated amount fros $215,280.00 to $145,406.17. This modification closes out Task Order go. 4.

Total Task Order Amount: $145,406.17 (changed)
Total Obligated Amount: $145,406.17 (changed)
Period of Performance: 07/11/2011 - 10/31/11 (unchanged)

Akl other terms and conditions remain the same.
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