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The purpose of this modification is to increase the maximum order limitation.

See page two (2) for details.

Total MOL: $2,405,632 (changed)
Total MOL IncluSive Of options: $4,329,744 (changed)
Period of Performance: June 10, 2011 through September 28, 2012 with three option years(unchanged)
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The purpose of this modification is to increase the Maximum Ordering Limitation by $86,725 to allow for increases to

Task Orders No. 2, 3, and 5.

Accordingly, the following change is hereby made:

1. Section B.3 CONSIDERATION AND OBLIGATION-TASK ORDERS (AUG 1989) ALTERNATE 1 (JUN
1991) Is revised as follows:

(a) The Maximum Ordering Limitation (MOL) for products and services ordered, delivered and accepted under
this contract is follows:

$2,405,632 Base Period
$ 624,423 Option 1 (If exercised)
$ 641,478 Option 2 (If exercised)
$ 658,211 Option 3 (if exercised)
$4,329,744 Total inclusive of options

The Contracting Officer may place orders with the contractor during the contract period provided the aggregate
amount of such orders does not exceed the MOL

A summary of obligations under this order, from date of award through this modification, is given below.

FYI 1 obligation amount: $50,000 (which was transferred to Task 001)

This modification does not obligate funds.

All other terms and conditions of this task order remain unchanged.


