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The purpose of chis modification is to decrease the ceiling of the task order by $135.19 from $103,798.50 to
$203,663.31; and decrease funding in the mount of -$135.19 from $103,798.50 to $103,663.31.

Obligated Amount: $103,663.31 (Changed)
Ceiling Amount: $103,663.31 Ichanged)
Period of Perforanace: 02/09/2011 - 12/30/2011 (Unchanged)

All other terms end conditions under thls task order remain unchanged.
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