
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT BPANO 1 CONTRACTIDCODE PAGE

2. AMENDMENTIMODIFICATION NO 3. EFFEClTVE DATE 4. REOUISImoN/PURCHASE REQ NO. 5. PROJECT NO.(If appi.cable

M007 08-03-2012 CSO-12-158

7/20/12
6ISSUEDBY CODE 3100 7. ADMINISTERED BY (if oser thn Iteme) CODE 13100

U.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Commission
Div. of Contracts Div. of Contracts
Attn: Wanda M. Brown Mail Stop: TWB-01-BIOM
Mail Stop: TWB-01-BIOM
Washington, DC 20555 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No, sirer, county. State and ZIP Cods) (X) BA. AMENDMENT OF SOLICITATION NO.

MAR, INCORPORATED
9E. DATED (SEE ITEM 11)

1803 RESEARCH BLVD STE 204 10A. MODIFICATION OF CONTRACT/ORDER NO.

GS35F0229K DR-33-06-317-T072

ROCKVILLE MD 208506106

109. DATED (SEE ITEM 13)

CODE 062021639 FACILITY CODE X 09-10-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers []is extended, [7is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning __ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and Is received prior to the opening hour
and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A
JC N7343
NAICS 541511

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDER NO, AS DESCRIBED IN ITEM 14.

(,X) A6 THIS CHANGE ORDER IS ISSUEO PURSUANT TO: (Spadly smthority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

a. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as clanges In paying off'ice. appropretion dale, ic.)

X SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

0. OTHER (Specitfytypeofmodificationandauthlorlty) FAR 52.212-4

E. IMPORTANT: Contractor [] is not, E is required to sign this document and return _ copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, Incljdlng sollcilalIonconl/rct subject matter whore feasible.)

*The purpose of this modification is to reduce the ceiling by $69,437.56

See page 2 for modification details.

Ceiling $154,174.96 (changed)
Total Obligation Amount $154,174.96 (unchanged)
Period of Performance: 9/10/2009-7/1/2012 (unchanged)

This modification does not obligate funds; all other terms and conditions remain the same.

Except as provided herein, aIl terms and condons of the document referenced In Item RA or 10A, as heretofore changed, remains unchanged end In fur. force and effect.
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The purpose of this modification is to reduce the ceiling by $69,437.56, thereby reducing the
amount from $ 223,612.52 to $154,174.96.

Accordingly, the following changes are hereby made:

5.0 Funding

(a) The total amount (ceiling) for the products/services ordered. Delivered, and accepted
under this task order is $154,174.96.

A summary of obligation for this purchase order from award date through the date of this action
is given below:

FY '09 Obligation Amount
FY '10 Obligation Amount
FY '12 Obligation Amount
FY '12 DeObligation Amount

Total NRC Obligation

$110,000.00
$70,000.00
$20,000.00

($45,825.04)

$ 154,174.96

The modification does obligate funds. All other terms and conditions under this task order
remain unchanged.


