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The purpose of this modification is to deobligate -$135,899.33 of excess funds, thereby decreasing the total obligated

amount from $4,255,195.69 to $4,119,306.36. This modification closes the contract.

Total Obligations. $4,119,306.36 (CKanged)
Total Ceiling: $4,119,306.36 (Changed)
Period of Performance: 10/02/2005 - 01/31/2011 (Unchanged)
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