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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO# applicable)

M002 August 21, 2012 FSM-12-156

B. ISSUED BY CODE 3100 7. ADMINISTERED BY (If other than Item 6) CODE 1 3100

U.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Commission
Div. of Contracts Div. of Contracts
Attn: Valerie Whipple, 301-492-3628 Mail Stop: TWB-01-BIOM
Mail Stop: TWB-01-BIOM
Washington, DC 20555 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street county, State and ZIP Code) (X) BA. AMENDMENT OF SOLICITATION NO.

SOUTHWEST RESEARCH INSTITUTE
gB. DATED (SEE ITEM 11)

6220 CULEBRA ROAD 10A MODIFICATION OF CONTRACT/ORDER NO.
NRC-41-09-011

SAN ANTONIO, TX 78238-5166 x

10B. DATED (SEE ITEM 13)

CODE 007936842 FACILITY CODE 09-29-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

7 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D7 is extended, E' is not axtended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY

RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and date sneedfled.
and date specified

12. ACCOUNTING ANDAPPROPRIATION DATA ofrequired) B&R: 2012-55-35-4-195 JCN: F1109 BOC: 252A
APPN: 31x0200 FAIMIS: N/A NAICS: 541620 PSC: R499
OBLIGATE: $0

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. eppropnation date, etc)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D OTHER (Spectytypeofmodifcaionandauthoflty) FAR 52.217-9 Option to Extend the Term of the Contract
X

E. IMPORTANT: Contractor =X Is not, I is required to sign this document and return _ copies to the Issuing office.

14. DESCRIPTION OF AMENDMENTIMODIFICATION (OrganIzed by UCF section headings. including soli.itacion/contracl Subject matter where feasible.)

The purpose of this modification is to exercise Option Year 1. Therefore, the Maximum Ordering Limitation is .ncreas,

by $1,490,134, from $13,948,541 to $15,438,675, and the period of performance is extended through September 28. 2013.

Maximum Ordering Limitation: $15,438,675 (CHANGED)
Total Contract obligation Amount: $0 (UNCHANGED; FUNDS OBLIGATED ON INDIVIDUAL TASK ORDERS)

Period of Performance: September 29, 2009 through September 28, 2013 w/one remaining option year (CHANGED)

EXcept as provided herein, all terms and conditions of the document referenced in Item SA or 10A. as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prInt)
Valerie M. Whipple

ntra ing Office

158 CONTRACTORJOFFEROR 15C DATE SIGNED 16B. kITE ltA O ~ s

I s, _J - _- Ju , / ll
(Signature of person authorzed to sign) B (Signature of Contracting (lkctl,)

NSN 7540-01-152-807C
PREVIOUS EDITION NOT USABLE

TEMPLATE - ADMOO1 SUNSI REVIEW COMPLET
STANDARD FORM 30 (REV. 10-83)Prescribed by GSA - FAR (41 CFR) 53.24."



The purpose of this modification is (1) to exercise the optional period, (2) to increase the Maximum Ordering Limitatic
by $1,490,134, from $13,948,541 to $15,438,675 and (3) to extend the contract through September 28, 2013.

Therefore, the following changes are made to the contract:

1 Section B.2, CONSIDERATION AND OBLIGATION--TASK ORDERS (AUG 1989) ALTERNATE 1 (JUNI 1991
is hereby deleted in its entirety and replaced with the following:

B.2 CONSIDERATION AND OBLIGATION--TASK ORDERS (AUG 1989) ALTERNATE 1 (JUN
1991)

(a) The Maximum Ordering Limitation (MOL) for products and services ordered, delivered and accepted unde
this contract is $15,438,675 (Base Period and Option Year One). If Optional Year 2 is exercised, the MOL
will increase by $1,498,907. The Contracting Officer may place orders with the contractor during the contrac
period provided the aggregate amount of such orders does not exceed the MOL.

(b) The guaranteed minimum obligated by the Government under this contract is $1,200,000.

(c) A total estimated cost as well as any fee, if any, will be negotiated for each task order and will be
incorporated as a ceiling in the resultant task order. The Contractor shall comply with the provisions cf
52.232-20 - Limitation of Cost for fully funded task orders and 52.232-22 - Limitation of Funds for increnentall
funded task orders, issued hereunder.

2. Section F.6 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988) is hereby celeted

in its entirety and replaced with the following:

F.6 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988)

The ordering period for this contract shall commence on September 29, 2009 and will expire on September
28, 2013, with one additional Option Year. Any orders issued during this period shall be completed within
the time specified in the order, unless otherwise specified herein. (See 52.216-18 - Ordering.)

All other terms and conditions remain unchanged.
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