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The purpose of this no cost Modification is to extend the period of performance to duly 28, 2013.

Total Contract Ceiling, $99,981.00 (unchanged)
Total Obligated Amount: $90,000.00 (unchanged)
Period of Performance: September 28, 2012 - August 28, 2013 (changed)

Please see the next page for specific contract changes.
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Specific Changes to the Contract are as follows:

1. 8.1 GENERAL, delete second line (b) and replace with the following:

"(b) The contract term Includes a period no more than 11-months from time of award"

2. B.2 Price Schedule, delete in its entirety and replace with the following:

"BASE YEAR: September 28, 2012 - August 28, 2013

rowa ot $"MI8.Or

3. C.31 PERIOD OF PERFORMANCE (AUG 2011), delete in its entirety and replace with the following:

"This contract shall cornmence on 09-28-2012 and will expire on 08-28-2013".

All other contrawt terms and conditns reman unchanged.
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MEMORANDUM OF NEGOTIATION

Contractor: Coresphere, LLC
Contract No.: NRC-HQ-1 2-C-38-01 10
Modification No.: M001
RFPA No.: OIS-13-138
Contract Type: Firm Fixed Price
Obligated Amount this Action: $0.00
Total Amount Obligated: $90,000.00
Ceiling Amount: $99,981.00
Period of Performance: September 28, 2012 - July 28, 2012
Project Officer: Dennise Orlando, OCHCO/HRTD
Contract Specialist: La'toya Cooper, ADM/DC/RRG
Contracting Officer: Erika Earn, ADM/DC/RRG
Authority: 41 USC 253(C) (5), FAR Part 19

PURPOSE
The purpose of this no cost modification is to extend the period of performance to August 28,
2013.

JUSTIFICATION
Authority to extend the period of performance is granted under FAR exception 6.302-5(a)(2)(i),
which states in part (2) "Full and open competition need not be provided for when---(i) A statute
expressly authorizes or requires that the acquisition be made through another agency of from a
specified source", and 6.302-5(b) Application. This authority may be used when statutes, such
as the following, expressly authorize or require that acquisition be made from a specified source
or through another agency, and (b)(4) Sole Source awards under the 8(a) Program (15 U.S.C.
637).

The CS did not post USNRC's intent to award additional services under a sole source
justification because in accordance with FAR 5.202(a)(4) "The proposed contract action is
expressly authorized or required by a statue to be made through another Government agency,
including acquisitions from the Small Business Administration (SBA) using the authority of
section 8(a) of the Small Business Act (but see 5.205(f)), or from a specific source such as a
workshop for the blind under the rules of the Committee for the Purchase from the Blind and
Other Severely Handicapped" do not require posting.

DISCUSSION
On January 29, 2013, the Contract Officer Representative (COR) contacted RRG requesting
that the above referenced contract be modified to extend the period of performance. The
request for the extension was the result of internal agency issues at the NRC that caused the
project schedule to be delayed

When the CS informed the contractor, Coresphere, LLC, of the agency's decision to extend the
period of performance at no additional cost to the government, the contractor agreed to the
modification. There are no cost implications as a result of this extension. All other terms and
conditions of the contract remain the same.
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RECOMMENDATIONS
Based on the above discussion and a review of the subject contract, it is recommended that the
modification be signed.

La'toya Cooper
Contract Specialist
ADM/DC/RRG

Luvý
Erika Earn
Contracting Officer
ADM/DC/RRG

02/0712013
Date

Date


