MNES - US-APWR Design Control Document DCD DRAFT OUTLINE

MNES

Activity ID . Activity Name

MILESTONES

DCD Revisions
Tier 1
CHAPTER 01 INTRODUCTION AND GENERAL DESCRIPTION OF THE PLANT
Chapter 1 Milestones
Fukushima Technical Report
RAI's in Progress for Chapter 1
Seismic Closure Plan Item

01-790-000 DCD Mark-ups
01-790-005 NRC Review
01-790-010 Issue / Respond to Potential RAIs (as required)
DCD Rev 4
01-800-000 DCD Revision 4 Freeze Date
01-800-020 NRC SRI Review
01-800-025 NRC Review of Changes
01-800-030 NRC Close Confirmatory Actions in eRAI
Confirmatory Actions
01-800-100 Collect Confirmatory Actions in eRAI Spreadsheet
01-800-105 Confirm or Make Changes in Living DCD
01-800-110 Summarize Confirmatory Actions and DCD Changes
01-800-115 Present Confirmatory Actions and DCD Changes to NRC
01-800-120 Review/Confirm Confirmatory Actions Closeable
01-800-125 Change Living DCD (as necessary)
DCD Rev 5
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00-110-020 Confirmatory Item Closure / Finalize ASER

00-110-025 ASER Concurrence / Prep Review

01-820-000 DCD Revision 5 Freeze Date

01-820-020 NRC SRI Review

01-820-025 NRC Review of Changes

01-820-030 NRC Close Confirmatory Actions in eRAl

Confirmatory Actions
01-820-100 Collect Confirmatory Actions in eRAI Spreadsheet
01-820-105 Confirm or Make Changes in Living DCD
01-820-110 Summarize Confirmatory Actions and DCD Changes
01-820-115 Present Confirmatory Actions and DCD Changes to NRC
01-820-120 Review/Confirm Confirmatory Actions Closeable
01-820-125 Change Living DCD (as necessary)

Phase 2 SER
01-830-000 Complete SER
Phase 3 ACRS
01-840-000 Ch 1 ACRS Sub-Committee Meeting
01-840-005 Ch 1 ACRS Full Committee Meeting

Phase 4 ASER

Confirm Changes

RAls and Open Items

Phase 5 ACRS
01-900-000

ASER
01-850-000 ASER
01-850-005 Closure
01-850-010 Internal Concurrence

Ch 1 ACRS Sub-Committee Meeting
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01-900-005
Phase 6 FSER

01-1000-000
NUREG

01-1100-000

Ch 1 ACRS Full Committee Meeting

Prepare FSER

Prepare NUREG

CHAPTER 02 SITE CHARACTERISTICS

CHAPTER 03 DESIGN OF STRUCTURES, SYSTEMS, COMPONENTS
CHAPTER 04 REACTOR

CHAPTER 05 REACTOR COOLANT AND CONNECTING SYSTEMS
CHAPTER 06 ENGINEERED SAFETY FEATURES

CHAPTER 07 INSTRUMENTATION AND CONTROLS

CHAPTER 08 ELECTRIC POWER

CHAPTER 09 AUXILIARY SYSTEMS

CHAPTER 10 STEAM AND POWER CONVERSION SYSTEM
CHAPTER 11 RADIOACTIVE WASTE MANAGEMENT

CHAPTER 12 RADIATION PROTECTION

CHAPTER 13

CHAPTER 14 VERIFICATION PROGRAMS
CHAPTER 15 TRANSIENT AND ACCIDENT ANALYSES

CHAPTER 16

CHAPTER 17 QUALITY ASSURANCE AND RELIABILITY ASSURANCE
CHAPTER 18 HUMAN FACTORS ENGINEERING
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CHAPTER 19 PROBABILISTIC RISK ASSESSMENT / SEVERE ACCIDENT EVALUATION

DCD RULEMAKING
NUREG

20-000-000

20-000-005

20-000-010
RULEMAKING

20-100-000
20-100-005
20-100-010
20-100-015
20-100-020
20-100-025
20-100-030
20-100-035
20-100-040
20-100-045

Complete NUREG
Approve NUREG
Publish NUREG

Proposed Rule

NRC Concurrence of Proposed Rule
Commissioner Approval of Proposed Rule
Publish Proposed Rule

Proposed Rule Public Comment Period
Final Rule

NRC Concurrence of Final Rule
Commissioner Approval of Final Rule
Issue SRM

Publish Final Rule

Luminant - US-APWR R-COLA
Dominion - US-APWR S-COLA
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