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   UNITED STATES OF AMERICA 

NUCLEAR REGULATORY COMMISSION 
 
 BEFORE THE ATOMIC SAFETY AND LICENSING BOARD 
 
In the Matter of ) 
 ) 
PROGRESS ENERGY FLORIDA, INC. )   
 ) Docket Nos. 52-029 and 52-030 
 ) 
(Levy County Nuclear Power Plant, ) 
 Units 1 and 2) ) 
 

STATUS REPORT 
 

In accordance with the Atomic Safety and Licensing Board’s (Board) Initial Scheduling 

Order,1 the NRC staff (Staff) is providing the Board with the Staff’s forty second Status Report.  

There are no changes from last month’s status report. 

The Staff completed the Advanced Final Safety Evaluation Report (AFSER) on 

September 15, 2011, and the Staff met with the AP1000 ACRS Subcommittee on October 

18-19, 2011.  The Staff met with the full committee of the ACRS on December 1-2, 2011.  The 

ACRS letter that includes the results of the ACRS review of the AFSER was issued on 

December 7, 2011 and is available on ADAMS (ML11339A126).  After the Staff met with the 

ACRS, the Staff determined in SECY-12-0025 that certain recommendations from the 

Fukushima Near-Term Task Force should be implemented for new reactors prior to licensing.  

These issues and the implementation of a new emergency planning rule delayed the finalization 

of the FSER.  The staff issued an additional Chapter 20 of the AFSER on December 13, 2012, 

to address Fukushima-related matters, and the staff subsequently presented its review of the 

                                                 

1 Progress Energy Florida, Inc. (Levy County Nuclear Power Plant, Units 1 and 2), LBP-09-22, 
70 NRC 640, 646 (August 27, 2009). 
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Fukushima-related seismic reevaluation to the ACRS AP1000 Subcommittee on 

January 18, 2013.  The Staff plans on issuing the Final Safety Evaluation Report in September 

2013. 

For the environmental review, as stated in the Staff’s August 5, 2010 Status Report, the 

Staff publicly released the Draft Environmental Impact Statement (DEIS) on August 5, 2010 and 

sent it to the Environmental Protection Agency on August 6, 2010.  The Staff made the final 

Environmental Impact Statement publicly available on April 27, 2012. 

 

Respectfully submitted, 
 
 
 
 
/Signed (electronically) by/ 
Jody C. Martin 
Counsel for NRC Staff 
U.S. Nuclear Regulatory Commission 
Mail Stop O-15 D21 
Washington, DC 20555-0001 
(202)570-0660 
Jody.Martin@nrc.gov 

 

Dated at Indianapolis, Indiana   
The 7th day of March 2013
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CERTIFICATE OF SERVICE 
 

I hereby certify that the NRC Staff’s Status Report has been filed through the E-Filing system  
this 7th day of March 2013. 
 
  

 
 
/Signed (electronically) by/ 
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Counsel for NRC Staff 
U.S. Nuclear Regulatory Commission 
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Jody.Martin@nrc.gov 

         

 

 
 


