March 8, 2013

Administrative Judge Administrative Judge

William J. Froehlich, Chair Dr. William E. Kastenberg

Atomic Safety and Licensing Board Atomic Safety and Licensing Board
Mail Stop: T-3F23 Mail Stop: T-3F23

Washington, DC 20555-001 Washington, DC 20555-0001

Administrative Judge

Dr. Michael F. Kennedy

Atomic Safety and Licensing Board
Mail Stop: T-3F23

Washington, DC 20555-0001

In the Matter of
EXELON GENERATION COMPANY, LLC
(Limerick Generating Station, Units 1 and 2)
Docket Nos. 50-352-LR/ 50-353-LR

RE: Change to the Schedule for the Site-Specific Environmental Impact Statement

Dear Administrative Judges:

This letter informs the Board that the NRC Staff has updated the schedule for its environmental
review regarding the license renewal application for the Limerick Generating Station. The
attached letter from John W. Lubinski, Director, Division of License Renewal, Office of Nuclear
Reactor Regulation, to Michael P. Gallagher, Vice President License Renewal Projects, Exelon
Generation Company, LLC, provides the updated schedule. The updated schedule indicates
that the NRC Staff intends to publish the Draft Supplemental Environmental Impact Statement
for the Limerick Generating Station in April of 2013. The Staff plans to publish a final version of
that document in November of 2013.

Sincerely,

Signed (electronically) by

Maxwell C. Smith

Counsel for NRC Staff

U.S. Nuclear Regulatory Commission
Office of the General Counsel

Mail Stop — O-15D21

Washington, DC 20555

Telephone: (301) 415-1246

E-mail: maxwell.smith@nrc.gov
Date of signature: March 8, 2013

Attachment: As Stated



UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION

BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of
EXELON GENERATION COMPANY, LLC 50-352-LR/ 50-353-LR

(Limerick Generating Station, Units 1 and 2)

— N N N N

CERTIFICATE OF SERVICE

| hereby certify that copies of the foregoing Letter Regarding Change to the Schedule for the
Site-Specific Environmental Impact Statement in the above captioned proceeding have been
served over the Electronic Information Exchange, the NRC’s E-Filing System, this 8th day of
March, 2013.

/Signed (electronically) by/

Maxell C. Smith

Counsel for NRC Staff

U.S. Nuclear Regulatory Commission
Office of the General Counsel

Mail Stop — O-15D21

Washington, DC 20555

Telephone: (301) 415-1246

E-mail: maxwell.smith@nrc.gov

Date of signature: March 8, 2013



Attachment

UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

March 4, 2013

Mr. Michael P. Gallagher

Vice President License Renewal Projects
Exelon Generation Company, LLC

200 Exelon Way

Kennett Square, PA 19348

SUBJECT: REVISION OF SCHEDULE FOR THE CONDUCT OF ENVIRONMENTAL
REVIEW OF THE LIMERICK GENERATING STATION, UNITS 1 AND 2,
LLICENSE RENEWAL APPLICATION

Dear Mr. Gallagher:

By letter dated June 22, 2011, Exelon Generation Company, LLC (Exelon) submitted an
application pursuant to Title 10 of the Code of Federal Regulations Part 54 (10 CFR Part 54), to
renew operating licenses NPF-39 and NPF-85 for Limerick Generating Station, Units 1 and 2
(LGS), for review by the U.S. Nuclear Regulatory Commission (NRC or the staff). This letter is
to inform you about a schedule change in the LGS license renewal review.

On August 20, 2012, NRC sent a letter with a revised schedule for the LGS environmental
schedule. The schedule was revised because of the United States Court of Appeals for the
District of Columbia Circuit decision on the NRC waste confidence rule update (10 CFR Part
51.23). Because the Draft Supplemental Environmental Impact Statement (DSEIS) for LGS
discusses issues related to waste confidence, the staff needed additional time to ensure that the
DSEIS is consistent with the Cormmission’s directions on waste confidence. That schedule
indicated that future environmental milestones were to be determined after the staff completed
this process. The NRC is now able to determine the schedule for completing the LGS
environmental review.

Enclosed is a revised schedule for the review of the LGS license renewal application. The
schedule has been updated to reflect a change in the date for the issuance of the DSEIS and
the subsequent environmental review milestones.

If you have any questions on the revised schedule, please contact Leslie Perkins by telephone
at 301-415-2375 or by e-mail at leslie. perkins@nre.qov. /

Sincerely,

N
John Lubinskd Director

Division of chense Renewal

Office of Nuclear Reactor Regulation
Docket Nos. 50-352 and 50-353

Enclosure:
As stated


mailto:atleslie.perkins@nrc.gov

Attachment

« March 4, 2013
Mr. Michael P. Gallagher

Vice President License Renewal Projects
Exelon Generation Company, LLC

200 Exelon Way

Kennett Square, PA 19348

REVISION OF SCHEDULE FOR THE CONDUCT OF ENVIRONMENTAL REVIEW OF
THE LIMERICK GENERATING STATION, UNITS 1 AND 2, LICENSE RENEWAL
APPLICATION

SUBJECT:

Dear Mr. Gallagher:

By letter dated June 22, 2011, Exelon Generation Company, LLC (Exelon) submitted an application
pursuant to Title 10 of the Code of Federal Regulations Part 54 (10 CFR Part 54), toc renew operating
licenses NPF-39 and NPF-85 for Limerick Generating Station, Units 1 and 2 (LGS), for review by the U.S.
Nuclear Regulatory Commission (NRC or the staff). This letter is to inform you about a schedule change
in the LGS license renewal review.

On August 20, 2012, NRC sent a letter with a revised schedule for the LGS environmental schedule. The
schedule was revised because of the United States Court of Appeals for the District of Columbia Circuit
decision on the NRC waste confidence rule update (10 CFR Part 51.23). Because the Draft
Supplemental Environmental Impact Statement (DSEIS) for LGS discusses issues related to waste
confidence, the staff needed additional time to ensure that the DSEIS is consistent with the Commission’s
directions on waste confidence. That schedule indicated that future environmental milestones were to be
determined after the staff completed this process. The NRC is now able to determine the schedule for
completing the LGS environmental review.

Enclosed is a revised schedule for the review of the LGS license renewal application. The schedule has
been updated to reflect a change in the date for the issuance of the DSEIS and the subsequent
environmental review milestones.

If you have any questions on the revised schedule, please contact Leslie Perkins by telephone at 301-
415-2375 or by e-mail at leslie.perkins@nrc.gov.

Sincerely,
/ra/

John W. Lubinski, Director
Division of License Renewal
Office of Nuclear Reactor Regulation
Docket Nos. 50-352 and 50-353
Enclosure: As
stated
cc wlencl: Listserv
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Attachment

Ltr to M. Gallagher from J. Lubinski, dated March 4, 2013

SUBJECT: REVISION OF SCHEDULE FOR THE CONDUCT OF ENVIRONMENTAL REVIEW OF
THE LIMERICK GENERATING STATION, UNITS 1 AND 2, LICENSE RENEWAL

APPLICATION
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Attachment

LIMERICK GENERATING STATION LICENSE RENEWAL APPLICATION

REVISION OF SCHEDULE

Milestone Schedule Actual
Receive license renewal application (LRA) 06/22/11 06/22/11
Publish Federal Register Notice (FRN) - LRA receipt and availability 07/2011 07/26/11
Publish F_RN -LRA gcceptabmty‘ environmental scoping period, and 08/2011 08/24/11
opportunity for hearing

Publish FRN -intent to conduct environmental scoping 08/2011 08/26/11
Public Meeting -license renewal process and environmental scoping 09/22/11 09/22/11
Audit - scoping and screening methodology 09/19-23/11 09/19-23/11
Deadline for filing hearing requests and petitions for intervention 10/24/11 10/24/11
Environmental scoping periods ends 10/28/11 10/28/11

Audit - aging management programs {(AMPs)

10/03-14/11

10/03-14/11

Audit - environmental

11/07-10/11

11/07-10/11

Inspection - scoping, screening, and AMPs

06/04-08/12
06/18-22/12

06/04-08/12
06/18-22/12

Issue safety evaluation report (SER) with open item(s) 07/2012 07/31/12
Issue draft supplemental environmental impact statement (SEIS) 04/2013

Publish FRN- draft SEIS available for comments 04/2013

ACRS subcommittee meeting on SER with open item(s) 08/2012 09/05/2012
Public Meeting- draft SEIS meeting 05/2013

End of comment period for the draft SEIS 06/2013

Issue final SER 01/2013 01/10/2013
ACRS full committee meeting on SER 02/2013 2/07/2013
Issue final SEIS 11/2013

U.S. Environmental Protection Agency FRN-availability of final SEIS 11/2013

NRR decision *TBD

* To be determined (TBD)

ENCLOSURE
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