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The purpose of this modification is (1) to exercise Optional Tasks 7 and 8; (2) to increase the ceiling by $161,354, from
$296,566 (NOTE: Mod 1 inadvertently stated $296,596) to $457,920 as a result of the exercise of options, (3) to add
incremental funds in the amount of $49,282, and (4) to replace Jean Trefethen with Mirabelle Shoemaker as the
Contracting Officer's Representation (previously referred to as the Project Officer). Ms. Trefethen will act as Alternate
COR.

Accordingly, the following changes are made:

1. Section A.1 CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (Jun
1991) is deleted in its entirety and replaced with the following:

A.1 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUN 1988) ALTERNATE I
(JUN 1991)

(a) The total estimated cost to the Government for full performance of this task order is $457,920, of which the
sum of $424,000 represents the estimated reimbursable costs, and of which $33,920 represents the fixed
fee.

(b) There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any
estimate of cost for performance of the work under this contract and the actual cost for performance of that
work.

(c) The amount currently obligated by the Government with respect to this contract is $279,282, of which the sum
of $258,594 represents the estimated reimbursable costs, and of which $20,688 represents the fixed fee.

2. Section A.14 2052.215-78 TRAVEL APPROVALS AND REIMBURSEMENT-ALTERNATE 1 (OCT 1999),

paragraph (a) is deleted in its entirely and replaced with the following:

(a) Total expenditure for travel may not exceed $28,919 without the prior approval of the contracting officer.

3. Mirabelle Shoemaker replaces Jean Trefethen as the COR. Ms. Trefethen will act as the Alternate COR.
Contact information is as follows:

COR: Mirabelle Shoemaker, Mirabelle.shoemaker(nrc..ov, 301-415-6243
Alternate COR: Jean Trefethen, Jean.trefethen(anrc.aov, 301-415-5137


