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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOuCITATlONS

E] The above numbered solicitation Is amended as set forth In Item 14. The hour end date specified for recelpt of Offrs flis etended, Rienotatnded.
Offers must acknowledge receipt of this amendme•t prior to the hour and date specified In the Soicdtation or as amended, by one of the following methods:

(a) By completing Items and 15, and returning _ opies of the amendment: (b) By admowledging receipt of Oth amendment on each Copy of the
offer umitted: or (c) By separate letter or telegram which includes a referenoe to the soldctation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENTTO BE RECEIVED AT THE PLACE DESIGNATED FOR THE IRECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by viurto of this amendment you desire id change an offr already submitted, such change may be made
by telegram or letter. provded each telrm or letter makes refternce to the solictaton anid this amendment and is rece*ed prior to the openng hour
arI nd dil,nm•,dfiw

date moffied
12. ACCO1JNTOG AND APRORATFONODATA giUM"041f 2013-55-35-4-196b' Fi11 1525A 31XO200J NO FUNDING

FAINIS:000036 PSC:R499
DUNS# 007936842 NAICS: 541620

13. THIS tTM APPLES ONLY TO MODIFICATIONS OF CONTRACTSiORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIIBED IN ITEM 14.
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I. ThE ANNE -UMN CONTRACTAXlOE IS MODIFIED TOREFLET THE AOR45ITRATIWECHAN0&S 10-ft - dwnws b pff dka. d~ W.
SET FORM IN rre 14. FKINT TO MhE AlTFOISTY OF FAR fl&103M. .

C. THIS SUPPLEMEAL AGREI•ENT ENTERED INTO PURsuIANT TO AUThORITY OF:

0. OTHER rpef owe W&t) 52.217-8 Option to Extend Services
x l

E. IMPORTANT; contractor ID Is not. F, Is required to sign liMdomoii 4
-?plst the Issuing office.

14 OESCRVT1ON OF AMEe3N~DTMOOIPIC~rA11O POrWeAZdYCWd I cv~ hm8p. kl

The purpose of this modification is to extend the period 0f perfbrmance at no additional cost to the Government
from 9/28/2013 to 12/31/2013. This extension is needed due to the delays by NRC staff in providing
the contractor with studies to be reviewed in subtask 5 under this task order.

Current Ceiling $422,721 (unchanged)
Current Funding: $386,578 (unchanged)
Period of Performance: 09/29/10 - 12/31/13 (changed)

All other terms and conditions of the subject task order'remain.:unchanged.
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Executive Director, Cc
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