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Southern California Edison Company

23 PARKER STREET

IRVINE, CALIFORNIA 92718

R. M. ROSENBLUM TELEPHONE
MANAGER OF . {714) 454-4505
NUCLEAR REGULATORY AFFAIRS

June 9, 1992

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Subject: Docket No. 50-361 and 50-362
Individual Plant Examination of External Events (IPEEE)
San Onofre Nuclear Generating Station
Units 2 and 3

Reference: R. M. Rosenblum to Document Control Desk, December 23, 1991,
“Schedules for Completing the Individual Plant Examination of
External Events (IPEEE), Generic Letter 88-20, Supplement 4," San
Onofre Nuclear Generating Station, Units 1, 2, and 3.

On December 23, 1991, Southern California Edison (SCE) submitted for NRC
approval our proposed schedule for completing the IPEEE studies for San Onofre
Units 2 and 3 by June 28, 1996 (Reference). Due to the planned permanent
shutdown of San Onofre Unit 1, SCE will be able to dedicate more resources to
the Units 2 and 3 IPEEE, and advance its completion by about one year.
Therefore, SCE requests NRC to approve a June 30, 1995, submittal date for the
Units 2 and 3 IPEEE analysis.

If you have questions or require any further information, please let me know.

Very truly yours, ;

R ﬂgizAL7/</é§Z%ffi-—

cc: J. B. Martin, Regional Administrator, NRC Region V
C. W. Caldwell, NRC Senior Resident Inspector, San Onofre Units 1, 2&3
M. B. Fields, NRC Project Manager, San Onofre Units 2 & 3
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