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October 30, 2013 

Subject: Revised Reply to Notice of Violation 70-3098/2012-004-001 

Reference: DCS-NRC-000343, dated 14 March 2013, Shaw AREVA MOX Services 
Reply to a Notice of Violation 70-3098/2012-004-001 

The purpose of this letter is to submit a change to the planned date to achieve full 
compliance for Notice of Violation (NOV) 70-3098/2012-004-001. 

The reasons for this change were discussed in a telephone conversation between 
Deborah A. Seymour and William B. Gloersen from Region II, and Jonathan Keklak of 
my staff on October 29, 2013. The change was also discussed with Mel Shannon 
(Resident Inspector at the MOX Project) on October 24, 2013. 

The subject violation involves the failure of MOX Services to inspect root passes of field 
welds. The primary open issue associated with this violation involves the completion of 
weld rework/repair. Rework/repair is being performed consistent with MOX Construction 
schedule. Those schedules were significantly impacted by the FY2014 budget plan, in­
process layoff and voluntary staff reduction affecting several hundred personnel 
including HVAC craft, technical support, supervisory, management personnel and QC 
inspection personnel. The impact of these events will change the full compliance date 
from November 30, 2013 to June 18, 2014. 

It was also discussed with the NRC that MOX Services identified a few duct weld 
process changes, addressed in the MOX Services NOV reply (dated 14 March 2013), 
were still being implemented verbally. These process changes are being captured 
appropriately in project documents. 

As discussed on the October 29, 2013 telephone conversation between MOX Services 
and Region II, MOX Services will be in full compliance for NOV 70-3098/2012-004-001 
on June 18,2014. This completion date does not include any future project funding 
changes. If additional changes in project funding impact the full compliance date, MOX 
Services will update the NRC appropriately. 

If you have any questions, please contact me at (803) 819-2156, or Jonathan Keklak, 
Regulatory Compliance Manager, at (803) 819-2473. 

Sincerely, 
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{i,r Kelly D. Trice 

President and COO 
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cc: 

Scott Cannon, NNSA/SRS 
Hank Chavous, MOX Services 
David Del Vecchio, MOX Services 
Sam Glenn, NNSA/SRS 
William B. Gloersen, NRC/RII 
Mark Gober, MOX Services 
Dealis W. Gwyn, MOX Services 
Dennis R. lvey, MOX Services 
P. Andy Johnston, MOX Services 
David Kehoe, MOX Services 
Jonathan Keklak, MOX Services 
Jim Kelley, MOX Services 
Sue King, MOX Services 
Kevin Morrissey, NRC/HQ 
Edward J. Najmola, MOX Services 
R. Rex Norton, MOX Services 
Jim Peregoy, MOX Services 
Robert Quick, MOX Services 
Gilles Rousseau, MOX Services 
Anthony Schneider, MOX Services 
Deborah A. Seymour, NRC/RII 
Melvin C. Shannon, NRC/SRS 
Donald Silverman, MLB 
William D. Stephens, MOX Services 
David Tiktinsky, NRC/HQ 
Rodney E. Whitley, MOX Services 
Bryan Wilkes, MOX Services 
Lauren Wylie, MOX Services 
Roy P. Zimmerman, NRC/HQ 
Michael A. Zustra, MOX Services 
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