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November 27, 2013 L-XE-13-015
10 CFR 50.90

U S Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555-0001

Prairie Island Nuclear Generating Plant, Monticello Nuclear Generating Plant
Units 1 and 2 Docket 50-263

Dockets 50-282, 50-306 Renewed Facility Operating License
Renewed Facility Operating License Nos. No. DPR-22

DPR-42 and DPR-60

License Amendment Request (LAR) for Northern States Power Company, Minnesota
(NSPM) Cyber Security Plan Implementation Date Extension

References:

1. James E. Molden, NSPM, Letter to Document Control Desk, “Supplement to
License Amendment Request (LAR) for Approval of the Northern States Power
Company - Minnesota Cyber Security Plan” dated April 1, 2011 (TAC Nos.
ME4294, ME4295, and ME4272) (Agencywide Documents access and
Management System (ADAMS) Accession No. ML110940096).

2. Thomas J. Wengert, NRC, Letter to Mark A. Schimmel, “Prairie Island Nuclear
Generating Plant, Unit 2 — Correction to License Page Included with Amendment
No. 189 Regarding Cyber Security Plan” dated August 11, 2011 (TAC No.
ME4295) (ML112220090).

3. Robert J. Pascarelli, NRC, Letter to Mark A. Schimmel, “Prairie Island Nuclear
Generating Plant, Units 1 and 2 Issuance of Amendment re: Cyber Security Plan”
dated July 29, 2011 (TAC NOS. ME4294 AND ME4295) (ML11187A231).

4. Peter S. Tam, NRC, Letter to Timothy J. O’Connor, “Monticello Nuclear
Generating Plant — Issuance of Amendment re: Cyber Security Plan” dated July
29, 2011 (TAC No. ME4272) (ML11186A992).

Pursuant to 10 CFR 50.90, Northern States Power Company, a Minnesota corporation,
doing business as Xcel Energy (hereafter “NSPM”), hereby requests an amendment to
the Facility Operating Licenses (FOL) for Prairie Island Nuclear Generating Plant
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(PINGP) Unit 1 and Unit 2; and Monticello Nuclear Generating Plant (MNGP). This LAR
proposes a change to the NSPM Cyber Security Plan (CSP) Milestone 8 (M8) full
implementation date as set forth in the Reference 1.

Enclosure 1 provides a detailed description of the proposed changes, a technical
analysis of the proposed changes, NSPM'’s determination that the proposed changes do
not involve a significant hazard consideration, a regulatory analysis of the proposed
changes and an environmental evaluation.

NSPM requests approval of the proposed License Amendment by December 1, 2014, to
be implemented within 90 days of the issuance of the license amendment.

In accordance with 10 CFR 50.91(b), NSPM is providing the State of Minnesota with a
copy of this letter.

The Enclosure to this letter contains security related information (SRI), therefore NSPM
requests that the Enclosure be withheld from public disclosure in accordance with
10 CFR 2.390.

If you should have any questions regarding this submittal, please contact Mr. Frank
Sienczak at (651) 267-1740.

Summary of Commitments

This letter makes no new commitments or changes to any existing commitments.

| certify under penalty of perjury that the foregoing is correct and true.
Executed on November 27, 2013.

ok S Yoy

Director, Nuclear Licensing and Regulatory Affairs
Northern States Power Company - Minnesota

Enclosures

CcC: Administrator, Region Ill, USNRC
Project Manager, PINGP, USNRC
Resident Inspector, PINGP, USNRC
Project Manager, MNGP, USNRC
Resident Inspector, MNGP, USNRC
Department of Commerce, State of Minnesota (letter only)



