UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

April 17, 2014

Mr. Mano K. Nazar, Senior Vice President
and Chief Nuclear Officer

Florida Power and Light Company

Mail Stop NNP/JB

700 Universe Blvd

Juno Beach, FL 33408-0420

SUBJECT: TURKEY POINT UNITS 6 AND 7 COMBINED LICENSE APPLICATION
ENVIRONMENTAL REVIEW OF ALTERNATIVE SITES AND SCHEDULE
UPDATES

Dear Mr. Nazar:

The purpose of this letter is to communicate the U. S. Nuclear Regulatory Commission (NRC)
staff and U.S. Army Corps of Engineers (USACE) findings regarding the ongoing environmental
review issue concerning the alternative sites. NRC and USACE are cooperating Federal
Agencies in the development of the Environmental Impact Statement (EIS) for Turkey Point
Units 6 and 7. This letter also provides a revised environmental review schedule for the Florida
Power and Light Company (FPL) combined licenses (COL) application for two new nuclear
units, Units 6 & 7, at the Turkey Point site.

By letters dated May 4, 2012, and February 28, 2013, the staff outlined the following technical
issues regarding alternative sites: 1) water availability concerns for the three inland alternative
sites (Glades, Martin, and Okeechobee 2), 2) technical deficiencies within the process used to
select the alternative sites, and 3) a discrepancy between information provided to the NRC in
connection with the NRC National Environmental Policy Act (NEPA) evaluation and information
provided to the USACE in connection with its evaluation regarding the “least environmentally
damaging practicable alternative” (LEDPA). As a result, the NRC suspended the review of
alternative sites until the NRC staff and USACE were satisfied that the alternative sites in
guestion met all applicable requirements.

Since the February 28, 2013, letter suspending the environmental alternative sites review, FPL
has developed an approach to resolve the aforementioned issues and presented that approach
as well as supplemental information to the staff of the NRC and USACE during public meetings
held on May 22, 2013, and November 13, 2013. After the public meetings, FPL revised its draft
responses to NRC and USACE requests for additional information (RAI) (6353 and 6879) on
alternative sites, based on the technical discussions at the aforementioned public meetings.
After thorough review of the revised responses to the RAls and supplemental information, the
NRC and USACE now agree that FPL has provided sufficient information to allow both agencies
to proceed with the NEPA review.
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In the November 13, 2013, public meeting, it was agreed that the USACE’s LEDPA review
would be conducted separately from the NRC staff's NEPA review. This agreement between
the two Federal agencies and FPL means that the development of the EIS can proceed. The
USACE is separately reviewing FPL’s Clean Water Act Section 404(b)(1) alternatives analysis
and may require additional or separate technical information to complete that review. The draft
EIS will document the status of the USACE’s Section 404(b)(1) review. The NRC staff
continues to expect FPL to provide copies of any correspondence FPL submits to the USACE
on this issue.

Regarding the schedule for completion of the draft EIS, the senior management of the NRC met
to discuss allocation of critical skill resources to a growing list of agency high priority activities.
The outcome of those discussions was a decision to move critical agency resources from the
Office of New Reactors (NRO) to the Office of Nuclear Material Safety and Safeguard Materials
to support the completion of high priority Waste Confidence activities. The movement of these
NRO resources directly affect the NRC’s ability to complete the environmental portion of the
Turkey Point COL application. The Turkey Point COL application will be delayed and the
environmental review schedule outlined in Enclosure 1 reflects the resource decisions
discussed above. If resources needed to complete the staff’'s development of the draft EIS for
the Turkey Point COL application become available or work priorities change, the NRC staff will
strive to mitigate the delays assumed in the revised environmental review schedule.

Furthermore, this schedule assumes no new and significant changes or additions to the COL
application, the USACE'’s joint permit application, or documentation that supports the
environmental review. New and significant information of this type could affect the staff’s
conclusions in the draft EIS, and therefore, affect the scheduled completion dates. The staff will
re-evaluate this schedule after the time for comment on the draft EIS has expired. At that point,
the staff may establish a new milestone for Phase 3 based on the number and complexity of the
comments received from other Federal, State, and local agencies; members of the public; and
other interested stakeholders.

If you have any questions concerning the environmental review, please contact Ms. Alicia
Williamson at 301-415-1878 or Alicia.Williamson@nrc.gov.

Sincerely,

/RA Mark Delligatti for/

Frank M. Akstulewicz, Director
Division of New Reactor Licensing
Office of New Reactors

Docket Nos.: 52-040 and 52-041

Enclosure:
As stated

cc w/encl: See next page
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U.S. Nuclear Regulatory Commission
Turkey Point Units 6 and 7 Combined License Application
Environmental Review Schedule

Phase 1: Environmental Impact Statement Scoping

Summary Report Issued December 2010 (A)

Phase 2: Draft Environmental Impact Statement

Issued to Environmental Protection Agency' February 2015 (T)

Phase 3: Final Environmental Impact Statement

Issued to Environmental Protection Agency February 2016 (T)

*A-Actual, T-Target

Enclosure

' The Environmental Protection Agency will publish a Notice of Availability of the draft EIS in the Federal
Register approximately one week after the document is issued. This notice begins the 75-day public
comment period on the draft EIS.
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Turkey Point Mailing List
cc:

County Administrator
Monroe County

1100 Simonton Street
Key West, FL 33040

County Attorney

Monroe County

P.O. Box 1026

Key West, FL 33041-1026

Mr. Rick Button

U.S. Environmental Protection Agency
Region 4 - NEPA Program Office
Forsyth St.

Atlanta, GA 30303

Ms. Megan Clouser

Senior Project Manager

U.S. Corps of Engineers
Regulatory Division

9900 SW 107th Ave., Suite 203
Miami, FL 33176-2785

Mr. Miles Croom

Assist. RA for Habitat Conservation
U.S. National Marine Fisheries Services
Southeast Regional Office

Sustainable Fisheries Div.

263 13th Ave. South

St. Petersburg, FL 33701

Mr. Paul Gagliano

U.S. Environmental Protection Agency
Region 4 - NEPA Program Office
Forsyth St.

Atlanta, GA 30303

Mr. Mike Halpin, Manager

Florida Dept. of Environmental Protection
Siting Coordination Ofc.

3900 Commonwealth Blvd.

Tallahassee, FL 32399-3000

Mr. Lee N. Hefty, Assistant Director

Environmental Resources Management

Miami-Dade Department of Regulatory
and Economic Resources

701 NW 1st Court, 4" Floor

Miami, FL 33136-3902

Mr. David S. Hobbie
Chief Regulatory Division
U.S. Corps of Engineers
Regulatory Division

701 San Marco Blvd.
Jacksonville, FL 32207

Mr. Robert Hoffman

Supervisory Fishery Biologist

U.S. National Marine Fisheries Services
Southeast Regional Office

Protected Resources Division

263 13th Ave. South

St. Petersburg, FL 33701

Ms. Pamela Hogue, Manager
Homestead Branch Library
700 North Homestead Blvd.
Homestead, FL 33030-6212

Mayor Carlos A. Jimenez
Stephen P. Clark Center

111 N.W. 1st St., 29th FlIr.
Miami, FL 33128

Mr. Dan Kimball, Superintendent
U.S. National Park Service
Everglades National Park

40001 State Rd. 9336
Homestead, FL 33034-6733

Ms. Yvonne Knowles
229 No. Krome Ave., Ste. 3
Homestead, FL 33030
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cc:

Mr. Steve Krupa, P.G.,

Sr. Supervising Hydrogeologist

South Florida Water Management District
Hydrogeology Section, Water Supply
3301 Gun Club Rd. West

SFWMD - POB 24680 -M.S. 4330

Palm Beach, FL 33416

Mr. Brian Carlstrom, Superintendent
U.S. National Park Service
Biscayne National Park

9700 SW 328th St.

Homestead, FL 33033-5634

Ms. Cindy Mulkey, Engineer Specialist
Florida Dept. of Environmental Protection
Siting Coordination Ofc.

3900 Commonwealth Blvd.

Tallahassee, FL 32399-3000

Ms. Zelda Ryles, Manager
South Dade Regional Library
10750 SW 211th St.

Miami, FL 33189

Mr. Eric Silva, Assistant Director

Development Services

Miami-Dade Department of Regulatory
and Economic Resources

111 N.W. 1st St.

Miami, FL 33128

Mr. Paul Souza, Field Supervisor

U.S. Interior Fish & Wildlife Services
South Florida Ecological Services Ofc.
1339 20th St.

Vero Beach, FL 32960-3559

Mr. Mark Woerner, Assistant Director
Miami Dade County Department
of Regulatory and Economic Resources
Planning
111 NW 1% Street, 12" Floor
Miami, Florida 33128

Mr. John Williamson, Administrator
Bureau of Radiation Control
Florida Department of Health

2044 All Children's Way

Orlando, FL 32818

David Enfield, Phd, UM
8395 SW 73™ Ave, #812
Miami, FL 33143

Tria A. Lawton-Russell
Assistant City Attorney
Office of the City Attorney
444 SW 2" Avenue
Miami, FL 33130

Mr. John Wrublik

Fish & Wildlife Biologist

U.S. Interior Fish & Wildlife Services
South Florida Ecological Services Office
1339 20th St.

Vero Beach, FL 32960-3559

Mr. Kirk C. Zuelch, Executive Director
Florida Keys Aqueduct Authority
1100 Kennedy Dr.

Key West, FL 33040

Steve Sullivan

1520 Royal Palm Square
Fort Myers, FL 33919-1036
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walexander@camacol.org (William Alexander)
valeriejamor@gmail.com (Valerie Amor)
Sarah_bellmund@nps.gov (Sarah Bellmund)
dcaraza@comcast.net (Devin Caraza)
Megan.L.Clouser@usace.army.mil (Megan Clouser)
orlando.cruz@tylin.com (Orland R. Cruz)
dennisdaley@bellsouth.net (Dennis Daley)
remonster@gmail.com (Victor del Cid)
bdiggs@m-dcc.org (Bill Diggs)
Bryan_Faehner@nps.gov (Bryan Faehner)
mfinlan@chamberinaction.com (Mary Finlan)
Steve.Franzone@fpl.com (Steve Franzone)
paulgannett@yahoo.com (Paul Gannett)
paul.gaukler@pillsburylaw.com (Paul Gaukler)
GrossC@miamidade.gov (Craig Grossenbacher)
umdave@bellsouth.net (Pave C. Guzman)
khamilton@sfrpc.com (Karen Hamilton)
picbywal@atlanticbb.net (Walter Harris)
albert@smallco.net (Albert Harum-Alvaez)
HeftyL@miamidade.gov (Lee Hefty)
chenderson@tylin.com (Colin Henderson)
ethepburn@gmail.com (Liz Hepburn)
Fred_Herling@nps.gov (Fred Herling)
rholmes@sfwmd.gov (Ruth Holmes)
richardhorton@bellsouth.net (Richard M. Horton)
thutton@bellsouth.net (Tom Hutton)
nljnhj@bellsouth.net (Nelda Jacques)
alliance4cleanfi@aol.com (Bob Krasowski)
Ikrimsky@ufl.edu (Lisa Krimsky)
nancy88@pbellsouth.net (Nancy Lee)
mayorlerner@gmail.com (Mayor Cindy Lerner)
rogelito84@comcast.net (Rogelio Madan)
William.Maher@fpl.com (Bill Maher)
kmalave@flcrc.org (Kevin Malave)
mccras@miamidade.gov (Sean McCrackine)
mcsweeny@bellsouth.net (C. McSweeny)
amencio@miamigov.com (Alina Mencio)
hmirable@cityofsouthmiami.net (Hector Mirable, Ph.D.)
dpmoses@bellsouth.net (Dottie Moses)
AnneMullins@semtribe.com (Anne Mullins)
paul@edcsouthdade.com (Paul Neidhart)
mikenelson@live.com (Mike Nelson)
billn@fcan.org (Bill Newton)
Richard.Orther@fpl.com (Rick Orther)
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pybas@att.net (Don Pybas)
thomasrodriguez@gmail.com (Thomas Rodriguez)
megryan561@gmail.com (Meg Ryan)
saprodani@gmail.com (Thomas Saporito)
southfloridawild@yahoo.com (Matthew Schwartz)
marashl@hotmail.com (Mara Shlackman)
capstan@bellsouth.net (Stan Smilan)
ironman54912@yahoo.com (Richard Snelson)
msoria.vw@gmail.com (Laura J. Soria)
CTepper@semtribe.com (Craig Tepper)
dicktownsend@att.net (Dick Townsend)
tvageline@cityofsouthmiami.net (Thomas Vageline)
twalker@fkaa.com (Tom Walker)
Ben_West@nps.gov (Ben West)
grossor@nsu.law.nova.edu (Richard Grosso)
kpoli0O06@fiu.edu (Karina Polini)
bpoli003@fiu.edu (Bianca Polini)
harlemp@fiu.edu (Peter Harlem)
denfield@earthlink.net (David Enfield)
marshmaid@gmail.com (Rhonda Roff)
bwtamia@bellsouth.net (Barry White)
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