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Carolina Power & Light Company 

February 9, 1979 

FILE: 3514(R) SERIAL: GD-79-368 

Office of Nuclear Reactor Regulation 
ATTENTION: Mr. A. Schwencer, Chief 

Operating Reactors Branch No. 1 
United States Nuclear Regulatory Commission 
Washington, D. C. 20555 

H. B. ROBINSON STEAM ELECTRIC PLANT 
DOCKET NO. 50-261 
LICENSE NO. DPR-23 

APPENDIX I STANDARD TECHNICAL SPECIFICATIONS 

Dear Mr. Schwencer: 

On December 29, 1978, Carolina Power & Light Company submitted a 
letter to you requesting an extension from February 13, 1979, to April 15, 
1979, for the submittal of Radiological Effluent Technical Specifications.  
Your letter of January 12, 1979, denied our request for extension and re
quested that we make at least a partial submittal on February 13, 1979, with 
the balance of the material to be submitted as soon after that as'we could 
provide it.  

The purpose of this letter is to inform you that the'earliest that 
Carolina Power & Light Company will be able to make a partial submittal is 
March 12, 1979. The balance of the material will be submitted as soon as 
available after that. This delay is due to time required to obtain the 
required information from our consultants, review it, and submit it to you.  
Our staff is expediting the preparation of this material, but due to the sub
stantial work involved,-this delay is unavoidable.  

Should you wish to discuss this matter in any further detail, please 
do not hestitate to contact our staff.  

Yours very truly, 

E. .Utley 
Senior Vice President 

Power Supply 
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