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CP&L 
Carolina Power & Light Company 

May 7, 1981 

File: NG-3514(B) Serial No.: NO-81-805 
File: NG-3514(R) 

Mr. Darrell G. Eisenhut, Director 
Division of Licensing 
United States Nuclear Regulatory Commission 
Washington, D. C. 20555 

BRUNSWICK STEAM ELECTRIC PLANT UNIT NOS. 1 AND 2 'S CtEA4 EGULATOg 
DOCKET NOS. 50-325 AND 50-324 
LICENSE NOS. DPR-71 AND DPR-62 

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2 ly .  
DOCKET NO. 50-261 
LICENSE NO. DPR-23 

TML ITEM. III.A. 2.2-- METEOROLOGICAL DATA-.  

Dear Mr. Eisenhut: 

Summary 

In our letters of March 2, 1981 (H. B. Robinson Steam Electric Plant 
Unit .No. 2) and March 3, 1981 (Brunswick Steam Electric Plant), Carolina 
Power & Light Company (CP&L) committed to submit a schedule for providing the 
required Meteorological Data capabilities within sixty days of receipt of 
NUREG-0696, "Functional Criteria for Emergency Response Centers." Upon 
further evaluation of the existing criteria and after several conversations 
with NRC staff members, CP&L has determined that there is still too much 
uncertainty concerning criteria and schedule to provide a commitment for 
implementation at this time.  

Discussion 

With regard to Meteorological Data, CP&L has endeavored from the 
start to look realistically at the capabilities desired and the schedule 
required to provide those capabilities. CP&L's commitments for providing 
implementation schedules to the NRC were based on the belief that Regional 
Meetings on this subject would be held in March, 1981 and that the issuance of 
NUREG-0696 would finally establish firm criteria and milestone requirements in 
this area. The March Regional meeting is now scheduled for May 8, 1981 and it 
is our understanding that the milestone dates of NUREG-0654, "Criteria for 
Preparation and Evaluation of Radiological Emergency Response Plans and 
Preparedness in Support of Nuclear Power Plants" and NUREG-0737, 
"Clarification of TMI Action Plan Requirements" are being changed. This 
information was provided to us by members of your staff and the Emergency 
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Preparedness staff. Therefore, CP&L does not feel that it can provide 
definitive commitments in this area until these uncertainties are removed and 
the expected clarifications from the Regional Meeting have been promulgated.  

In the interim, it should be noted, however, that CP&L has 
implemented the compensating actions (milestone 3) listed in Annex.1 to 
Appendix 2 of NUREG-0654 while our evaluation continues. CP&L feels that 
these actions are more than adequate during the intervening period when the 
finalized criteria are being prepared and CP&L is preparing its response to 
the criteria.  

Conclusion 

As discussed above, CP&L believes that due to continuing uncertainty 
surrounding the criteria and schedule on this subject, meaningful commitments 
cannot be provided at this time. CP&L has implemented interim compensating 
actions which provide enhanced capability with regard to Meteorological Data 
and will work closely with the NRC to provide realistic commitments once the 
above items have been finalized. If you have any questions in this area, 
please contact our staff.  

Yours very truly, 

A. E. E. Utley 
Executive Vice President 

Power Supply and 
Engineering & Construction 

JJS/dk (N#56) 

cc: J. D. Neighbors (NRC) 
J. Van Vliet (NRC)


