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Background

**» Meeting Objectives
= To provide a summary of the statuses on various actions
being taken to resolve all the issues

= To inform NRC of the resolutions and implementation of all
RP issues

*NRC comments related to DC re-application

= Total: 187
= RP comments relating to Chapters 11 and 12: 37
e Chapter 11: 10
 Chapter 12: 18
« Other Chapters (#1, 3, 5): 7
* Tier 1 (Combined): 2

» Please note that there are other comments on Chapter 11 related to radwaste
system design that are covered by the Chapter 11 Lead
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Summary of RP Comment Resolution Status

% Status as of August 25, 2014
« Chapter 11: Completed 10 (all)
« Chapter 12: Completed 12
— Items in progress: 6 (#13, 16, 21, 34, 35, 36)
» Other Chapters: Completed 5
— Item in progress: 1 (#22)
* Tier 1. Completed 1
— Item in progress: 1 (#18)

s Completed items
» |ssues were clarified in earlier meetings
* Applicable calculations have been completed
* Proposed responses drafted

= DCD markup(s) prepared for incorporation in the next
DCD submittal
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RP DCD Updates - Items in Progress (1/3)
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RP DCD Updates - Items in Progress (2/3)
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RP DCD Updates - Items in Progress (3/3)
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Resolution Status (1/9)
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Resolution Status (2/9)
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Resolution Status (3/9)
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Resolution Status (4/9)
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Resolution Status (5/9)
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Resolution Status (6/9)
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Resolution Status (7/9)
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Resolution Status (8/9)
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Resolution Status (9/9)
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RP DCD Update - Path Forward

+* Path Forward

= The items which are currently in progress involve
multidisciplinary inputs as well as revised radiation
protection analyses. The resolutions of these items an
d the results of the revised analyses will be
incorporated into the revised DCD.

= KHNP is confident that these comments will be

resolved before the Readiness Review Audit
(October 2014).
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