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IDAHO NATIONAl LABORATORY INL MICHELE GONZALEZ

ALC: IDAHO OPERATIONS OFFICE 11555 ROCKVILLE PIKE
DUNS: +4: MAIL STOP CSB-C4A7
US DEPARTMENT OF ENERGY ROCKVILLE MD 20852
1955 FREMONT AVENUE
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IDAHO FALLS ID ý3415-1222
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TES•moe NO. 208-526-5909
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ACQUISITION MANAGEMENT DIVISION US NUCLEAR REGULATORY COMMISSION

AIC: 3100001
DUNS: 040535809 44: ONE WHITE FLINT NORTH
US NUCLEAR REGUIATORY COMMISSION 11555 ROCKVILLE PIKE
ONE WHITE FLINT NORTH MAILSTOP 03-EI7A
1.1555 ROCKVILLE PIKE ROCKVILLE MD 20852-2138
ROCKVILLE MD 20852-2738

POC Morie Gunter-Henderson
TepO*eN.o 301-287-0847
I?- IM8tAN OFFICE 13. LEGWXATM AJTMO~ffY

US NRC - 11Q Energy Reorganization Act of 1974

ACQUISITION MANAGEMENT DIVISION

MAIL STOP 3WFN-05-C64MP

WASHINGTON DC 20555-0001 14. ECr)
V6314
RIS. PROJECT Tht

ROUTINE SPAR MODEL UPDATES
I ACCOUNTINr 0aTA

2014-X0200-FEEBASED-60-60D002-11-6-213-V6314-253D
17,. Is. it 2o. 21. 2

yM• NO. SUPLESISERMES oumTjy uNrr UW, PRICE AAAOU

NRC-HQ-60-12-D-0005

MasLer 1AA: N/A

The purpose of this modification is to (1) accert

INL's proposal dated June 2, 2014; (2) increase
the level of eftort as seen in the attached

revised staLement of work thereby increasing thE

coiling from $669,600.00 to $1,193,000.00; and

(3) add incremental funding in the amount of

$135,000.00 thereby increasing the obligated

amount from $528,000.00 to $663,000.00.

All other terms and conditions remain the same.
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