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The purpose of this modification is to extend tle

period of performance of this agreement from

September 30, 2014 to March 31, 2015 at no

additional cost to the Government. The project

performance period is hereby revised to read as

"September 15, 2010 - March 31, 2015."

All other terns and conditions, including the

Agreement ceiling of $463,761.00, remain

unchanged.
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