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Carolina Power & Light Company 
SERIAL: LAP-83-102 

APR 9 1~~ 

Mr. Darrell G. Eisenhut, Director 
Division of Licensing 
United States Nuclear Regulatory Commission 
Washington, DC 20555 

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2 
DOCKET NO. 50-261 
LICENSE NO. DPR-23 

INADEQUATE CORE COOLING INSTRUMENTATION 
SYSTEM (GENERIC LETTER 82-28) 

Dear Mr. Eisenhut: 

Carolina Power & Light Company (CP&L) has received your request for 
additional information dated December 10, 1982 regarding the Inadequate Core 
Cooling (ICC) Instrumentation System for H. B. Robinson Unit No. 2. In order 
to address the items requested in your letter, CP&L has retained a contractor 
to prepare the techinical information necessary. It is necessary to use a 
contractor due to resource limitations imposed by other, higher priority 
work. Upon review of the contractor's input, CP&L has found several items 
which require further resolution. Therefore, CP&L will not be able to respond 
to your request until April 25, 1983. Carolina Power & Light Company regrets 
any inconvenience this delay may cause but continues to be committed to only 
providing accurate and throughly reviewed material to your staff.  

If you have any further questions concerning this matter, please 
contact a member of my staff.  

Yours very truly, 

S. Av-immerman 

Manager 
Licensing & Permits 

JJS/jjs (6615JJS) 

cc: Mr. J. P. O'Reilly (NRC-RII) 
Mr. G. Requa (NRC) 
Mr. Steve Weise (NRC-HBR) 

8304050369 830401 
PDR ADOCK 05000261 
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