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Active Travelers Summary Report
(See Topics Report for More Information)

Extend PCIV Completion Times  (NEDC-33046)TSTF-454, Rev. 2 BWRs      

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees To Date: $144,882.50 (BWROG) Topic Number: 968

The NRC issued RAIs on October 19, 2012.  The RAIs reopen the approved 
Topical Report that is the basis of the Traveler and requests that portions of 
the Topical Report justification be updated to the current standards.  
The Licensing Committee is working with the BWROG PRA committee 
(IRIR) to respond to the questions.
TSTF to respond to the RAI.

2/27/2015TSTF

Clarify Use and Application RulesTSTF-529, Rev. 2 All       

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees To Date: $72,933.62 (Shared) Topic Number: 1300

TSTF submitted TSTF-529, Revision 2, on January 14, 2014. 1/14/2014TSTF

NRC provided a revised review schedule on 10/29/2014:
  Issue Notice for Comment by 03/12/2015
  Issue Notice of Availability by 06/24/2015

10/29/2014NRC

NRC to issue Notice for Comment. 3/12/2015NRC

Revision of Specification 3.8.1, Required Actions B.3.1 and B.3.2TSTF-531, Rev. 0 All       

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees To Date: $59,261.51 (Shared) Topic Number: 1304

The TSTF responded to NRC RAIs on May 22, 2013.  NRC and TSTF met 
on September 25, 2013 to discuss the RAI response.  
TSTF to submit a Traveler revision.

3/31/2015TSTF

Increase CIV Completion Time; Update of TSTF-373TSTF-537, Rev. 0 CE     

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees To Date: $67,221.17 (PWROG) Topic Number: 1211

NRC issued RAI on March 4, 2013.  The RAI requests verification that the 
information in the supporting Topical Report (CE NPSD-1168), which was 
approved in December, 2000, is still valid.  TSTF received supporting 
information from Westinghouse on January 7, 2014.  TSTF to submit RAI 
response.

6/23/14 - RAI response submitted.

6/30/2014TSTF

NRC to issue Notice for Comment. 3/27/2015NRC
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Green status:   Expected to be successfully completed by the scheduled date.
Yellow status:  At risk of not to being successfully completed by the scheduled date.
Red status:      Unlikely to be successfully completed by the scheduled date.
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Add Exceptions to Surveillance Requirements When the Safety Function is Being 
Performed

TSTF-541, Rev. 0 All       

Actions and Schedule Responsibility  DateStatus: Yellow

NRC Review Fees To Date: $154.36 (Shared) Topic Number: 1249

TSTF-541 submitted to the NRC on September 10, 2013.  NRC to provide  
acceptance and schedule letter.

2/5/2015NRC

Reactor Pressure Vessel Water Inventory ControlTSTF-542, Rev. 0 BWRs      

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees Waived Topic Number: 1331

TSTF-542 and fee exemption request submitted to the NRC on 12/31/2013. 12/31/2013TSTF

NRC to issue fee exemption.
2/24/2014 - Fee exemption granted.

2/24/2014NRC

NRC to issue acceptance and schedule letter.
5/21/14 - Acceptance letter and RAI provided.

5/21/2014NRC

NRC and TSTF held a public meeting on June 5, 2014 to discuss NRC 
questions on TSTF-542.

6/5/2014NRC

At the July 10, 2014 TSTF/NRC meeting, the NRC stated their schedule for 
reviewing TSTF-542 is:

  (1)NRC to provide an RAIs 10/1/2014
  (2)Industry to respond  12/31/2014
  (3)Notice for Comment  3/31/2015
  (4)Notice of Availability  6/30/2015

7/10/2014NRC

NRC RAI received on 10/10/2014.  NRC subsequently changed the 
response date to the end of January, 2015.

10/16/2014NRC

TSTF to respond to RAI. 2/27/2015TSTF
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Green status:   Expected to be successfully completed by the scheduled date.
Yellow status:  At risk of not to being successfully completed by the scheduled date.
Red status:      Unlikely to be successfully completed by the scheduled date.
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TS Inservice Testing Program Removal & Clarify SR Usage Rule Application to Section 
5.5 Testing

TSTF-545, Rev. 1 All       

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees Waived Topic Number: 1367

Revision 0 submitted November 4, 2013.

Fee exemption was approved on 12/13/2013, available as ADAMS 
ML13333A807.

11/4/2013NRC

Revision 1 submitted on March 4, 2014. 3/4/2014TSTF

NRC provided an acceptance and review letter on November 4, 2014.
  Notice for Comment by 6/15/2015
  Notice of Availability by 9/10/2015

10/30/2014NRC

TSTF to submit revision incorporating comments from NRC August 22, 
2014 e-mail.

12/30/2014TSTF

NRC to provide Notice for Comment. 6/15/2015NRC

Clarification of Rod Position RequirementsTSTF-547, Rev. 0 W      

Actions and Schedule Responsibility  DateStatus: Green

NRC Review Fees To Date: $14,937.91 (PWROG) Topic Number: 1307

Revision 0 submitted on March 6, 2014. 3/6/2014TSTF

NRC  provided acceptance and schedule letter on August 14, 2014.  
Proposed schedule:
RAIs by October 3.
RAI response by TSTF by January 9, 2015
Notice for Comment by May 29, 2015
Notice of Availability by September 28, 2015

8/30/2014NRC

NRC to revised the schedule since there are no RAIs.  Notice for Comment 
to be issued by April 15, 2015 and the Notice of Availability by August 6, 
2015.

4/15/2015NRC

Address Transient Secondary Containment ConditionsTSTF-551, Rev. 0 BWRs      

Actions and Schedule Responsibility  DateStatus: Green

No NRC Review Fees Received Topic Number: 1386

TSTF-551, Revision 0, "Address Transient Secondary Containment 
Conditions" was submitted on October 30, 2014.

10/30/2014TSTF

NRC to provided acceptance and schedule letter. 1/30/2015NRC

Active Travelers: 9
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Green status:   Expected to be successfully completed by the scheduled date.
Yellow status:  At risk of not to being successfully completed by the scheduled date.
Red status:      Unlikely to be successfully completed by the scheduled date.


