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PoC Teresa 1Iope, Contracting officer
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ACQUISITION MANAGEMENT DIVISION US NUCLEAR REGULATORY COMMISSION
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NRC AgreomenL Numwber: N6978

Project Title: High Radiation Effects on Concrete

Master IAA: N/A

The purpose of this modification is to (1) full

fund this agreement by providing incremental
funding in the amount of $5,000.00, thereby
increasing the obligation amount from $431,000. 0
to $436,000.00 and (2) change the expiration date
of this agreement from 09/30/2014 to 09/30/2015.

The Period of Performance is as follows:
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IANO ORDER NO PAGE OF

N6978/M0010 1 1 2 2

09/27/2010 through 09/30/2015

All other terms and conditions remain unchanged

including the authorized cost ceiling of

$436,000.00.


