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Duke Duke Energy Corporation 

. L &Enery. Oconee Nuclear Station 
P.O. Box 1439 
Seneca, SC 29679 

W. R. McCollum, Jr. (864) 885-3107 OFFICE 

Vice President (864) 885-3564 FAx 

December 30, 1998 

U. S. Nuclear Regulatory Commission 
Attention: Document Control Desk 
Washington, DC 20555 

Subject: Oconee Nuclear Site 
Docket Nos. 50-269, -270, -287 
Extension of Due Date for UFSAR Accuracy and 

Completeness Review due to Additional Scope 

By letter dated June 16, 1997, Duke Energy Corporation 

(Duke) informed the NRC of its plans and proposed schedule 

for performing a UFSAR Accuracy and Completeness Review 

(UFSAR Reverification Project). Subsequent letters to the 

Commission on the subject dated October 30, 1997 and January 

14, 1998 communicated status updates and schedule changes.  

The Oconee completion date for the review of high priority 

chapters (6,7,8,9,10 and 15) was established as October 

1998. At the Control Room Ventilation System (CRVS) 
Predecisional Enforcement Conference held May 19,1998 which 

ultimately involved Violation 98-199-02014 "Untimely UFSAR 

Change", Duke committed to complete the UFSAR Reverification 

Project by December 31, 1998. In fact, that review was 

completed as scheduled.  

The desired references to verify existing UFSAR statements 

are QA design documents, calculations, and controlled 

drawings. However, in certain cases, docketed 

correspondence was used as the source to verify UFSAR 

statements. Subsequently, it was concluded that additional 

validation efforts may be necessary to truly verify UFSAR 

statements supported only by correspondence. Therefore, 

Duke has elected to revisit the original review results at 
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Oconee and identify those cases where only correspondence 
was used to verify accuracy of UFSAR statements. Those 
cases will then be designated as "unverified statements" 
requiring further investigation. Duke will attempt to locate 
valid references or re-create them, as necessary. As a 
result of this added scope, the target date to complete the 
the UFSAR Reverification Project will be extended to May 31, 
1999.  

If there are any questions regarding this submittal, please 
contact Edwin Price Jr. at (864) 885-4388.  

Very truly yours, 

W. R. McCollum, r.  
Site Vice President 
Oconee Nuclear Site 

cc: L. A. Reyes, Regional Administrator 
Region II 

M. A. Scott, Senior Resident Inspector 
Oconee Nuclear Site 

D. E. LaBarge, Project Manager 
NRR


