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GSA Contract i: GS35F4704G
The purpose for t~his Modification is to extend the period of performance until August 28,
2015 at no additional cost: to the government to allow transition between this vondor and
the new task order awardee.

This modification also changes the contract specialist from Fatima Shuier to Ad~lis M
Rodriguez. Mrs. Rodriguez contact information is as fellows: Address: US NR'-, Mail Stp:
T5 E02, Washington DC 20555; Phone number: 301-415-6301: email: advlis~rodriguez t nrc.g~v.

All other terms and conditions remain unchanged.
Period of Performance: O6/)8/2011 to 08/28/2015
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