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Thle purpose of rhis modification is to extend te•

periodi of performance from July 31, 2015 througY

September 30. 2016, at no extrca cost to the

Governuent . The extension .is necCessary to ailo'
~adiLicna1 time re-quired to complete the wocr

under the agreement.

AMOUNT OF THIS ACTION: $0.00

TOTAL AUTHORIZED CEILING AMOUNT: S998,538.00

TOTAL AMOUNT OF OBLIGATIONS: $817,226.40

Continued. .

23 PA,,YME=NT PIROVISION, S 24I TOTAL AMOUNT . . .

25 IOITUE0 OER MNT~IJAIV EPTIN~260 51G OF GO'.. #*.ENT ,5 NVE I OUESTIHtGI

....NME..N TITE 25,GATERA IN OFF P DA/
IVII lll LYN A. ,,OPE

ControctilnO Oflicer

"TEMPLATE - ADgf a, SUNS1 REVIEW GOMPLETh

/

JUL 3 0 2015

l I I



Ifll•llf


