
AMENDMENT OF SOLUCITATIONIMODIFICATION OF CONTRACT

S WR I
6220 CULEBRA RD
SAN ANTONIO TX 782385166

[]The above numbered solicitation is amended as set forth in Item 14. The hour arnd date specified for receipt of Offers []is extended. Qis not extended.
Otfers must acknowledge meipt of this amendment prior to the hour and date specified in the solicitation or ae amended, by one of the following methods: (a) By completing
Items 8 and 15, and retumning ______ copies of the amendment; (b) By acknrowiedgirng receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegrom which Includes a raferonce te the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer elmady submitted , such change may be made by telegram or letter, provided each telegram or letter makes rtefenco
to the solicitation and this amendment, end Is received prior to the opening hour and dale specified.

12. ACCOUNTING AND APPROPRIATION DATA(Ifrmquired)
N/A

13. THIS ITEM ONLYAPPUIES TO3 MODIFICATION OF CONTR.ACTSIORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authortfy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM IDA.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (.sudh as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANTTO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTALAGREEMENT IS ENTERED INTO PURSUANT TO AUTHDRITY OF:"

x 52.212-4 Changes
D. OTHER (Speciofy type of miodlcaifiion aflc authouity

E. IMPORTANT: Contractor 5] is not, (] is required to sign this document end return 1 copies to the issuing office.

14. DESCRIPTiON OF AMENDMENT/MODIFICATION (Organized by UCF sact/on headings, including solicrtaf/on'contract subject matter where fea.sible.)

The purpose of this modification is to execute a no-Cost period of performance extension
through December 31, 2015, due to scheduling delays for the project.

Accordingly, the following changes are hereby made to NRC-HQ-II-C--03-0047 /
NRC-EQ-20-14-T-0019 :

NRCF032 TASK/DELIVERY ORDER PERIOD OF PERFORMANCE (SEP 2013)

This order shall commence on November 20, 2013 and will expire on December 31, 2015.

Total Obligations: $170, 000.00 (unchanged)

Continued...

Except as provided herein, all terms and conditions of the document referenced in Item S A or 10A, as heretofore changed, remains unchanged end In fuil force and effect.

t5A. NAME AND TITLE OF SIGNER (Type or print) i6A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpirint)
R. B. Kaimbach
E.xecutive Director, Contracts LISA A. KAUE'FMAiN

15C.naDATEf SIGNEDa -onBE.tUNITED) STgATue ofEC.nDATEg SIGNED

NSN 7540-01-152-807D
previous edition unusable

STANDARD FORM 30 (REV. 10.-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEIAPIATE- Afl~qm SUNSj REVIEW COMPLET AUG 1 32015



i -!

REFERENCE NO. OF DOCUMENT BEING CONTINUEDpAE O

CONINUTIO SHETNRC-HQ-II-C-03-0047/NRC-HQ-20-!4-T-0019/M00052 2

NAME OF OFFEROR DR CONTRACTOR
S WR I

ITEM NO. SUPPLIES/SERVICES QUANTITYI ~J• r UNIT PRICE AMOUNT

(A) j(B) j(C) (0)1 (E) J(F)
Total Ceiling: $286,731.00 (unchanged)
Period of Performance: 11/20/2013 through
12/31/2015 (changed)

All other terms and conditions remain unchanged.

NSN 7640-01-152-8087 OPTIONAL FORM 236 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110


