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The purpose of this modification is to extend ti

period of performance through December 18, 2015

at no additional cost to the government.

This extension is needed due to delays in the
project schedule with the licensee not returninc
RAI's to assist in completion. The deliverable
due dates are being extended accordingly.

As a result the period of performance is changec

from 03/09/2015 - 09/30/2015 to
Continued..

S

SUNSI REVIEW COMPLETL
T~MPI ATE -

SE? 1 8 .D0'5



?NRC-HO-20-45-T-0014/MO002 
-. 2______

03/09/2015 - 12/18/2015.

1I other terms and conditions remain unchanged,
including the authorized cost ceiling of
$85, 315.00.
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