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NOTE: 

1. Graphs produced by Kurion in "Kurion Vessel Use and U235 Cslc 

2015-10-16." 

2. Lines for WAA West and WAA East overtie each other . 
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