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TSTF-425/5b
Relocation of Surveillance Frequencies

• Relocates surveillance frequency requirements from the 
plant technical specifications to licensee control in 
accordance with the Surveillance Frequency Control 
Program

• Status of Reviews
• 8 applications under review
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TSTF-505/4b
Risk-Informed Completion Times (CTs)

• Risk-informed process to temporarily extend certain 
CTs, based on plant configuration and real-time risk 
calculation

• Allows the use of “PRA functionality”

• Adds new TS conditions to address multiple trains 
inoperable 
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NRC Position on PRA 
Functionality

Would not allow:
 Using other SSCs to compensate for loss of TS 

function provided by a given system
 Being unable to mitigate an event that current 

TS are able to mitigate (e.g., LOOP/LOCA, 
seismic)

With all trains of a system inoperable but one train 
PRA functional:
 Safety margins must be maintained 
 Defense in Depth must be maintained
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Challenges with 4b

PRA Functionality when all trains of a system 
are inoperable:
• Most resource intensive part of the review 
• Only applicable in very rare situations
• Small fraction of the benefit this program 

provides
• Many different interpretations
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Strategy for Moving Forward with 4b

• Various NRC internal changes
• Established a Lead PM 

• Established an expectation to use the same primary 
technical reviewers to ensure consistency

• NRC clarifying guidance on the use of “PRA 
Functionality” when all trains are 
inoperable
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Moving Forward with  
Risk-Informed Reviews 

• Open and consistent communication with stakeholders

• Periodic NRC/NEI management meetings 
• Established in 2012 to discuss issues requiring management 

attention related NFPA 805

• Meeting invitees expanded to include an industry champion, 
and multiple NRC offices

• Successfully addressed various topics including NFPA 805 
review consistency, process efficiencies, PRA methods and 
fire research

• As topics were worked through- Expanded to issues related 
to other ongoing risk-informed reviews
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