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The purpese of Lhis modification is to extend ithe
period of perfcrmance through 06/30/2416 at no
additional cost.. As a rosult thes poviod of
performance is changed from 08/22/2014 -
06/30/2015 to 06/22/20L4 - 0G6/30/2018.
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