Oelstrom, Chad

From: SALTER, JAMES FINDLAY <JAMES.SALTER@scana.com>

Sent: Thursday, March 12, 2015 2:11 PM

To: Michel(R2), Eric

Cc Donnelly, Patrickt SANDERS, GARRETT R; ‘Ewing, Jerrod A."; 'Cole, Joseph A"; YOUNG,
KYLE MATTHEW, 'Baucom, Charles's Qelstrom, Chad

Subject: RE: SIT Information request 3-9-15

Eric,

Per our conversation | will send you an update status email on Monday. There is no need for a phone call.
Thanks,

Findlay Salter
(803) 941-9855

From' MIchel(RZ), Eric [rnallto Eric. MlcheIRz@nrc gov]

Sent: Thursday, March 12, 2015 1:26 PM

To: SALTER, JAMES FINDLAY

"Cc: Donnelly, Patrick;5SANDERS, GARRETT R; 'Ewing, Jerrod A.'; 'Cole, Joseph A'; YOUNG, KYLE MATTHEW,; 'Baucom,
Charles":Z0elstrom, Chad

Subject: RE: SIT Information request 3-9-15

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Findlay,
10:00 would be better.

Eric

T Tl At S — ————— S —

From. SALTER, JAMES FINDLAY |ma|i;g JAMES 53LTEE@@ com]
“Sent: Thursday, March 12, 2015 1:16 PM

To: Michel(R2), Eric

Cc: Donnelly, Patrick; JSANDERS, GARRETT R; 'Ewing, Jerrod A.'; 'Cole, Joseph A'; YOUNG, KYLE MATTHEW; 'Baucom,
Charles' 'Oelstrom, Chad; FSALTER JAMES FINDLAY

Subject: RE: SIT Informafion request 3-9-15

Eric,
I'd like to set up a touch peint call for Monday Morning. Does 11 AM work for you?

Findlay



From: SALTER, JAMES FINDLAY ,
‘Sent: Tuesday, March 10, 2015 5:22 PM
To: 'Michel(R2), Eric'

Cc: Donnelly, Patrick;@NDERS, GARRETT R; "Ewing, Jerrod A.'; 'Cole, Joseph A'; YOUNG, KYLE MATTHEW; CATLEDGE,
JOHN THOMAS; 'McIntyre, Brian A'; RICE, APRIL R; "edward.wills@cbi.com’; 'Baucom, Charles"®elstrom, Chad;
Heisserer, Jamie

Subject: RE: SIT Information request 3-9-15

Eric,
Site Design Engineering is targeting 3/16 for completion of Disposition for VS2-CRO1-GNR-000279, -293, -294, and -295.

i will pian to touch base Monday morning.

-Findlay Salter
{803) 941-9855

From: Michel(R2), Eric [mailto:Eric.Mi

Sent: Tuesday, March 10, 2015 9:32 AM

To: SALTER, JAMES FINDLAY

Cc: Donnelly, Patrlck;fiANDERS, GARRETT R; 'Ewing, Jerrod A.'; 'Cole, Joseph A'; YOUNG, KYLE MATTHEW; CATLEDGE,
JOHN THOMAS; 'McIntyre, Brian A"; RICE, APRIL R; 'edward.wills@cbi.com'; 'Baucom, Charles';4Oelstrom, Chad;
Heisserer, Jamie

Subject: RE: SIT Information request 3-9-15

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Findlay,

Thanks, this is very helpful. Can we ask for an update on Monday 3/16 to see if anything has changed? It
would also help to get rough dates when the actions for the N&Ds for the holes will be completed. Again,
those dates would be for our planning purposes only. Thanks.

Eric

From: SALTER, JAMES FINDLAY [mailto:JAMES SALTER@scana.com]
Sent: Monday, March 09, 2015 4:11 PM

To: SALTER, JAMES FINDLAY pMichel(R2), Eric; Oelstrom, Chad

‘Cc: Donnelly, PatrickjzSANDERS, GARRETT R; 'Ewing, Jerrod A."; 'Cole, Joseph A'; YOUNG, KYLE MATTHEW; CATLEDGE,
JOHN THOMAS; 'Mclntyre, Brian A'; RICE, APRIL R; 'edward.wills@cbi.com’; 'Baucom, Charles’

Subject: RE: SIT Information request 3-9-15

CORRECTION

From: SALTER, JAMES FINDLAY

'Sent: Monday, March 09, 2015 3:48 PM

To: 'Michel(R2), Eric'; 'Qelstrom, Chad'

Cc: 'Donnelly, Patrick';’SANDERS, GARRETT R; 'Ewing, Jerrod A.’; Cole, Joseph A; YOUNG, KYLE MATTHEW; CATLEDGE,



JOHN THOMAS; Mcintyre, Brian A; RICE, APRIL R; 'edward.wills@cbi.com’; Baucom, Charles
Subject: SIT Information request 3-9-15

Eric,
Per our conversation this morning:
1. RCA finalization: RCA team is targeting Friday, MARCH 20, as the completion (Final sign off) of the RCA.

2. CV Cores Disposition Update: See attached table for information concerning the CV Core holes.

The outstanding core locations were recently logically grouped and new N&Ds written to facilitate the retrieval
of as-built information. The N&Ds will reference each other and will consider cumulative effects of these and
other nonconformances.

As you'll see in the table, we're still in the process of gathering information at four locations (D3, D6 and
D7). The information gathering process may lead to re-coring. The extent of those efforts has not yet been
defined. As part of excavation D4 and D5 have been exposed for inspection. The cut #11 radial bar in R1 has
been dispositioned as abandon in place.

| understand you have been able to review CB&I Services repair documentation.
Let me know if you need anything additional,

J. Findlay Salter, EIT
Associate Engineer

" New Nuclear Deployment - Licensing
SCE&G | V.C. Summer Nuclear Station
P.O.Box 88 | MC 846
Jenkinsville, SC 29065-0088
803.941.9855 Office
]‘.‘.lllleS.SilltE['@ scand.com
Tsceza.

e LEANA COMPateY



Oelstrom, Chad

From: Qelstrom, Chad

Sent: Thursday, March 12, 2015 7:08 AM

To: Michel(R2), Eric

Subject: FW: CVBH repair photos

Attachments: IMG_20150309_162337 jpg; IMG_20150309_155351 jpg
Eric,

Attached are before and after photos of the CVBH repair.

From: SALTER, JAMES FINDLAY [mailto: JAMES.SALTER@scana.com]
Sent: Wednesday, March 11, 2015 4:21 PM

To: Oelstrom, Chad

Subject: FW: CVBH repair photos

These are cleared for your use.
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Oelstrom, Chad

e R O )
From: SALTER, JAMES FINDLAY <JAMES.SALTER@scana.com>
Sent: Wednesday, March 11, 2015 4:21 PM
To: Qelstrom, Chad
Subject: FW: CVBH repair photos
Attachments: IMG_20150309_162337.jpg; IMG_20150309_155351.jpg

These are cleared for your use.

b e o i i i - i o e — - R e R —

From: CATLEDGE, JOHN THOMAS

Sent: Monday, March 09, 2015 6:26 PM

To: SALTER, JAMES FINDLAY

Cc: GIBBONS, PATRICK BLAKE; YOUNG, KYLE MATTHEW
Subject: CVBH repair photos

Findlay,

Attached are the before and after photos taken while CBIS were performing the repair to the CVBH.
Can you provide the attachments to NRC Chad Oelstrom?

Thanks,

" John Catledge
New Nuclear Deployment
SCE&G | V.C. Summer Nuclear Station
P.O. Box 88 | MC P-40
Jenkinsville, SC 29065-0088
803.941.9992 Office

cel
803.931.5134 Fax
John.Catledge®@scana.com
www, SCANA.com

T, iy

A SLaN2 SOSRART



Page 348 of 960
Withheld pursuant to exemption
Duplicate Record

of the Freedom of Information and Privacy Act




19Y A9BALI4 PUB UOIJBLLIOJU| JO WOopaal 8y} Jo
(p)(a)
uoljdwaxa o) juensind plEYYNIAL

096 Jo 6v¢ abed




Qelstrom, Chad

T R —
From: I SALTER, JAMES FINDLAY <JAMES.SALTER@scana.com
Sent: ‘Monday, March 09, 2015 1:45 PM
To: Oelstrom, Chad
Subject: RE: Photo email 4 of 4
Chad,

All the photos you provided were approved for release.

Thanks.
Findlay

From: Qelstrom, Chad [mailto:Chad.Oelstrom@nrc.gov]
Sent: Wednesday, March 04,.2015 12:19 PM

To: SALTER, JAMES FINDLAY
- Subject: RE: Photo email 4 of 4

“*This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Ignore that photo. Should not have been included.

'From: SALTER, JAMES FINDLAY [mailto:JAMES.SALTER@scana.com]
“Sent: Wednesday, March 04, 2015 12:18 PM

To: Oelstrom, Chad
Subject: RE: Photo email 4 of 4

've received the 4 emails. What exactly are we looking at in picture #428 on email 4 of 4?

From: Qelstrom, Chad [mailto:Chad.Oelstrom@nrc.gov]
Sent: Wednesday, March 04, 2015 12:12 PM

To: SALTER, JAMES FINDLAY

Subject: Photo email 4 of 4

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.




Oelstrom, Chad

From: Oelstrom, Chad

Sent: Monday, March 09, 2015 1:35 PM

To: Michel(R2), Eric

Subject: RE: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"
Thanks

From: Michel(R2), Eric

Sent: Monday, March 09, 2015 1:26 PM

To: Oelstrom, Chad

Subject: RE: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"

Took a look.

¢ Don't see any prep steps for surface conditioning prior to UT. Maybe that's in the UT procedure —
CMS-830-15-PR-451697?

e To me 4C is probably one of the more important steps, but not sure which reference establishes the
min thickness; none look like what I'd expect. Might be worth asking.

« They grind the defect out in step 3, but no UT thickness measurement is done immediately following if
weld repairs are required. Looks like they weld without UTing, then in step 8 they need to make a
determination if the depth of the repair exceeded 3/8" or 10% of material thickness. Not sure how
they’re going to make that assessment without having done a UT prior to welding.

Give me a call if you have any questions.

Eric

From: Oelstrom, Chad
Sent: Monday, March 09, 2015 12:54 PM

To: Michel(R2), Eric

Subject: FW: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"

Please let me know by 1:45 pm if you have comments or questions.

From: Donnelly, Patrick

Sent: Monday, March 09, 2015 12:52 PM

To: Oelstrom, Chad

Subject: FW: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"

FYl

Patrick Donnelly
V.C. Summer Resident Inspector
(803)345-6856

From: CATLEDGE, JOHN THOMAS [mailto:JOHN.CATL EDGE@scana.com] -
Sent: Monday, March 09, 2015 12:16 PM

To: DONNELLY, PATRICK B; Donnelly, Patrick
Cc: YOUNG, KYLE MATTHEW; GIBBONS, PATRICK BLAKE; SALTER, JAMES FINDLA»
Subject: FW: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"

3

P



Patrick,
Per your request, see attachment for signed copy of CBIS traveler for the CVBH repair.
Thanks,

John Catledge

New Nuclear Deployment

SCE&G | V.C. Summer Nuclear Station
P.0O. Box 88 | MC P-40

Jenkinsville, SC 29065-0088
803.541.9992 Office

803.931.5134 Fax
John.Catledge@scana.com
www.SCANA.com

CsCcERG

®
A BT sk TOMPANY

From: Robert W Driscoll [mailto:RWDriscoll@cbicomd
‘Sent: Monday, March 09, 2015 12:08 PM
To: CATLEDGE, JOHN THOMAS

_Cc: drakega@westinghouse.com; biancoi@westinghouse.com; garyld@westinghouse.com; Paul J Fleming; Loni LaPlante
Subject: Signed copy of Traveller "A2-CVBH-Ni Core Hole R1"

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

| John.

" Attached is the signed copy of Traveller *A2-CVBH-Ni Core Hole R1".
If you have any questions please do not hesitate to call.
Only minor changes (typos).

Robert W Driscoll
Quality Manager
Steel Plate Structures

A0 45-
B803-345-7210
{wdriscoll@ CBl.com
cBal

CBI Services, Inc.
14368 State Hwy 213
Jenkinsville, SC 29065
www.CBl.com



This e-mail and any attaci = s
protected by law and/or agreemenrs barween CB&I (or its affrﬂ
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Oelstrom, Chad

From: Donnelly, Patrick

Sent: Monday, March 09, 2015 12:12 PM

To: Heisserer, Jamie; Oelstrom, Chad; OBryan, Phil; Michel(R2), Eric

Ce: Ernstes, Michael

Subject: Update on CVBH excavation

Attachments: VS2-1110-GNR-000011.pdf; CVBH Excavation.pptx; Excavation Plan.pdf
Jamie, et al-

I've attached the full N&D that describes the excavation, | pulled out a few pages to provide to management,
and I've included slides with photos of the excavation.

The plan moving forward is to remove the standing water in the excavation and perform an inspection of the
gouge. SCE&G wants to inspect the gouge themselves and review the completed CB&I Services traveler
(document Services will work to for the repair of the CVBH) before they will submit a letter to the consortium
allowing the repair work to take place. We expect the inspection to take place today, SCE&G to submit their
letter by tomorrow and work to start soon after. Preliminary inspections measured the depth of the gouge to b
approximately 1/8” and the assumed thickness of the plate is approximately 1.7, leaving plenty of material to
meet the design thickness. i.e. we do not anticipate a need for a weld buildup/repair, only grinding the gouge
flush.

CB&l Power has decided to create 3 new N&Ds to disposition the core locations for cut safety-related

rebar. R1 was already covered in the attached disposition (WEC is allowing CB&l services to cut out 11” of the
rebar and they have run calculations that it may remain cut). VS2-CR01-GNR-000279 will cover D4 and D5,
the dowel locations included in the excavation. VS2-CR01-GNR-000293 will cover D1. -000294 will cover D2
and D3. -000295 will cover D6 and D7. Expected completion date for the above mentioned N&Ds is 3/15.

Let me know if you have any questions.

Patrick Donnelly
Construction Resident Inspector

US NRC - V.C. Summer Units 2 & 3
Patrick.Donnelly @NRC.gov

0: 803-345-6856

c.p®
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Oelstrom, Chad

From: Oelstrom, Chad

Sent: Monday, March 09, 2015 11:29 AM
To: Michel(R2), Eric; OBryan, Phil
Subject: RE: Update from ‘Findlay

| was not able to attend the OCC this morning but Patrick Donnelly did attend. They plan to have the
dispositions completed by march 15.

From: Michel(R2), Eric

Sent: Monday, March 09, 2015 10:35 AM
To: Oelstrom, Chad; OBryan, Phil
Subject: Update fron Findlay

Just a quick update. | spoke with’F‘rndlay>this morning, and asked him to put together some simple, high level
descriptions of where they stand with respect to evaluating each of the holes, and the milestones for the root
cause. I'll share that as soon as | have it. No discussions of briefing anyone yet until we actually close the
SIT.

Eric



Oelstrom, Chad

From: Oelstrom, Chad

Sent: Monday, March 09, 2015 9:14 AM
To: Michel(R2), Eric

Subject: RE: Findlay phone number

J. Findlay Salter, EIT

Associate Engineer

New Nuclear Deployment - Licensing
SCE&G | V.C. Summer Nuclear Station
P.0.Box 88 | MC 846

Jenkinsville, SC 29065-008¢
803.941.9855 Office
james.salter@scana.com

UscE=s

A BOANE CORMINY

a

From: Michel(R2), Eric

Sent: Monday, March 09, 2015 7:06 AM
To: Qelstrom, Chad

Subject: Findlay ;phone number

Chad,

Can you send me Finday’s rontact info? | want to touch base with him regarding the root cause eval and rebar
engineering evaluation. Any updates regarding the excavation and/or repairs? Thanks.

Eric



Oelstrom, Chad

From: Oelstrom, Chad

Sent: Monday, March 09, 2015 10:21 AM
To: Michel(R2), Eric

Subject: RE _Findlay’ohone number

Excavation complete. Patrick is at the OCC meeting. Once he gets back | will have an update on the repairs
and dispositions.

From: Michel(R2), Eric

Sent: Monday, March 09, 2015 7:06 AM

To: Oelstrom, Chad

SubjectxFindlay-pnone number

Chad,

Can you send me 'Finday’s’contact info? | want to touch base with him regarding the root cause eval and rebar
engineering evaiuation. Any updates regarding the excavation and/or repairs? Thanks.

Eric



Steddenbenz, Katherine

From: Heisserer, Jamie

Sent: Monday, March 09, 2015 1:39 PM

To: McCree, Victor; Brown, Frederick; Jones, William; Yerokun, Jimi
Cc: Michel(R2), Eric

Subject: FW: Update on CVBH excavation

Attachments: CVBH Excavation.pptx; Excavation Plan.pdf

Good afternoon,

Patrick Donnelly and Eric Michel received some additional information on the status of CVBH repair and rebar
disposition. The attached powerpoint shows pictures of the excavation, and the pdf file shows the excavation
plan and dimensions.

Bottom line:
e Inspection of CVBH damage should occur today with approval to start repair soon thereafter. Work
should be compiete by 3/15.
» Dispositions of N&Ds for cut rebar expected by 3/15.

if you have any questions, please let us know.

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region Il - Divisian of Construction Inspection
U.S. Nuclear Regulatory Commission

{404} 997-4451 (Office)

(b)(e) (Cell)

From: Donnelly, Patrick

Sent: Monday, March 09, 2015 12:12 PM

To: Heisserer, Jamie; Oelstrom, Chad; OBryan, Phil; Michel(R2), Eric
Cc: Ernstes, Michael

Subject: Update on CVBH excavation

Jamie, et al-

I've attached the full N&D that describes the excavation, | pulled out a few pages to provide to management,
and I've included slides with photos of the excavation.

The plan moving forward is to remove the standing water in the excavation and perform an inspection of the
gouge. SCE&G wants to inspect the gouge themselves and review the completed CB&I Services traveler
(document Services will work to for the repair of the CVBH) before they will submit a letter to the consortium
allowing the repair work to take place. We expect the inspection to take place today, SCE&G to submit their
letter by tomorrow and work to start soon after. Preliminary inspections measured the depth of the gouge to be
approximately 1/8” and the assumed thickness of the plate is approximately 1.7”, leaving plenty of material to
meet the design thickness. i.e. we do not anticipate a need for a weld buildup/repair, only grinding the gouge
flush.



CB&l Power has decided to create 3 new N&Ds to disposition the core locations for cut safety-related

rebar. R1 was already covered in the attached disposition (WEC is allowing CB&I services to cut out 11" of the
rebar and they have run calculations that it may remain cut). VS2-CR01-GNR-000279 will cover D4 and D5,
the dowel locations included in the excavation. VS2-CR01-GNR-000293 will cover D1. -000294 will cover D2
and D3. -000295 will cover D6 and D7. Expected completion date for the above mentioned N&Ds is 3/15.

Let me know if you have any questions.

Patrick Donnelly
Construction Resident Inspector

US NRC - V.C. Summer Units 2 & 3
Patrick. Donnellvi@NRC.gov

O: 803-345-685¢

[ _ow |




Heisserer, Jamie

From: Yerokun, Jimi

Sent: Thursday, March 05, 2015 4:37 PM
To: Heisserer, Jamie

Subject: RE: SIT pros/cons

Thanks Jamie. In light of the licensee’s plan to excavate in the period 3/5-3/11, maybe we can get better
insights on their turnaround time for the engineering evaluation and RCE. Should help us pick an option. Travel
safely.

From: Heisserer, Jamie
Sent: Thursday, March 05, 2015 3:34 PM
To: Yerokun, Jimi

Subject: SIT pros/cons

Jimi =

Here is my simplest summary of the pros/cons of conducting the inspection under the auspices of the SIT or
other inspection mechanisms:

Objectives:
1. Inspect engineering evaluation of cut/damaged rebar
2. Review root cause evaluation

Options to meet objectives:
1. Continue Special Inspection until completion of above objectives
" a. Pros: :
i. Most straightforward way of meeting charter, as written.
ii. Ensures team continuity for followup of items.
b. Cons:
i. Communication to public via inspection report delayed, depending on how long it takes
the licensee to complete Objectives 1&2 and for inspection to occur.
ii. Potential to tie up team members and impact other inspection objectives
iii. Possible perception that the NRC is imposing a supplemental 90001 inspection vs a
fact-finding special inspection
c. Additional action needed:
i. None - continue on current path. E. Michel will be in communication with VCS licensing
to plan path forward.

2. Close Special Inspection and inspect under other processes (i.e. Regional ITAAC inspection, PI&R

sample)
a. Pros: ;
i. Faster communication to public. SIT report will go out no later than 45 days from 2/27.
ii. Frees up currently obligated inspection resources sooner.
b. Cons:

i. Could cause confusion based on existing wording of charter.
c. Additional action needed:
i. Revise charter for clarity. J. Heisserer would talk to VCS licensing to understand when
evaluations and RCE are complete and assign inspection resources



If the turnaround time on the engineering evaluations and RCE is short, there is not significant benefit to Option
2. However, if there is a significant time lapse before we can inspect the final two items, Option 2 should be
considered for additional discussion.

If you would like me to amplify any of the above, please let me know.

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region Il - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

(404) 997-4451 (Office)

D& (Cell)
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Oelstrom, Chad

T

From: Oelstrom, Chad

Sent: Wednesday, March 04, 2015 12:11 PM
To: SALTER, JAMES FINDLA!

Subject: " Photos email 2 of 4

Attachments: (IMG0423 jpg; CIMG0424.jpg; (IMG0425.jpg
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Pelstrom, Chad

From: Qelstrom, Chad

Sent: Wednesday, March 04, 2015 12:12 PM
To: SALTER, JAMES FINDLAY

Subject: Photo email 3 of 4

Attachments: CIMG0426.jpg; C(IMG0427 jpg



Page 412 of 960
Withheld pursuant to exemption
(b)(4)

of the Freedom of Information and Privacy Act




Page 413 of 960
Withheld pursuant to exemption
(b)(4)

of the Freedom of Information and Privacy Act




Oelstrom, Chad

From: Qelstrom, Chad

Sent: Wednesday, March 04, 2015 12:10 PM

To: SALTER, JAMES FINDLAY

Subject: Photos Email 1 of 4

Attachments: CIMG0420 jpg; CIMG0421.JPG; CIMG0422.JPG
Findlay,

Attached are the photos | would like you to review and release for NRC use. Let me know if you have any
questions. There will be 4 emails.

Thanks,
Chad
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Qelstrom, Chad

e L e e e e e el ey e Sl e P T
From: Donnelly, Patrick
Sent: Wednesday, March 04, 2015 10:53 AM
To: Qelstrom, Chad
Subject: FW: R1 Concrete Demolition Plan
Attachments: image001.pnatR1 Concrete demolition Plan 3-3-15.docx

From: CATLEDGE, JOHN THOMAS [JOHN.CATLEDGE @scana.com]

Sent: Tuesday, March 03, 2015 5:25 PM

To: Donnelly, Patrick

Cc: TUNE, JOHN BRAD; GIBBONS, PATRICK BLAKE; YOUNG, KYLE MATTHEW,; SALTER, JAMES
FINDLAY

Subject: Fw: R1 Concrete Demolition Plan

Patrick,
Attached is the final concrete demolition plan as you requested.

John Catledge

New Nuclear Deployment

SCE&G | V.C. Summer Nuclear Station
P.O. Box 88 | MC P-40

Jenkinsville, SC 29065-0088
803.941.9992 Office

(b)(6) Ce“

803.931.5134 Fax

John.Catledge @scana.com
www.SCANA.com

From: Drewett, George <george.drewett @ cbi.com>

Sent: Tuesday, March 3, 2015 5:16 PM

To: Drake, Greg (Westinghouse); Arnall, John R; Sawicki, Jay; Fleming, Paul J; Fleetwood, Andrew S; Ervin
John M.; Young, Todd; Gregory, Tyron E; Kenny, Natalie (Westinghouse); Yeliseyev, John; Tate, Terry L;
Zimmers, Erik; Capitano, Charles J.; Sweidan, Basheer (Westinghouse); Krebs, Dan (Westinghouse);
CATLEDGE, JOHN THOMAS; TUNE, JOHN BRAD; GIBBONS, PATRICK BLAKE; HERRING, THOMAS
Cc: Biggs, Arthur; Blackburn, John F; Cagle, Justin; Craig, Stephen; Fields Jr, Jack; Gilbert, Mark A; Moore,
Jackie; Patterson, Melvin C.; Price, Kenneth; Reaves, Shawn; Robinson, James; Sanders, Stanley L.; Tolive.
Samuel L.; Vine, Robert; Warmack, Johnny L.

Subject: R1 Concrete Demolition Plan

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are confident
it is from a trusted source.

Here’s the concrete demolition plan

Thanks,



[cidzimage001.png @01D055D4.C3CF12E0Q]

" George S. Drewett Jr. PE
Concrete Manager
Power
"Tel: 1-803-932-5457<Tel:1-803-932-5457>

o —

george.drewett @cbi.com<mailto:george.drewett@cbi.com>

CBé&l

1162 State Highway 213
Jenkinsville, SC 29065
USA

www.CBIl.com

his e-mail and any attached files may contain CB&l (or its affiliates) confudenhal and privileged.iniesratton.
This infofmatto protaciad b iawand/oragreements between CB&l (or ils.ae and either you, your
employer or any contract provider with'w FOE-SRNALL SapevET Al e assomated If you are not an intended
recipient, please contact the sender by teph-e=Ta and delete all CoprESD secaailfurther, you are notmed
that disclosing, copyingsststriouting or taking any action in reliance on the contents of this informaflid oily
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Oelstrom, Chad

From: Oelstrom, Chad

Sent: Wednesday, March 04, 2015 10:42 AM

To: Donnelly, Patrick

Subject: RE: Management Meeting Slides

Attachments: 1st Quarter 2015 Management Meeting CNO Comments.pptx

See attached. | added Slide 6 - Remaining Actions. Not sure if we need to include that or not. If you want to
delete it that is okay with me.

From: Donnelly, Patrick

Sent: Tuesday, March 03, 2015 4:53 PM

To: Chandler, Timothy; Karlovich, Nicholas; Oelstrom, Chad
Subject: Management Meeting Slides

Hey Guys -

I've attached a rough draft of slides | plan to use to present to the management team that will be here
Thursday morning.

/
I'd like Chad to discuss the SIT team observations have Tim touch on the counterfeit material. and I'll discuss
licensee and consortium performance and areas of focus.

Please review and provide comment by COB tomorrow. I'm open to any suggestions, not just in what you're
presenting. Feel free to make the changes and send the slides back to me.

Outside of Scope

Patrick Donnelly
Construction Resident Inspector

US NRC - V.C. Summer Units 2 & 3
Patrick.Donnelly @NRC.gov

0: 803-345-6856

cp®

o et
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Core Drilling Observations

-

Dowels FE cited in N&D
and detail used by WEC
for disposition of coring

W
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a4 e Dowels in the fleltil at
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SIT Observations

» Field Engineers are a single point of vulnerability

» WEC failed to cross check embed location with provided
dowel drawing and description

» Embed plate locations incorrectly located in field by
carpenters

» Pre-job briefs focus on personal safety not potential
hazards. Questioning attitude?

» Field Engineers trained on CAQ and CARs; not confident
on how to identify in the field.

» Lack of understanding of applicable procedures and
precautions



SCE&G Role in Resolution

» Quality, Engineering, Licensing, Construction and Issue
Manager assigned to oversight of corrective actions and
plan forward

» SE&G concurrence on the following required to release
CB&l to work:
» New and revised procedures
» Job Hazard Analysis
» Demolition Plan
» Demolition Work Package

» Project letters will be sent by SCE&G to CB&l to allow
demo and to proceed with repair



Remaining VCS U2 Actions

» Interim Actions On-going

» Root Cause Analysis

» Extent of Condition

» Demolition/ Excavation and Evaluation of CVYBH
b

Disposition potential impacted rebar in remaining cores
and possible repairs

» Repair CVBH Indication
» Repair Demolition/ Excavation



Oelstrom, Chad

From: Qelstrom, Chad

Sent: Tuesday, March 03, 2015 1:08 PM

To: 'SALTER, JAMES FINDLAY

Subject: FW: Photos of Core Holes

Attachments: CIMG0420.JPG; CIMG0421.JPG; CIMG0422JPG; CIMG0423.JPG; CIMG0424.JPG;

CIMG0425 JPG; CIMG0426.JPG* (TMG0427.JPG; CIMG0428.JPG; CIMG0419.JPG

Findlay

Do you have an update on when these photos will be vetied?
Thanks,

Chad

From: Oelstrom, Chad

_Sent: Friday, February 27, 2015 7:37 AM
To: SALTER, JAMES FINDLAY
Cc: Michel(R2), Eric
Subject: Photos of Core Holes

“Findlay

Attached are the photos | would like you to review and release for NRC use. Let me know if you have any
questions.

Eric,
These photos are for internal use only for the team and have not been released by SCE&G.

Thanks,

Chad



Oelstrom, Chad

From: DONNELLY, PATRICK B <PATRICK.DONNELLY@scana.com>

Sent: Tuesday, March 03, 2015 11:16 AM

To: Oelstrom, Chad

Subject: FW: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE
Attachments: VS2-1110-COW-001 - WORK SCOPE INSTRUCTIONS only.pdf

From: CATLEDGE, JOHN THOMAS:

Sent: Tuesday, March 03, 2015 10:44 AM

To: DONNELLY, PATRICK B

Cc: GIBBONS, PATRICK BLAKE; YOUNG, KYLE MATTHEW; SALTER, JAMES FINDLAY
Subject: FW: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE

See attached Work Scope Instructions for the removal of concrete at the R1 hole. SCE&G has commented on this and
the comments are being incorporated. Consider this copy a draft until we are provided the final approved copy.

Thanks,

John Catledge

New Nuclear Deployment

SCE&G | V.C. Summer Nuclear Station
P.O. Box 88 | MCP-40

Jenkinsville, SC 29065-0088
803.941.9992 Office

(b)(6) Cell

803.931.5134 Fax

John.Catiedge @scana.com
www.SCANA.com

CSCERG.

A BLINA CORERENT

From: GIBBONS, PATRICK BLAKE

Sent: Tuesday, March 03, 2015 10:23 AM

To: CATLEDGE, JOHN THOMAS ¥

Subject: FW: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE

Patrick Gibbons, PE

New Nuclear Deployment

SCE&G | V.C. Summer Nuclear Station
P.C. Box 88 | MCP-40

Jenkinsville, SC 29065-0088
803.941.9813 Office



(D)(6) Cell

patrick.gibbons@scana.com

#
& SCANA DOMPREY

From: Voss, Drew [mailto:drew.voss@cbi.com]

Sent: Tuesday, March 03, 2015 9:24 AM
_To: Fleetwood, Andrew S
' Cc: GIBBONS, PATRICK BLAKE; TUNE, JOHN BRAD

Subject: RE: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Sorry!

From: Voss, Drew _

Sent: Tuesday, March 03, 2015 9:19 AM

To: Fleetwood, Andrew S .

Cc: 'Patrick.gibbons@scana.com’; 'john.tune@scana.com’

Subject: RE: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE

As requested... Work Scope Instructions only

From: Voss, Drew
Sent: Saturday, February 28, 2015 1:26 PM

To: kyle.young@scana.com; Drake, Greg (Westinghouse™
Cc: Tate, William

Subject: Removal of Layer 2 concrete to address damage from Core WORK PACKAGE
Kyle / Greg,
Please see the attached PDF of the Work Package for the removal of concrete in the CVBH.

PLEASE note that this is email 1 of 2. The file is too large to send as whole

This PDF does not include all of the design documents listed in it. If you do need any of those I can send them to you as
well.

¢ Work Scope Instructions start on page 33 of the PDF
e VIDS start on page 63 of the PDF

If you need anything else, please let me know.

Drew

Drew Yoss
Planning Lead
Field Engineering



Power-Nuciear
§03.345.8413 direct
drew.voss @ CBl.com

CB&l

VC Summer Units 2 & 3
14368 State Highway 213
Jenkinsville, SC 28065
USA

www.CBl.com

¢ 850 Y IFECE

mail.and any attached files may contain CB&I (or its affiliates) confidential and privileged informatien.

This information is protectet-by~tasangd/or agreements between CB&I (or its affiligiesi-ssd=etthier you, your
employer or any contract provider with which you o yomeesaplgyerare-asSociated. If you are not an intended
recipient, please contact the sender by reply e-mail-serdd€lete all copies of TS e=meskfurther. you are notified

that disclosing, copying, distribwssrg 0T taking any action in reliance on the contents of this informafior
strictly probibited
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Oelstrom, Chad

From: Oelstrom, Chad

Sent: Tuesday, February 24, 2015 12:21 PM

To: SALTER, JAMES FINDLAY

Subject: Additional Document Request from Interim Action items
Findlay,

In addition to the documents requested today | am requesting the following two documents:

Q515.01
NCSP 2-08

Thanks,
“Chad



Steddenbenz, Katherine

YOUNG, KYLE MATTHEW <KYLEYOUNG@scana.com>
Tuesday, February 24, 2015 11:26 AM
Michel(R2), Eric; Oelstrom, Chad; OBryan, Phil
SALTER, JAMES FINDLAY; Wills Jr, Edward

FW: Coring/CV Issue - Consortium and SCE&G Teams

For the NRC Special Inspection Team, the following are contacts for this effort:

Position Company | Dept Email
SCE&G Issue Kyle Young SCE&G NND Construction Kyle.Young@SCANA.com
Manager
John Catledge | SCE&G NND Construction John.Catledge@scana.com
Richard SCERG NND Design Richard.troficanto @scana.com
Troficanto Engineering
Findlay Salter | SCE&G NND Licensing Findlay.salter@scana.com
Larry SCE&G NND QS Larry.cunningham@scana.corr
Cunningham ]
Welding SME Keith SCE&RG NND Construction Keith.Savastano@SCANA.com

Savastano

Phone

(D)6}

Consortium Issue | Ed Wills CB&l Executive Ed.wills@cbi.com
Manager Director/Manager
of Projects
Technical Greg Drake WEC Containment drakega@westinghouse.com T
Response Team Vessel Program
Lead Manager
{0900 OCC
meeting)
Technical Team = | John Arnall CB&l Concrete Manager | john.arnall@cbi.com
Concrete/Rebar :
Technical Team — | John WEC Site Engineering robinsjl@westinghouse.com
Design Robinson Manager
Technical Team — | Joe Bianco WEC Program Manager — | biancoj@westinghouse.com
CV Lead Containment Vessel
interim and Sean Burk CB&| Senior Director, Sean.burk@cbi.com
Immediate Project
Actions Team Management
Lead
(1000 OCC
meeting)

P-‘ |




Root Cause Jim Karmozyn | CB&l Site Engineering James.Karmozyn@cbi.com
Investigation (RCA Lead)

Team Lead

(working from

Building 9

Conference Room

1B)

Root Cause Jim Comer CB&l Performance James.comer@CBl.com
Investigation Improvement
Team Manager -
RCA Team Zach Ashcraft | SCE&G NND Construction Zachary.ashcraft@scana.com '
Member

RCA Team Jay Devine SCE&G Units 2 & 3 Jay.devine@scana.com
Member Operations

RCA Team William CB&l Site Engineering

Member Brantley

RCA Team Brent CB&i Quality Engineering

Member Hamilton

RCA Team Melanie WEC Quality

Member Burley

RCA Team Alicia Bose CB&l Performance

Member Improvement

RCA Team Caroline CB&lI Performance

Member Janzen Improvement

RCA Team Amanda CB&I Performance

Member Hurley Improvement

RCA Team John CB&l Field Engineering

Member Yeliseyev

Root Cause Team Members:
Jim Comer — CB&I

- CB&I

John Yeliseyev — CB&l
Brent Hamilton — CB&I
- WEC

Zack Ashcraft — SCE&G
Jay Devine — SCE&G
Part Time -

- CB&I

Caroline Janzen — CB&l
Amanda Hurley — CB&

Kyle Young
NND Construction
803.941.9811 Office

[ 3 ]mobile




Heisserer, Jamie

From: Lea, Edwin

Sent: Monday, February 23, 2015 9:43 AM

To: Heisserer, Jamie; Pelchat, John

Subject: RE: Message Map/Comm plan: VC Summer Special Inspection
Jamie,

We are locking at that. We reviewed the information you identified below, and as you stated it is not very
clear. Maybe the document needs work. We will continue to do our research to locate an answer for you. As
always we need to be aware of what is going on just in case we are contacted by the public.

Thanks,
Edwin

From: Heisserer, Jamie

Sent: Monday, February 23, 2015 9:37 AM

To: Lea, Edwin; Pelchat, John

Subject: Message Map/Comm plan: VC Summer Special Inspection

Good morning gentlemen,

The links to the comm plan and message map are below:

+  Communications
Plan:_hiip:/fusion.nre.govireqgions/rii/cei/dep/cpb4/Shared%20Documents/Cemmunications/Communic
ations%20Plan%20-%20Summer%20CY%20Drilling%20issue%20SIT%20(Reve6202).docx

» Message Map: '
hitp:/Afusion.nrc.gov/regions/rii/cci/dcp/cpb4/Shared%20Documents/Communications/Communications
%20Message%20Map%20{Summer%20CV%20Drilling%20lssue}%20Rev2 dotx

From the guidance on the EDO’s website, this appears to be a Limited Communication Plan. This is the first
comm plan I've been involved in. Who is typically on concurrence?

Thanks,

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region il - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

(404) 997-4451 {Office)

(b)(6) Cell}




Steddenbenz, Katherine

From: Heisserer, Jamie

Sent: Monday, February 23, 2015 2:56 PM

To: Michel(R2), Eric; Oelstrom, Chad; OBryan, Phil
Subject: FW: VC Summer Special Inspection status
Importance: High

From: Kent, Jonathan

Sent: Monday, February 23, 2015 2:45 PM

To: Heisserer, Jamie

Cc: Ernstes, Michael; Heher, Patrick; Khouri, George
Subject: RE: VC Summer Special Inspection status

Jamie,

The report number for the VC Summer Unit 2 SIT has been created.
The report number is: 05200027/2015009

Asscciated IP is: iP 83812

The report may not be available in HRMS until the server refresh tonight so the team should see it by
tomorrow. Let me know if you need anything eise.

Jonathan Kent

USNRC Construction Project Inspector

Division of Construction Projects, Construction Projects Branch 4
phone: 404.997.4403

email: jonathan.kent@nrc.gov

From: Heisserer, Jamie

Sent: Friday, February 20, 2015 4:08 PM

To: Brown, Frederick; Dubose, Sheila; Ernstes, Michael; Gamberoni, David; Grosskurth, Erik; Khouri, George; O'Donohue,
Kathleen; R2DCI_B1; R2DCI_B2; R2DCI_B3; Yerokun, Jimi; Adams, Michelle; Freeman, Scott; Grosskurth, Erik; Jones,
William; R2DCP_B1; R2DCP_B2; R2DCP_B3; R2DCP_B4; Sloan, Kimberly; Vias, Steven

Subject: VC Summer Special Inspection status

Good afternoon team,

Just wanted to provide a brief update to catch everyone up on the Summer Special Inspection Team. Mike
Ernstes shared this info with his branch, and we thought it would be useful to share with the wider construction
audience. :

If you haven't yet heard, last week, CB&I was drilling cores in the concrete in the containment vessel at VC
Summer Unit 2 to place some new vertical rebar (called dowels). While performing that activity, they cut
through some safety related rebar, and the drill bit contacted the containment vessel bottom head below,
damaging it to some degree. The attached charter describes the circumstances in greater detail. Based on the
circumstances which led to the drilling into the CV and safety related rebar, we wanted to get a thorough and

1



relatively quick understanding of the causes and consequences. We debated just sending out some DCI
inspectors to assist the residents under 35007, and in fact, did have great support from Katie Steddenbenz
earlier this week. We also looked to Appendix C of MC 2504 to consider the thresholds for a reactive
inspection. We decided that a special inspection would be the best way to meet our objectives. The attached
decision form from 2504 documents the basis for the decision. This is the first SIT we have done for
construction.

| am the coordinating the inspection, so feel free to contact me if you have any questions. Eric Michel is the
inspection team lead. Chad Oelstrom and Phil O'Bryan from DCIP are on the team. (If you don’t know Phil, he
is very experienced and will be a great asset for the team. He was the SRI at Brunswick before he went to
DCIP.) The team will be on site next week.

Patrick Heher and Cynthia Taylor have worked with DCI to develop Communications Plan and Meésage
Map. Please familiarize yourself with the “Key Messages” in case you get questions. The links are below:

« Communications
Plan:_http:/fusion nre gov/regions/riiicci/dep/epbd/Shared%20Documents/Communications/Communic
ations%20Pan%20-%20Summer%20CV%20Dnlling%20lssue%20SI T%20(Rev%202). docx

= Message Map:
http:/fusion.nrc.goviregions/ri/cei/dep/cpb4/Shared% 200 ccuments/Communications/Communications
“%20Message%20Map%20{Summer%20CV%20Drilling% 20 ssue) % 20Rev2 dotx

Please let me know if you have any questions, and have a safe/warm weekend.

Jamie M. Heisserer

Chief, Constructicn Inspection Branch 2
Region Il - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

(404) 997-4451 (Office)

l

(b)e) [cell




Steddenbenz, Katherine

—
From: SALTER, JAMES FINDLAY <JAMES.SALTER@scana.com>
Sent: Monday, February 23, 2015 6:28 PM
To: Oelstrom, Chad; Michel(R2), Eric; OBryan, Phil
Cc: ‘Baucom, Charles’; YOUNG, KYLE MATTHEW; Wills Jr, Edward; Cole, Joseph A
Subject: VS2-CRO1-GNR-000259
Attachments: VS2-CR0O1-GNR-000259.pdf

Chad,
See attached N&D per request from Entrance meeting this afternoon,
Regards,

J- Findlay Salter, EIT

Associate Engineer

New Nuclear Deployment - Licensing
SCE&G | V.C. Summer Nuclear Station
P.O. Box 88 | MC 846

Jenkinsville, SC 29065-0088
803.941.9855 Office

iames.salter@scana.com

CSCE&G

4 SCANA CENPANT
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Oelstrom, Chad

From: Qelstrom, Chad

Sent: Sunday, February 22, 2015 4:44 PM

To: 'Cole, Joseph A

Subject: RE: Chad QOelstrom Initial Document Request

1110 is correct.

From: Ifole, Joseph A [mailto:coleja@westinghouse.com]
Sent: Friday, February 20, 2015 1:42 PM

To: Oelstrom, Chad

CcHRICE, APRIL R; SANDERS, GARRETT R; YOUNG, KYLE MATTHEW; Mclntyre, Brian A; SALTER, JAMES FINDLAY;
charles.baucom@cbi.com _

Subject: RE: Chad Oelstrom Initial Document Request

Chad
WEC is puiling the documents that you requested. We have one question.
You requested copies of:

APP-1100-CC-121
APP-1100-CC-341
APP-1100-CR-519 thru 550.

Can you verify that you intended to ask for series APP-1110-.....7 The 1100 series does not exist.

4

Joe Cole
Principal Licensing Engineer
AP1000 Licensing

Westinghouse Electric Company
VC Summer Units 2 and 3

14368 State Highway 213
Jenkinsville, SC 29065 USA
803-345-8221
coleja@westinghouse.com

From: Oelstrom, Chad [Chad.Oelstrom@nrc.gov]
. Sent: Friday, February 20, 2075 10:24 AM
To: SALTER, JAMES FINDLAY
Cc: Michel(R2), Eric
Subject: Chad Oelstrom Initial Document Request

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.



‘Findlay.

Here is an initial list of documents | am requesting as hard copies for Monday:
Drawings hard copies 11x17 (I am listing the APP but | need the U2 drawing):
APP-1110-CR-001 thru 006

APP-1110-CR-505 thru 512

APP-0000-S9-001

APP-1000-CE-001

APP-1100-CC-901 thru 902

APP-1100-CC-121

APP-1100-CC-341

APP-1100-CR-519 thru 550

APP-1120-CCK-001 thru 004

APP-1120-CE-001 thru 004

Embed plate drawings for the location in question.

Specifications (SCE&G, project, CB&l and WEC):
Concrete coring

Grouting

Post installed rebar

Procedures (SCE&G, project, CB&l and WEC):
Concrete coring

Grouting

Post installed rebar

N&D’s

Calculations:
Concrete doweling and post installed rebar

Other:

Requested docs at OCC on 2/20:

RAI for N&D VS2-CR01-GNR-000279

RAI Response for above N&D

Project Letter/ RFI to WEC as discussed in OCC 2/20/14.

Access to review the work packages associated with the concrete coring and repair for the issue in question.
| will probably have additional requests. Let me know if you have any questions. Thanks,

Chad Oelstrom

Construction Inspector

USNRC Region II, CCI-DCI-CIB2

Phone: 404-997-4493

Fax: 404-997-4917

Email: mailto:chad.oelstrom@nrc.gov

This e-mad may conanT ey PO Lse o1 the contents
of this e-mail and aftached d ncied only for the personal and
privaig use of the recigienlis P ——a 0 (2inta the onginal
- ti ed document(s).

s tifalng



Heisserer, Jamie

From: Heisserer, Jamie

Sent: Friday, February 20, 2015 12:58 PM

To: Waters, Michael

Subject: RE: Follow-up Query: Ostendorff and Info on Sumner SIT
Hey Mike,

You're very welcome...1 thought | had sent to you last night, but it was stuck in my outbox.

You can share with interested parties within the Agency, but the images are marked “proprietary,” so can’t be
shared outside of the organization.

Thanks, and let me know if there’s any way | can help.

Jamie

From: Waters, Michael

Sent: Friday, February 20, 2015 12:55 PM

To: Heisserer, Jamie

Subject: RE: Follow-up Query: Ostendorff and Info on Sumner SIT
Jamie,

Thank you very much for taking the time to put this together! | will forward to the EDO and DEDO given their
interest.

No questions at this time.
Is it okay if | share with Commissioner Ostendorff's technical assistant?
Thanks,

Mike

From: Heisserer, Jamie

Sent: Friday, February 20, 2015 11:23 AM

To: Waters, Michael

Subject: RE: Follow-up Query: Ostendorff and Info on Sumner SIT

Mike,

| have attached a pdf with three images that | think best summarize the issue. These are proprietary images.

(b)(4)




(b)(4)

The images aren'’t the best, but should hopefully give you a better idea of what we’re talking about. If you have
any questions, please let me know.

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region |l - Division of Construction inspection
U.S. Nuclear Regulatory Commission

{404) 597-4451 (Office)

(b)(6) (Cell)

From: Waters, Michael

Sent: Thursday, February 19, 2015 2:47 PM

To: Heisserer, Jamie

Subject: RE: Follow-up Query: Ostendorff and Info on Sumner SIT

Thanks Jamie. It sounds like Ostendorif's visit to Summer won't interfere with your SIT.

Separately, Mike Johnson has asked if there are any pictures or diagrams of the issue to help him visually
understand it better. Is there anything that is readily available — at your convenience?

Thanks,

Mike

From: Heisserer, Jamie

Sent: Thursday, February 19, 2015 1:53 PM

To: Waters, Michael

Subject: RE: Follow-up Query: Ostendorff and Info on Sumner SIT

Hi Mike,

I don’t see any concerns with Commissioner Ostendorff’s visit. If you have any questions, or | can heip in any
way, please let me know.

Thanks,

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region |l - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

(404) 997-4451 (Office)

(b)(6) [Cell)




From: Waters, Michael

Sent: Thursday, February 19, 2015 11:03 AM

To: Ernstes, Michael; Heisserer, Jamie

Subject: Follow-up Query: Ostendorff and Info on Sumner SIT

Mike,

Thanks for the information. | am apparentij,r having one of those weeks were | am running “a day late and a
dollar short.” | mentioned to you Chairman Burn’s visit to Ril and Vogtle in our conversation. But now realize
that you may have been talking about Commissioner Ostendorff’s visit to Sumner this Monday! (it was next in
my stack)

| will not change his briefing package. But | will speak with his assistant this afterncon. | understand that Vic
has already discussed with Ostendorff to some degree.

Jamie,

Please advise, if you see any issues/concerns with his visit and the SIT next week that | should
communicate. | will assume otherwise that Vic or Fred Brown will keep Ostendorif's office in the loop as
needed.

Thanks,

Mike

Michael D. Waters

Executive Technical Assistant

Office of the Executive Director for Operations
U.S. Nuclear Regulatory Commission
301-415-4039

From: Ernstes, Michael

Sent: Thursday, February 19, 2015 10:23 AM
To: Waters, Michael

Subject: RE: Query: Info on Sumner SIT

Mike, below is the basis we used for deciding to do a special inspection.

(b))

From: Waters, Michael
Sent: Thursday, February 19, 2015 9:54 AM




To: Emnstes, Michael; O'Donohue, Kathleen
Subject: Query: Info on Sumner SIT

Do you guys have a readily-available summary (or email to loop me in) regarding the SIT for Sumner?
(I listened in to the initial report on Tuesday’s principal staff meeting)

Want to be armed with information if it starts to be filtered up or down from the Commission Offices.
Thanks,

Mike

Michael D. Waters

Executive Technical Assistant

Office of the Executive Director for Operations

U.S. Nuclear Regulatory Commission
301-415-4039



Heisserer, Jamie
e O e e e e R e S . S

From: Temple, Sarah

Sent: Friday, February 20, 2015 10:10 AM
To: Heisserer, Jamie

Subject: Summer Special Inspection Team
Jamie,

| wanted to know if | could be included on some of the communications for the Summer Special Inspection that
starts next week. If there is a team daily debrief or something | could call in to, that would be perfect. | talked to
Mike Ernstes about this yesterday, and he thinks it would be a good idea for someone at Vogtle to stay
informed of what is going on. This way we can be knowledgeable of any aspects that may apply to both sites
and prepared for any questions about how this issue affects Vogtle.

Please let me know if you have any questions for me. If it is better for me to contact the inspection team
directly, let me know.

Thank you,

Construction Resident Inspector
Vogtle Units 3 & 4

U.S. Nuclear Regulatory Commission
E-mail: Sarah.Temple@nr¢.gov
Office: 706-437-2543



Steddenbenz, Katherine

From: Heisserer, Jamie
Sent: Friday, February 20, 2015 2:55 PM
To: Michel(R2), Eric
Subject: RE: Management debrief logistics

I will run those criteria by folks here, but those seem extremely reasonabie.

From: Michel(R2), Eric
Sent: Friday, February 20, 2015 2:39 PM
To: Heisserer, Jamie

Subject: RE: Management debrief logistics

Jamie,
Well timed email...was just writing you regarding the debriefs.

Regarding the elevation to an AIT, it's actually a requirement in the IP, and I've been giving it some thought. |
don't know of any established thresholds for the circumstances we're in right now. MD 8.3 would set the
AIT/SIT threshold based on a risk calculation. but that clearly doesn't apply here. The only things that are
coming to mind are:
* if we were unable to accomplish the charter objectives without additional help
e We discovered a previously unknown concern that significantly raised the risk or complexity of the
issue.

Do these sounds reasonable to you and senior management?? I'd like to have this agreed to beforehand.

Eric

From: Heisserer, Jamie

Sent: Friday, February 20, 2015 2:31 PM
To: Michel(R2), Eric

Subject: Management debrief logistics

Good afternoon Eric,

As you saw in the charter, Region Il mgmt. would like to be debriefed at roughly 4pm starting on Day 2 of the
inspection. | am working on establishing a bridgeline for the Tuesday-Thursday debriefs. If there is another
time that works better for the team, please let me know. Jimi has asked, that in each debrief, you state
whether or not our response needs to be elevated to an AIT to ensure that all are clear on our level of needed
response. He specifically asked that as a lesson learned from an AIT that he led where some executives had
confusion on the level of needed response.

At any point, if you need on-site assistance from HQ, whether technical or SCWE-type assistance, let us know
and we will get you the resources. NRO/DE is on standby in case you have code questions.

Thanks, and call/text me any time if you need help/support/stuff that you don’t have time to deal with onsite,
etc.



Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region Il - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

404) 997-4451 (Office)
]“"‘5’ (Cell)




Steddenbenz, Katherine

From: YOUNG, KYLE MATTHEW <KYLE.YOUNG@scana.com>

Sent: Friday, February 20, 2015 9:09 AM

To: Qelstrom, Chad; Michel(R2), Eric; OBryan, Phil

Subject: Fw: CVBH Concrete Core OCC Meeting : Action Item List 2-19-15
Attachments: SecureZIP Attachments.zip

Kyle Young

803.941.9811 Cffice

B Mobile

From: Sullivan, Christina M <sullivem@westinghouse.com>
Sent: Thursday, February 19, 2015 13:06

To: Drake, Gregory A.; 'Karmozyn, James'; ‘Kappers, Michelle L'; "Young, Todd'; Parente, David A; ‘john.arnall@cbi.com’;
Bianco, Joseph; Gary, Latia D; Kenny, Natalie L; Krebs, Daniel P; Sweidan, Basheer N; Bernardo, Robert L; Hughes,
Joseph P; Sarah Fadell; 'rwdriscoll@cbi.com’; Paul J Fleming; Fletcher, Christopher J; Crawley, David W; 'Tate, Terry L';
'Loni LaPlante’; 'Drewett, George'; john.yeliseyev@cbi.com; YOUNG, KYLE MATTHEW; TUNE, JOHN BRAD; SALTER,
JAMES FINDLAY; TROFICANTO, RICHARD D; carrie.arnold@cbi.com; terry.copeland@cbi.com;
charles.capitano@cbi.com; michael.v.anderson@cbi.com; Zeno-Hernandez, Gabriel A; patrick.donnelly@nrc.gov;
Sullivan, Christina M

Cc: Macecevic III, William A.; '"Wood, Bill'; Magnarelli, Daniel L; Robinson, John L.; Burk, Sean M; Kenneth W.
Hollenbach

Subject: CVBH Concrete Core OCC Meeting : Action Item List 2-19-15

“**This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

e ———s s — = =

See attached action items from today’s OCC meeting.

Thank you,

Christina M. Sullivan, PMP
Westinghouse Electric Company
p: (803) 345-8603

o®

SPER————— —




19Y A9BALI4 PUB UOIJBLLIOJU| JO WOopaal 8y} Jo
(p)(a)
uoljdwaxa o) juensind plEYYNIAL

096 Jo L6V abed




CB! Meeting held: CVBH Concrete Core Issue Date: 19FEB15
Building 107 OCC Conference Room
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Qelstrom, Chad

From: Qelstrom, Chad
Sent: Thursday, February 19, 2015 12:50 PM
To: Donnelly, Patrick
Subject: RE: Containment Core Drilling Update
Tracking: Recipient Delivery
Donnelly, Patrick Delivered: 02/19/2015 12:50 PM

FYI... | talked to. Natalie Kenny. )The meeting at 1300 is to discuss verbiage of an RAI to WEC for the cut rebar.
| am not going to listen in since no disposition is going to be discussed. | asked for a copy of the RAI. Told her
to provide a copy to you or Findlay for me.

Chad Oelstrom

Construction Inspector

USNRC Region I, CCI-DCI-CIB2

Phone: 404-997-4493

Fax: 404-997-4917

Email: mailto:chad.celstrom@nrc.gov

From. Donnelly, Patnck

Sent: Thursday, February 19, 2015 10:53 AM

To: Heisserer, Jamie; Michel(R2), Eric; Oelstrom, Chad
Cc: Ernstes, Michael

Subject: RE: Containment Core Drilling Update

Team Special-

| just got out of an OCC meeting on the CV issue. They are having OCC meetings M-F at 9 am (I suggest you
get to the site by 9 on Monday).

The phone call At 11 should have :lim Comer, who is the manager for the root pAuse evaluation. Greg Drake
(goes by Drake™who is the program manager for the field response, andfSean Burk who is the manager in
charge of risk assessment. They will only be able to tell you about what is under their purview and a little
about where they are headed at this time, but will probably be light on specifics. This will at least give you a
lay of the land with respect to how things are being organized at this time.

Patrick Donnelly
V.C. Summer Resident Inspector
(803)345-6856

From. Steddenbenz, Katherlne

Sent: Wednesday, February 18, 2015 5:15 PM

To: Heisserer, Jamie; Michel(R2), Eric; Oelstrom, Chad
Cc: Donnelly, Patrick; Ernstes, Michael

Subject: Containment Core Drilling Update

Attached are the following six documents:

1. CB&l’s timeline of evenis
2. CAR 2015-0539



3. N&D VS2-CR01-GNR-000263 (to address rebar interfering with embed plates P1, P2, and P3)

4. N&D VS2-CR01-GNR-000275 (to address three holes cored in the wrong location and still interfering
with the embed plates P1 and P2)

N&D VS2-1110-GNR-000008 (to address the CVBH being nicked)

N&D VS2-CR01-GNR-000279 (to address the #11 rebar cored through)

Picture of cores

No;

The timeline does a good job of summarizing the activities that have occurred to date and linking them to the
associated N&Ds. However, we do have a question with the bullet that states on February 13, cores from
each core hole were reviewed and cores showed containment rebar had been cored through in three locations
(which are identified in N&D VS2-CR01-GNR-000279). In a discussion with someone working at the batch
plant, he stated that they recovered what cores they could from the dumpster and attempted to put the pieces
together to conduct their review. They are missing a good bit of the cores and were unable to match a lot of it
as shown in the attached photo. At the top of each column, staris what they believe to be a core. He also
mentioned there was no way to tell which core had come from which core hole, except the one that hit
containment which is smooth on the bottom (core on the left). He stated only two had impacted #11 rebar, but
the N&D states 3 locations, which we’re not sure how they determined. We have asked SCE&G to include a
discussion on his aspect in the briefing tomorrow.

They drilled 10 new holes. The first six were to replace the four that would have interfered with the embed
plates to maintain clearance and spacing. Three of those six were put in the wrong place (N&D VS2-CRO1-
GNR-000275, should there be a CAR??), so they drilled three more in conformance with the original

N&D. And the 10" hole (Core D1 in the drawing) is not associated with this issue at all. We have requested
the N&D for why this hole was drilled.

The CAR addresses the programmatic aspects such as human performance, procedures, and training.

SCE&G believes they are planning to discuss the potential path forward in the 7am meeting tomorrow with
CB&l and WEC representatives. They will touch base to schedule a subsequent meeting with us (Patrick,
Jamie, Eric, and Chad) as soon as their meeting ends. They have been notified that we are potentially using a
special inspection team to address this issue and that Jamie, Eric, and Chad will potentially be on it.



Staddenberiz, Katherine

From: Heisserer, Jamie

Sent: Thursday, February 19, 2015 8:32 AM
To: Michel(R2), Eric

Subject: FW: VCS SIT charter draft.docx
Attachments: VCS SIT charter draft.docx

From: Heisserer, Jamie
Sent: Wednesday, February 18, 2015 5:14 PM
To: Dubose, Sheila

Cc: Yerokun, Jimi

Subject: VCS SIT charter draft.docx

Good afternoon Sheila,

Please prepare the attached Special Inspection team Charter for concurrence. Concurrence should include
myself, Mike Ernstes, Bill Jones, Jimi Yerokun, Fred Brown and Victor McCree.

Thank you,

Jamie M. Heisserer
Chief, Construction Inspection Branch 2
Region II - Division of Construction Inspection
* U.S. Nuclear Regulatory Commission
(404) 997-4451 (Office)
(b)(6) (Cell)




MEMORANDUM TO: Eric Michel

Senior Construction Inspector
Division of Construction Inspection

FROM: Victor M. McCree
Regional Administrator
SUBJECT: SPECIAL INSPECTION CHARTER TO EVALUATE THE

INADVERTENT DAMAGE OF THE SUMMER UNIT 2
CONTAINMENT VESSEL

You have been selected to lead a Special Inspection to assess the circumstances surrounding
the inadvertent gouging of the Summer Unit 2 containment vessel bottom head while drilling
concrete on February 9, 2015. Your onsite inspection should begin on February 23, 2013.
Chad Qelstrom, RII/DCI, and Phil O’Bryan, NRO/DCIP, will be assisting you in this inspection.

A.

Basis

On February 16, 2015 the licensee was notified by Chicago Bridge & Iron (CB&l) that
during core boring activities the previous week, the core bit made contact with the
containment vessel at a location approximately 27” below the concrete surface,
potentially gouging the vessel. In addition, two cores cut into safety-related rebar.
During the week of February 9, 2015 at the Summer Unit 2 construction site
interferences were identified while placing embed plates in preparation for the Layer 3
concrete pour inside of the containment vessel. Seven dowels (vertical rebar) extending
from the Layer 2 placement were cut off and holes for replacement dowels were drilled
in ten locations. It was during these activities that the containment vessel was
potentially damaged and the rebar cut.

In accordance with Inspection Manual Chapter (IMC) 2504, “Construction Inspection
Program: Inspection of Construction and Operational Programs,” Appendix C,
“‘Response to Non-Performance Related Issues/Events,” deterministic criteria were used
to evaluate the level of NRC response to this construction event. Through review of the
deterministic criteria in IMC 2504, Region || management determined that this was a
significant event that while not covered by deterministic criteria, warrants additional
inspection or oversight. Specifically, the circumstances which resulted in the inadvertent
damage to safety related rebar and the containment vessel revealed several concerns
regarding construction practices which warrant additional inspection. Region i
determined that the appropriate level of NRC response is a Special Inspection.

This Special Inspection is chartered to identify the circumstances surrounding the
damage to the containment vessel and safety-related rebar, review the licensee’s
actions following discovery of the condition, and to evaluate the licensee’s actions to
address the damage.

Scope

The inspection is expected to perform data gathering and fact-finding in order to address
the following:



Steddenbenz, Katherine

From: Clark, Theresa

Sent: Wednesday, February 18, 2015 4:22 PM

To: Beardsley, James; Mitchell, Matthew

Cc: Heisserer, Jamie; Michel(R2), Eric; Tsirigotis, Alexander; Shams, Mohamed
Subject: RE: Support for Summer Special Inspeciton the week of Feb 23rd

Jim, thanks. As we discussed on the phone, Alexander Tsirigotis in my group could support general ASME discussions
including design processes under Section Ill. Someone in Matt’s group may be able to speak to it if it’s ISI/welding
related. And if it has to do with the ASME sections relating to metal containments, usually those are handled in the
structural branch—1 think. Depends what expertise you need, but we’d be happy to help however we can. Thanks.

Theresa Valentine Clark

Chief, Mechanical Engineering Branch
Division of Engineering

U.S. NRC Office of New Reactors
T-7E63 | 301-415-4048
Theresa.Clark@nrc.gov

MEB Vision: We are engineering experts on the design, guolification, and testing of the mechanical compenents and piping that make up new
nuclear power plants’ systems. We work together to embrace our sofety mission and model our agency’s values, accountable to each other and the

natien.

From: Beardsley, James

Sent: Wednesday, February 18, 2015 4:13 PM
To: Clark, Theresa; Mitchell, Matthew

Cc: Heisserer, Jamie; Michel(R2), Eric
Subject: Support for Summer Special Inspeciton the week of Feb 23rd

Theresa & Matt,

As you heard today, the residents at VC Summer are tracking a relatively significant issue with respect
to borings inside containment. RIl has decided to send a Special Inspection Team to Summer next week to
look at the issues and programmatic breakdowns. Jamie Heisserer, the RIl Branch Chief responsible for the
team, wanted to ensure that the NRO technical staff with ASME expertise are available for consultation if
needed next week. Eric Mitchel will be the team leader for the team. If you could let us know who will be
available, we would appreciate it. Jamie and Eric are CCed on this eMail.

Jim Beardsley
Chief, Construction Inspection Program Branch (CIPB)

U.S. Nuclear Regulatory Commission

Office of New Reactors

Division of Construction, Inspection, & Operational Programs
Office: T-7D49
MS: T-7D24

W: (301) 415-5998
C: | (b)(6)




Steddenbenz, Katherine

o= =~}

From: Steddenbenz, Katherine

Sent: Wednesday, February 18, 2015 5:15 PM

To: Heisserer, Jamie; Michel(R2), Eric; Qelstrom, Chad

Cc Donnelly, Patrick; Ernstes, Michael

Subject: Containment Core Drilling Update

Attachments: Coring Activity Summary.pdf; CAR 2015-0539.pdf; N&D VS2-CR01-GNR-000263.pdf;
N&D VS2-CRO1-GNR-000275.pdf; N&D VS2-1110-GNR-000008.pdf; N&D VS2-CRO1-
GNR-000279.pdf; Cores,jpg

Attached are the following six documents:

CB&l's timeline of events

CAR 2015-0539

N&D VS2-CR01-GNR-000263 (to address rebar interfering with embed plates P1, P2, and P3)

N&D VS2-CR01-GNR-000275 (to address three holes cored in the wrong location and still interfering
with the embed plates P1 and P2)

N&D VS2-1110-GNR-000008 (to address the CVBH being nicked)

N&D VS2-CR01-GNR-000279 (to address the #11 rebar cored through)

Picture of cores

o

Noo

The timeline does a good job of summarizing the activities that have occurred to date and linking them to the
associated N&Ds. However, we do have a question with the bullet that states on February 13, cores from
each core hole were reviewed and cores showed containment rebar had been cored through in three locations
(which are identified in N&D VS2-CR01-GNR-000279). In a discussion with someone working at the batch
plant, he stated that they recovered what cores they could from the dumpster and attempted to put the pieces
together to conduct their review. They are missing a good bit of the cores and were unable to match a lot of it
as shown in the attached photo. At the top of each column, starts what they believe to be a core. He also
mentioned there was no way to tell which core had come from which core hole, except the one that hit
containment which is smooth on the bottom (core on the left). He stated only two had impacted #11 rebar, but
the N&D states 3 locations, which we’re not sure how they determined. We have asked SCE&G to include a
discussion on his aspect in the briefing tomorrow.

They drilled 10 new holes. The first six were to replace the four that would have interfered with the embed
plates to maintain clearance and spacing. Three of those six were put in the wrong place (N&D VS2-CRO01-
GNR-000275, should there be a CAR??), so they drilled three more in conformance with the original

N&D. And the 10" hole (Core D1 in the drawing) is not associated with this issue at all. We have requested
the N&D for why this hole was drilied.

The CAR addresses the programmatic aspects such as human performance, procedures, and training.

SCE&G believes they are planning to discuss the potential path forward in the 7am meeting tomorrow with
CB&I and WEC representatives. They will touch base to schedule a subsequent meeting with us (Patrick,
Jamie, Eric, and Chad) as soon as their meeting ends. They have been notified that we are potentially using a
special inspection team to address this issue and that Jamie, Eric, and Chad will potentially be on it.
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Heisserer, Jamie

——— A —— ———— e L e s
From: Heisserer, Jamie
Sent: Wednesday, February 25, 2015 3:02 PM
To: McCree, Victor
Subject: Fwd: VC Summer Special Inspection status
Attachments: Summer SI 2504.docx; Summer SI Charter.docx

Charter is publicly available as
ML15051A104.

Good afternoon Vic,

A copy of the charter for the SIT in preparation for the 4pm call, in case you don't have one readily available.

Thanks,
Jamie

From: Heisserer. Jamie

Sent: Friday. February 20, 2015 4:07 PM

To: Brown, Frederick: Dubose, Sheila: Ernstes, Michael: Gamberoni, David; Grosskurth, Erik; Khouri, George:
O'Donohue, Kathleen; R2ZDCI_B1; R2DCI_B2; R2DCI_B3; Yerokun, Jimi; Adams, Michelle; Freeman, Scott;
Grosskurth, Erik; Jones, William; RZDCP_B1; R2DCP_B2; R2ZDCP_B3; R2ZDCP_B4; Sloan, Kimberly; Vias,
Steven

Subject: VC Summer Special Inspection status

Good afternoon team,

Just wanted to provide a brief update to catch everyone up on the Summer Special Inspection Team. Mike Ernstes
shared this info with his branch, and we thought it would be useful to share with the wider construction audience,

If you haven’t yet heard, last week, CB&I was drilling cores in the concrete in the containment vessel at VC
Summer Unit 2 to place some new vertical rebar (called dowels). While performing that activity, they cut through
some safety related rebar, and the drill bit contacted the containment vessel bottom head below, damaging it to some
degree. The attached charter describes the circumstances in greater detail. Based on the circumstances which led to
the drilling into the CV and safety related rebar, we wanted to get a thorough and relatively quick understanding of
the causes and consequences. We debated just sending out some DCI inspectors to assist the residents under 35007,
and in fact, did have great support from Katie Steddenbenz earlier this week. We also looked to Appendix C of MC
2504 to consider the thresholds for a reactive inspection. We decided that a special inspection would be the best
way to meet our objectives. The attached decision form from 2504 documents the basis for the decision. This is the
first SIT we have done for construction.

I am the coordinating the inspection, so feel free to contact me if you have any questions. Eric Michel is the
inspection team lead. Chad Oelstrom and Phil O’Bryan from DCIP are on the team. (If you don’t know Phil, he is
very experienced and will be a great asset for the team. He was the SRI at Brunswick before he went to DCIP.) The
team will be on site next week.

Patrick Heher and Cynthia Taylor have worked with DCI to develop Communications Plan and Message
Map. Please familiarize yourself with the “Key Messages” in case you get questions, The links are below:

Communications
Plan: http:/fusion.nre.goviregions/rii/cci/dep/cpb4/Shared % 20Documents/Communications/Communications %20P
1an%20-%20Summer%20CV %20Drilling %201ssue%20S IT%20(Rev%202).docx

Message Map:
hutp:/fusion.nre.gov/regions/rit/cei/dep/cpb4/Shared %20 Documents/Communications/Communications % 20Messag
e%20Map%20(Summer%20CV %20Drilline%20Issue) % 20Rev2.doix
Please let me know if you have any questions, and have a safe/warm weekend.

1



Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region IT - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

404) 997-4451 (Office)
—(CT
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Steddenbenz, Katherine

From: SALTER, JAMES FINDLAY <JAMES.SALTER@scana.com>
Sent: Tuesday, February 24, 2015 6:01 PM

To: Michel(R2), Eric

Subject: FW: NRC Special Inspection [Open Actions]
Attachments: NRC CV Rebar Impact SIT Inspection Question.docx
Eric,

Let me know if you have any additional needs at this time beyond the attached list.

Also, Let me know if | was able to capture the I0C adeqguately. There might have been some confusion between what
was an 10C vs Open Question..

Thanks,
Findlay



Steddenbenz, Katherine

From: YOUNG, KYLE MATTHEW <KYLE.YOUNG@scana.com>

Sent: Friday, February 20, 2015 2:44 PM

To: Donnelly, Patrick; Chandler, Timothy; Karlovich, Nicholas; Oelstrom, Chad; OBryan, Phil;
Michel(R2), Eric

Ce: Wills Jr, Edward; SALTER, JAMES FINDLAY; RICE, APRIL R; SANDERS, GARRETT R

Subject: FW: Stop Work Order Notification

Attachments: CBI Interoffice Correspondence_Stop Work _02_20_2015.pdf

Importance: High

FYI. This is an interim corrective action from the Coring/CV issue.

From: Richards, Lydia X (Jenkinsville) [mailto:lydia.x.richards@cbi.com]
Sent: Friday, February 20, 2015 2:12 PM

To: Hughes, Joseph P; Allen, David D

Cc: Wood, Bill; Wills Jr, Edward; Kenneth W. Hollenbach; YOUNG, KYLE MATTHEW
Subject: Stop Work Order Notification

Importance: High

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Please see attachment.

@D

Lydia (X) Richards
Seniar Administrative Assistant

Power

Tel: +

Cell{(D){

Fax; +1 803-932-560
lydia_x richards{@chi.com

CB&l
V.C. Summer
Jankinsville, SC 29065

United Slates
wvnw CBI.com

£ 1 f s B &Y | OR &

D5 YEARS

TS e-rrerend-any attached files may contain CB&I (or its affiliates) confidential and privileged information
This information is protected by Taw artesagseaments between CB&I (or its affiligigs)-and=ereT you, your
employer or any contract provider with which you or your emp[ii=mmee-s8gatcd If vou are not an intended
recipient, please contact the sender by rgplue-meaTd delete all copies of this e-mail; further, Yo are-mesdiad
that disclosing, copyingdrstriButing or taking any action in reliance on the contents of this information is

vpronmbited.
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Steddenbenz, Katherine

From: Burk, Sean M <sean.burk@cbi.com>
Sent: Wednesday, February 25, 2015 11:47 AM
To: Voss, Drew; Dahlberg, Chris; Tate, William; Pitre, Mark A_; Arnall, John R; Magnarelli, Dan

(Westinghouse); Tate, Terry L; Dykstra, Fred; Khan, Arshad; Sawicki, Jay; De Torres,
Gerardo; Cole, Robert; YOUNG, KYLE MATTHEW, Morgan, William J; Steinem, John R;
Evenson, Ryan; Senterfeit, Forrest H; Henderson, Calvin; Hollenbach, Kenneth W;
Anderson, Cory; Hughes, Joseph P; Capitano, Charles J.; Ezell, Jason; Yeliseyev, John;
Fleetwood, Andrew S; Sedey, Raymond; Bettasso, Daniel; Kalish, Jamey; Copeland, Terry;
Hulon, Stephen M; Anderson, Michael V; Wood, Bill; Donnelly, Patrick; OBryan, Phil;
Qelstrom, Chad; Michel(R2), Eric; Salter, James F; Steele, Robert J

Cc: McClung, Bradley; Drewett, George; Crawley, David (Westinghouse); Kaufman, Eric;
Powell, Daniel; Zimmers, Erik; Brogdon, Jeff; Dunaway, Michael J; Comer, James; Wills Jr,
Edward; Faulkner, Kevin A; Parente, Dave (Westinghouse); Vine, Robert; Keane, Brian;
'CATLEDGE, JOHN THOMAS'; Getty, Kathleen; Chandler, Timothy; Kozlowsky, David;
Williams, Terry; Williams, Elmer; Bonkosky, Jeffrey; Hamilton, Brent A; Karmozyn, James;
Smith, Jarred; Hobbs, Brian

Subject: RE: Interim Actions Team - Core Drill contact with Vessel

Attachments: Interim Actions Team Actions.xlsx

Please see updated AlL for the Interim and immediate Actions Team. Jim Karmozyn, we need the criteria ASAP.

Sean M. Burk

Senior Director
Project Management
Power

Nuclear

Tel: +1 803 575 3181
Cell: +1 803 807 8042

Sean.Burk@CBl.com
CBé&l

VC Summer Site
Jenkinsville, SC

www.CBl.com

-----Original Appointment-----

From: Burk, Sean M

Sent: Wednesday, February 18, 2015 5:11 PM

To: Burk, Sean M; Voss, Drew; Dahlberg, Chris; Tate, William; Pitre, Mark A.; Arnall, John R; Magnarelli, Dan

(Westinghouse); Tate, Terry L; Dykstra, Fred; Khan, Arshad; Sawicki, Jay; De Torres, Gerardo; Cole, Robert; YOUNG,

KYLE MATTHEW; Morgan, William J; Steinem, John R; Evenson, Ryan; Senterfeit, Forrest H; Henderson, Calvin;

Hollenbach, Kenneth W; Anderson, Cory; Hughes, Joseph P; Capitano, Charles J.; Ezell, Jason; Yeliseyev, John;

Fleetwood, Andrew S; Sedey, Raymond; Bettasso, Daniel; Kalish, Jamey; Copeland, Terry; Hulon, Stephen M; Anderson,

Michael V; Wood, Bill; 'Donnelly, Patrick’; 'OBryan, Phil'; Oeistrom, Chad; Michel(R2) Eric; Salter, James F; Steele, Robert

]

Cc: McClung, Bradley; Drewett, George; Crawley, David (Westinghouse); Kaufman, Eric; Powell, Daniel; Zimmers, Erik;

Brogdon, Jeff; Dunaway, Michael J; Comer, James; Wills Jr, Edward; Faulkner, Kevin A.; Parente, Dave (Westinghouse);
1



Vine, Robert; Keane, Brian; 'CATLEDGE, JOHN THOMAS'; Getty, Kathleen; 'Chandler, Timothy'; Kozlowsky, David;
Williams, Terry; Williams, Elmer; Bonkosky, Jeffrey; Hamilton, Brent A

Subject: Interim Actions Team - Core Drill contact with Vessel

When: Wednesday, February 25, 2015 10:00 AM-11:00 AM (UTC-05:00) Eastern Time (US & Canada).

Where: OCC

Purpose of this meeting is to:
Review the actions from 2/23 meeting.

Please see updated action list. Thanks to all for your efforts so far. Only those that have actions identified are required
to attend this meeting.

<< File: Interim Actions Team Actions.xlsx >>

15 eemmesand any attached files may contain CB&I (or its affiliates) confidential and prisegetniormation.
This information is protecres=baclaw and/or agreements between CB&LLessesAMiliates) and either you, your
employer or any contract provider with WRICTT pespr o ployer are associated. If you are not an intended
recipient, please contact the sendgrbawreptyc-mail and delete attcopsesnf this e-mail; further, you are notified
that disclosing, copwererTistributing or taking any action in reliance on the contentSofssisigformation is
streetty"prohibited.
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Steddenbenz, Katherine

From: Heisserer, Jamie

Sent: Friday, March 13, 2015 11:08 AM

To: McCree, Victor; Brown, Frederick; Yerokun, Jimi; Jones, William
Cc: Beardsley, James; Michel(R2), Eric

Subject: End of week Summer SIT update

Attachments: VCS CVBH after.jpg; VCS CVBH before.jpg

Good morning,

This week, VC Summer completed repairs to the containment vessel bottom head. Attached are some clear
pictures of the damage and subsequent repair. Chad Oelstrom observed the repair and non-destructive
examination. The CVBH was repaired in accordance with code, and the thickness meets design
requirements.

The team expects to receive the final dispositions on the impacted rebar early next week and the final root
cause evaluation at the end of next week. If the licensee meets their intended schedule, the team should
complete their reviews and conduct the final exit meeting by March 27.

If you have any questions, please let me know.

Jamie M. Heisserer

Chief, Construction Inspection Branch 2
Region Il - Division of Construction Inspection
U.S. Nuclear Regulatory Commission

(404) 997-4451 (Office)

—
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Steddenbenz, Katherine

From: Michel(R2), Eric

Sent: : Monday, April 20, 2015 2:49 PM

To: Qelstrom, Chad; OBryan, Phil

Subject: FW: CVBH RCA

Attachments: CAR 2015-0539 Root Cause Report - Final 04-09-2015.pdf; NND-15-0254 Corrective

Action Report 2015-0539- Containment Vessel Bottom Head.pdf

Chad and Phil,
FYI here is the CB&l root cause and associated SCE&G Project Letter. V'l be reviewing this week.

Eric

Sent: Monday, April 20, 2015 10:52 AM
To: Michel(R2), Eric

Cc: SALTER, JAMES FINDLAY

Subject: CVBH RCA

Please let me know if you have any questions regarding the attached.
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