AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 I 1
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/If applicable)
M0005 See Block 16C ADM-16-0147
6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (if other than item 6) CODE [
US NRC - HQ
ACQUISITION MANAGEMENT DIVISION
MAIL STOP 3WFN-05-C64MP
WASHINGTON DC 20555-0001
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
POTOMAC ELECTRIC POWER COMPANY
ATTN JAMES BOONE 9B. DATED (SEE ITEM 11)
701 9TH STREET NW .
WASHINGTON DC 200014572 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00P10BSD0725
NRC-HQ-40-14~-T-0001
10B. DATED (SEE ITEM 13)
CODE 006920284 " | FACILITY CODE 08/26/2014
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
i The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [[Jis extended,  (_]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (if required) Net Increase: $1,390,000.00
See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO.IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER I8 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X FAR 52.232-22 LIMITATION OF FUNDS
E. IMPORTANT: Contractor [X)is not, [is required to sign this document and return ___0_ copies to the issuing office.

-14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to obligate incremental funding in the amount of

$1,390,000.00, thereby increasing the obligated amount from $3,279,000.00 to $4,669,000.00
and changing the Contracting Officer from Adelis Rodriguez to Matthew Bucher.

Obligated Amount for this Modification: $1,390,000.00

New Total Obligated Amount for this modification: $4,669,000.00 (changed)
Base and Exercise Options: $34,479,110.00 (unchanged)

Rase and All Options: $34,479,110.00 ({(unchanged)

All other terms and conditions remains unchanged
Period of Performance: 12/01/2014 to 11/30/2024

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (7ype or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

MATTHEW BUCHER

16C. DATE SIGNED

{Signature of person authorized to sign) 6// 0 - Zdé

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable ) Prescribed by GSA
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