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General Description 

This report includes a table that identifies the impact of each response to the Request for Additional 
Information (“RAI”) and Action Item (“AI”), and editorial corrections/minor changes by Self-Assessment 
relative to Design Control Document (“DCD”) Revision 0 of APR1400. This table denotes the RAI and 
AI responses that have been submitted from September 1, 2015 to December 31, 2015 and editorial 
corrections/minor changes identified by Self-Assessment that have been incorporated into this Tracking 
Report using yellow color cells. 

With regard to this report, the APR1400 DCD change list (Rev. B) and working copy (Rev. B) were 
uploaded separately in the APR1400 Design Certification Electronic Reading Room. The APR1400 DCD 
change list identifies the change ID No., location, reason for change, and change summary of the changes 
impacted by the responses for each Chapter. All the changes have been marked up in the APR1400 DCD 
working copy (Rev. B) with the change ID No. of blue color to distinguish it from the change ID No. 
specified in the previous version. 
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2 2.3.1 1 R_126-8012(1) 126-8012 02.03.01-1 08/04/2015 Y N N N MKD/NW-15-0185L 10/07/2015 Unresolved - Closed B B 0
2 2.3.1 1 R_126-8012(2) 126-8012 02.03.01-2 08/04/2015 Y N N N MKD/NW-15-0185L 10/07/2015 Unresolved - Closed B B 0
2 2.3.1 1 R_126-8012(3) 126-8012 02.03.01-3 08/04/2015 Y N N N MKD/NW-15-0247L 11/04/2015 Unresolved - Closed B B 0
2 2.3.1 1 126-8012 02.03.01-4 08/04/2015 N N N N MKD/NW-15-0185L 10/07/2015 B 0
2 2.3.1 1 126-8012R 02.03.01-4 08/04/2015 N N N N MKD/NW-15-0332L 12/11/2015 B 0
2 2.3.4 1 R_20-7912(1) 20-7912 02.03.04-1 06/01/2015 Y N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A A 0
2 2.3.4 1 20-7912 02.03.04-2 06/01/2015 N N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A 0
2 2.3.4 1 20-7912 02.03.04-3 06/01/2015 N N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A 0
2 2.3.4 1 R_174-8211(4) 174-8211 02.03.04-4 08/26/2015 Y N N N MKD/NW-15-0167L 09/25/2015 B B 0
2 2.3.4 1 R_174-8211(6) 174-8211 02.03.04-5 08/26/2015 Y N N N MKD/NW-15-0167L 09/25/2015 B B 0
2 2.3.5 1 21-7913 02.03.05-1 06/01/2015 N N N N MKD/NW-15-0039L 07/01/2015 Resolved - Closed A 0
2 2.5.2 1 R_2-7828(1) 2-7828 02.05.02-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.2 1 R_9-7848(2) 9-7848 02.05.02-2 05/14/2015 Y N N N MKD/NW-15-0024L 06/15/2015 Resolved - Closed A A 0
2 2.5.2 1 R_9-7848(3) 9-7848 02.05.02-3 05/14/2015 Y N N N MKD/NW-15-0024L 06/15/2015 Unresolved - Closed A A 0
2 2.5.2 1 R_137-8102(4) 137-8102 02.05.02-4 08/07/2015 Y N N N MKD/NW-15-0158L 09/18/2015 Unresolved - Closed B B 0
2 2.5.3 1 R_3-7829(1) 3-7829 02.05.03-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 R_1-7827(1) 1-7827 02.05.04-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(10) 8-7847 02.05.04-10 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_8-7847(11) 8-7847 02.05.04-11 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_1-7827(2) 1-7827 02.05.04-2 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 8-7847 02.05.04-3 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A 0
2 2.5.4 1 8-7847 02.05.04-4 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A 0
2 2.5.4 1 R_8-7847(5) 8-7847 02.05.04-5 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(6) 8-7847 02.05.04-6 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_8-7847(7) 8-7847 02.05.04-7 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(8) 8-7847 02.05.04-8 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 8-7847 02.05.04-9 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A 0
2 2.5.4 1 R_149-8147(12) 149-8147 02.05.04-12 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.4 1 R_149-8147(13) 149-8147 02.05.04-13 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Unresolved - Closed B B 0
2 2.5.4 1 R_149-8147(14) 149-8147 02.05.04-14 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.4 1 R_149-8147(15) 149-8147 02.05.04-15 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.5 1 R_58-8018(1) 58-8018 02.05.05-1 07/06/2015 Y N N N MKD/NW-15-0078L 08/11/2015 Resolved - Closed A A 0
3 3.10 1 R_81-8000(1) 81-8000 03.10-1 06/16/2015 Y N N N MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 1 R_81-8000(2) 81-8000 03.10-2 06/16/2015 Y N N Y MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 1 81-8000 03.10-3 06/16/2015 N N N N MKD/NW-15-0105L 08/27/2015 Resolved - Closed A 0
3 3.10 1 R_81-8000(4) 81-8000 03.10-4 06/16/2015 Y N N Y MKD/NW-15-0105L 08/27/2015 A A 0
3 3.10 1 R_81-8000(5) 81-8000 03.10-5 06/16/2015 N N N Y MKD/NW-15-0105L 08/27/2015 Confirmatory Action A 0
3 3.10 1 R_81-8000(6) 81-8000 03.10-6 06/16/2015 Y N N N MKD/NW-15-0105L 08/27/2015 A A 0
3 3.10 2 A_3-51.17 3-51.17 MEB Issue #1 05/29/2015 N N N Y MKD/NW-15-0035L 07/02/2015 A 0
3 3.10 2 A_3-51.18 3-51.18 MEB Issue #2 05/29/2015 N N N Y MKD/NW-15-0035L 07/02/2015 A 0
3 3.10 2 A_3-51.19 3-51.19 MEB Issue #3 05/29/2015 Y N N Y MKD/NW-15-0035L 07/02/2015 A A 0
3 3.11 1 27-7944 06/15/2015 N N N N MKD/NW-15-0047L 07/17/2015 A 0
3 3.11 2 A_3-51.20 3-51.20 MCB Issue #1 05/29/2015 Y N N Y MKD/NW-15-0061L 08/04/2015 A A 0
3 3.11 1 R_176-8089(10) 176-8089 03.11-10 08/31/2015 Y N N N MKD/NW-15-0336L 12/11/2015 Confirmatory Action B B 0
3 3.11 1 184-8209 03.11-12 08/31/2015 N N N N MKD/NW-15-0337L 12/11/2015 B 0
3 3.11 1 184-8209 03.11-13 08/31/2015 N N N N MKD/NW-15-0337L 12/11/2015 B 0
3 3.11 1 R_184-8209(15) 184-8209 03.11-15 08/31/2015 Y N N N MKD/NW-15-0337L 12/11/2015 B B 0
3 3.11 1 R_209-8218(16) 209-8218 03.11-16 09/14/2015 Y N N N MKD/NW-15-0273L 11/20/2015 Confirmatory Action B B 0
3 3.11 1 105-8038 03.11-2 07/23/2015 N N N N MKD/NW-15-0304L 12/02/2015 B 0
3 3.11 1 R_115-8066(3) 115-8066 03.11-3 07/27/2015 Y N N Y MKD/NW-15-0127L 09/09/2015 Confirmatory Action B B 0
3 3.11 1 R_115-8066(6) 115-8066 03.11-6 07/27/2015 Y N N Y MKD/NW-15-0372L 12/22/2015 B B 0
3 3.11 1 R_115-8066(7) 115-8066 03.11-7 07/27/2015 Y N N N MKD/NW-15-0338L 12/11/2015 Confirmatory Action B B 0
3 3.11 1 R_115-8066(8) 115-8066 03.11-8 07/27/2015 Y N N N MKD/NW-15-0372L 12/22/2015 Confirmatory Action B B 0
3 3.11 3 S_B004 Y N N N B B 0
3 3.12 2 A_3-1 3-1 MEB Issue #3-1 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.12 2 A_3-2 3-2 MEB Issue #3-2 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.12 2 A_3-9 3-9 MEB Issue #3-9 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
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3 3.12 1 R_70-8027(3) 70-8027 03.12-3 07/15/2015 Y N N N MKD/NW-15-0157L 09/17/2015 Unresolved - Closed B B 0
3 3.12 1 R_311-8278(5) 311-8278 03.12-5 11/16/2015 Y N N N MKD/NW-15-0409L 12/31/2015 Confirmatory Action B B 0
3 3.13 2 A_3-52.21 3-52.21 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 A_3-52.22 3-52.22 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 A_3-52.23 3-52.23 MCB Issue #4 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 3-52.20 MCB Issue #1 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
3 3.2 3 S_B003 Y N N N B B 0
3 3.3 2 3-78.1 SEB Issue #1 07/07/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0
3 3.3 2 A_3-78.2 3-78.2 SEB Issue #2 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.3 2 A_3-78.3 3-78.3 SEB Issue #3 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.3 2 3-78.4 SEB Issue #4 07/07/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0
3 3.3 2 A_3-78.5 3-78.5 SEB Issue #5 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.3 2 A_3-78.6 3-78.6 SEB Issue #6 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.8 2 A_3-75.1 3-75.1 SEB Clarification Question

#1(list1) 07/27/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 A_3-75.2 3-75.2 SEB Clarification Question

#2(list1) 07/27/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 3-75.3 SEB Clarification Question

#3(list1) 07/27/2015 N N N N MKD/NW-15-0162L 11/09/2015 B 0
3 3.8 2 A_3-75.4 3-75.4 SEB Clarification Question

#1(list2) 08/31/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 3-75.5 SEB Clarification Question

#2(list2) 08/31/2015 N N N N MKD/NW-15-0162L 11/09/2015 B 0
3 - 2 3-10 MEB Issue #3-10 04/14~15/2015 N N N N MKD/NW-15-0020L 06/01/2015 A 0
3 14.3.5 2 A_3-3 3-3 MEB Issue #3-3 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.10.1.3 2 3-30 MEB Issue #3-30 04/14~15/2015 N N N N MKD/NW-15-0020L 06/01/2015 A 0
3 3.10.2.2 2 A_3-31 3-31 MEB Issue #3-31 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 2 A_3-19 3-19 MEB Issue #3-19 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 2 A_3-20 3-20 MEB Issue #3-20 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 1 R_29-7926(1) 29-7926 03.02.01-1 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(2) 29-7926 03.02.01-2 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(3) 29-7926 03.02.01-3 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(4) 29-7926 03.02.01-4 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(5) 29-7926 03.02.01-5 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 29-7926 03.02.01-6 06/15/2015 N N N N MKD/NW-15-0217L 10/29/2015 B 0
3 3.2.2 2 3-53.4 MEB Issue #7 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
3 3.2.2 2 A_3-53.6 3-53.6 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.2.2 1 R_30-7927(1) 30-7927 03.02.02-1 06/15/2015 Y N N N MKD/NW-15-0216L 11/11/2015 Confirmatory Action B B 0
3 3.2.2 1 R_30-7927(2) 30-7927 03.02.02-2 06/15/2015 Y N N N MKD/NW-15-0216L 11/11/2015 B B 0
3 3.2.2 1 R_72-8020(3) 72-8020 03.02.02-3 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 B B 0
3 3.2.2 1 R_72-8020(4) 72-8020 03.02.02-4 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.2.2 1 R_72-8020(5) 72-8020 03.02.02-5 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 B B 0
3 3.2.2 1 R_72-8020(6) 72-8020 03.02.02-6 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.4.1 1 R_114-8041(1) 114-8041 03.04.01-1 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 B B 0
3 3.4.1 1 114-8041 03.04.01-2 07/27/2015 N N N N MKD/NW-15-0201L 10/20/2015 B 0
3 3.4.1 1 R_114-8041(3) 114-8041 03.04.01-3 07/27/2015 Y N N N MKD/NW-15-0124L 09/04/2015 Unresolved - Closed B B 0
3 3.4.1 1 114-8041 03.04.01-4 07/27/2015 N N N N MKD/NW-15-0201L 10/20/2015 Unresolved - Closed B 0
3 3.4.1 1 R_114-8041(5) 114-8041 03.04.01-5 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 B B 0
3 3.4.1 1 R_114-8041(6) 114-8041 03.04.01-6 07/27/2015 Y N N N MKD/NW-15-0373L 12/18/2015 Unresolved - Closed B B 0
3 3.4.1 1 R_114-8041(7) 114-8041 03.04.01-7 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 B B 0
3 3.4.1 1 R_114-8041(8) 114-8041 03.04.01-8 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 B B 0
3 3.4.1 1 R_114-8041(9) 114-8041 03.04.01-9 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 B B 0
3 3.4.1.3 2 A_3-49.3 3-49.3 Internal Flood Protection Issue #3 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.3 2 A_3-49.4 3-49.4 Internal Flood Protection Issue #4 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.5 3-49.5 Internal Flood Protection Issue #5 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.6 3-49.6 Internal Flood Protection Issue #6 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.8 3-49.8 Internal Flood Protection Issue #8 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.9 3-49.9 Internal Flood Protection Issue #9 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.13 3-49.13 Internal Flood Protection Issue #13 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.14 3-49.14 Internal Flood Protection Issue #14 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.15 3-49.15 Internal Flood Protection Issue #15 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.16 3-49.16 Internal Flood Protection Issue #16 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
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3 3.4.1.5 2 A_3-49.18 3-49.18 Internal Flood Protection Issue #18 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.20 3-49.20 Internal Flood Protection Issue #20 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.21 3-49.21 Internal Flood Protection Issue #21 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.2 1 75-8023 03.04.02-1 07/15/2015 N N N N MKD/NW-15-0083L 08/12/2015 Confirmatory Action A 0
3 3.4.2 1 R_75-8023(1R) 75-8023R 03.04.02-1 07/15/2015 Y N N N MKD/NW-15-0239L 11/11/2015 Confirmatory Action B B 0
3 3.4.2 2 A_3-79.1 3-79.1 SEB Issue #1 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.4.2 2 3-79.2 SEB Issue #2 08/11/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0
3 3.5.1.1 1 R_117-8061(1) 117-8061 03.05.01.01-1 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(2) 117-8061 03.05.01.01-2 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(3) 117-8061 03.05.01.01-3 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(4) 117-8061 03.05.01.01-4 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(5) 117-8061 03.05.01.01-5 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(6) 117-8061 03.05.01.01-6 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.2 1 R_113-8062(1) 113-8062 03.05.01.02-1 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 B B 0
3 3.5.1.2 1 R_113-8062(2) 113-8062 03.05.01.02-2 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 B B 0
3 3.5.1.2 1 R_113-8062(3) 113-8062 03.05.01.02-3 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 B B 0
3 3.5.1.2 1 113-8062 03.05.01.02-4 07/27/2015 N N N N MKD/NW-15-0270L 12/24/2015 B 0
3 3.5.1.2 1 R_113-8062(5) 113-8062 03.05.01.02-5 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 B B 0
3 3.5.1.3 2 A_3-53.7 3-53.7 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.5.1.3 2 A_3-53.8 3-53.8 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.5.1.4 1 R_74-8060(1) 74-8060 03.05.01.04-1 07/15/2015 Y N N N MKD/NW-15-0093L 08/24/2015 Resolved - Closed A A 0
3 3.5.2 1 R_88-8046(1) 88-8046 03.05.02-1 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(2) 88-8046 03.05.02-2 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(3) 88-8046 03.05.02-3 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 A A 0
3 3.5.2 1 R_88-8046(4) 88-8046 03.05.02-4 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 A A 0
3 3.5.2 1 R_88-8046(5) 88-8046 03.05.02-5 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(6) 88-8046 03.05.02-6 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.3 1 215-8231 03.05.03-1 09/15/2015 N N N N MKD/NW-15-0303L 12/02/2015 Confirmatory Action B 0
3 3.5.3 2 A_3-80.1 3-80.1 SEB Issue #1 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.2 3-80.2 SEB Issue #2 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.3 3-80.3 SEB Issue #3 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.4 3-80.4 SEB Issue #4 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.5 3-80.5 SEB Issue #5 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.6 3-80.6 SEB Issue #6 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.6.2 2 A_3-52.4 3-52.4 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.5 3-52.5 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.6 3-52.6 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.7 3-52.7 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.8 3-52.8 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.9 3-52.9 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.10 3-52.10 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.11 3-52.11 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.12 3-52.12 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.13 3-52.13 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.14 3-52.14 MEB Issue #11 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.15 3-52.15 MEB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.16 3-52.16 MEB Issue #13 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.17 3-52.17 MEB Issue #14 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.18 3-52.18 MEB Issue #15 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.19 3-52.19 MEB Issue #16 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 1 166-8198 03.06.02-3 08/20/2015 N N N N MKD/NW-15-0401L 12/30/2015 B 0
3 3.6.2 1 R_224-8267(4) 224-8267 03.06.02-4 09/23/2015 Y N N N MKD/NW-15-0299L 12/02/2015 Confirmatory Action B B 0
3 3.6.2 1 R_224-8267(5) 224-8267 03.06.02-5 09/23/2015 Y N N N MKD/NW-15-0299L 12/02/2015 Confirmatory Action B B 0
3 3.6.3 2 A_3-53.9 3-53.9 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.10 3-53.10 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.11 3-53.11 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.12 3-53.12 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
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3 3.6.3 1 237-8312 03.06.03-1 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-2 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-3 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-4 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-5 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-6 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-7 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.7.1 1 R_182-8160(4) 182-8160 03.07.01-4 08/31/2015 Y N N N MKD/NW-15-0411L 12/31/2015 B B 0
3 3.7.1 1 R_253-8300(6) 253-8300 03.07.01-6 10/19/2015 Y N N Y MKD/NW-15-0414L 12/31/2015 Confirmatory Action B B 0
3 3.7.1 1 R_253-8300(7) 253-8300 03.07.01-7 10/19/2015 Y N N Y MKD/NW-15-0414L 12/31/2015 B B 0
3 3.7.1 2 A_3-74.1 3-74.1 SEB Issue #1 07/24/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.1 2 A_3-74.5 3-74.5 SEB Issue #5 07/24/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.1 2 A_3-74.6 3-74.6 SEB Issue #6 07/24/2015 N N N Y MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 1 R_252-8299(13) 252-8299 03.07.02-13 10/19/2015 Y N N N MKD/NW-15-0425L 12/31/2015 Confirmatory Action B B 0
3 3.7.2 1 R_183-8197(3) 183-8197 03.07.02-3 08/31/2015 Y N N Y MKD/NW-15-0424L 12/31/2015 Confirmatory Action B B 0
3 3.7.2 1 226-8235 03.07.02-5 09/25/2015 N N N N MKD/NW-15-0394L 12/24/2015 B 0
3 3.7.2 2 A_3-81.6 3-81.6 SEB Issue #6 08/11/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 2 A_3-81.9 3-81.9 SEB Issue #9 08/11/2015 N N N Y MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 2 A_3-81.10 3-81.10 SEB Issue #10 08/11/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.4 1 R_4-7830(1) 4-7830 03.07.04-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
3 3.7.4 1 R_4-7830(2) 4-7830 03.07.04-2 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
3 3.8.1 1 R_129-8085(1) 129-8085 03.08.01-1 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 B B 0
3 3.8.1 1 R_249-8323(16) 249-8323 03.08.01-16 10/14/2015 Y N N Y MKD/NW-15-0350L 12/10/2015 B B 0
3 3.8.1 1 129-8085 03.08.01-2 08/05/2015 N N N N MKD/NW-15-0153L 09/17/2015 B 0
3 3.8.1 1 R_129-8085(3) 129-8085 03.08.01-3 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(4) 129-8085 03.08.01-4 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 B B 0
3 3.8.1 1 R_129-8085(5) 129-8085 03.08.01-5 08/05/2015 Y N N N MKD/NW-15-0237L 11/11/2015 B B 0
3 3.8.1 1 R_129-8085(5S) 129-8085S 03.08.01-5 08/05/2015 Y N N Y MKD/NW-15-0280L 11/24/2015 B B 0
3 3.8.1 1 R_129-8085(6) 129-8085 03.08.01-6 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(1) 200-8225 03.08.02-1 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(2) 200-8225 03.08.02-2 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Unresolved - Closed B B 0
3 3.8.2 1 R_200-8225(3) 200-8225 03.08.02-3 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(4) 200-8225 03.08.02-4 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.3 1 208-8245 03.08.03-1 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B 0
3 3.8.3 1 R_208-8245(2) 208-8245 03.08.03-2 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Confirmatory Action B B 0
3 3.8.3 1 R_208-8245(3) 208-8245 03.08.03-3 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B B 0
3 3.8.3 1 208-8245 03.08.03-4 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B 0
3 3.8.3 1 R_208-8245(5) 208-8245 03.08.03-5 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B B 0
3 3.8.3 1 R_208-8245(6) 208-8245 03.08.03-6 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B B 0
3 3.8.3 1 208-8245 03.08.03-7 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Unresolved - Closed B 0
3 3.8.4 1 R_227-8274(6) 227-8274 03.08.04-6 09/25/2015 Y N N N MKD/NW-15-0380L 12/18/2015 Confirmatory Action B B 0
3 3.9.1 1 73-8025 03.09.01-1 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-2 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-3 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-4 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1.1.3 2 A_3-33 3-33 MEB Issue #3-33 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.2 1 151-8078 03.09.02-1 08/10/2015 N N N N MKD/NW-15-0275L 12/01/2015 Resolved - Closed B 0
3 3.9.2 1 R_151-8078(10) 151-8078 03.09.02-10 08/10/2015 Y N N N MKD/NW-15-0208L 10/23/2015 B B 0
3 3.9.2 1 151-8078 03.09.02-11 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 B 0
3 3.9.2 1 151-8078 03.09.02-12 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 151-8078 03.09.02-13 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 151-8078 03.09.02-14 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 151-8078 03.09.02-15 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 B 0
3 3.9.2 1 R_151-8078(16) 151-8078 03.09.02-16 08/10/2015 Y N N N MKD/NW-15-0275L 12/01/2015 Confirmatory Action B B 0
3 3.9.2 1 151-8078 03.09.02-5 08/10/2015 N N N N MKD/NW-15-0275L 12/01/2015 Resolved - Closed B 0
3 3.9.2 1 R_151-8078(8) 151-8078 03.09.02-8 08/10/2015 Y N N N MKD/NW-15-0275L 12/01/2015 Confirmatory Action B B 0
3 3.9.2 1 151-8078 03.09.02-9 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 B 0
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3 3.9.3 1 R_62-7995(1) 62-7995 03.09.03-1 07/06/2015 Y N N N MKD/NW-15-0094L 08/24/2015 A A 0
3 3.9.3 2 A_3-29 3-29 MEB Issue #3-29 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.4 2 3-51.1 MEB Issue #1 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 A_3-51.2 3-51.2 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 2 A_3-51.3 3-51.3 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 2 3-51.4 MEB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 3-51.5 MEB Issue #5 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 A_3-51.6 3-51.6 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 1 R_85-7949(1) 85-7949 03.09.04-1 07/16/2015 Y N N N MKD/NW-15-0095L 09/10/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(1R) 85-7949R 03.09.04-1 07/16/2015 Y N N N MKD/NW-15-0279L 11/24/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(2) 85-7949 03.09.04-2 07/16/2015 Y N N N MKD/NW-15-0095L 09/10/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(2R) 85-7949R 03.09.04-2 07/16/2015 Y N N N MKD/NW-15-0279L 11/24/2015 Confirmatory Action B B 0
3 3.9.4 2 A_3-34.3 3-34.3 Open Item #1 07/14/2015 N N N Y MKD/NW-15-0179L 10/06/2015 B B 0
3 3.9.4 2 A_3-34.4 3-34.4 Open Item #2 07/14/2015 N N N Y MKD/NW-15-0179L 10/06/2015 B B 0
3 3.9.4 2 3-34.5 Open Item #3 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.7 Open Item #5 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.8 Open Item #6 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.9 Open Item #7 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.5 2 3-51.7 MEB Issue #1 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.8 MEB Issue #2 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.9 MEB Issue #3 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.10 MEB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.11 MEB Issue #5 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.12 MEB Issue #6 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.13 MEB Issue #7 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.14 MEB Issue #8 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.15 MEB Issue #9 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.16 MEB Issue #10 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 1 92-8068 03.09.05-1 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-10 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-11 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-12 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-13 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-14 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-15 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-16 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-17 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 R_92-8068(18) 92-8068 03.09.05-18 07/21/2015 Y N N N MKD/NW-15-0195L 10/16/2015 B B 0
3 3.9.5 1 92-8068 03.09.05-19 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-2 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-20 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-3 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-4 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-5 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-6 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-7 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-8 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 R_92-8068(9) 92-8068 03.09.05-9 07/21/2015 Y N N N MKD/NW-15-0195L 10/16/2015 B B 0
3 3.9.5 2 3-35.7 Open Item #1 07/15/2015 N N N N MKD/NW-15-0181L 10/07/2015 B 0
3 3.9.5 2 3-35.8 Open Item #2 07/15/2015 N N N N MKD/NW-15-0181L 10/07/2015 B 0
3 3.9.6 2 A_3-11 3-11 MEB Issue #3-11 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 2 A_3-12 3-12 MEB Issue #3-12 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 2 A_3-13 3-13 MEB Issue #3-13 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 1 R_69-7994(1) 69-7994 03.09.06-1 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(2) 69-7994 03.09.06-2 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(3) 69-7994 03.09.06-3 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(4) 69-7994 03.09.06-4 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
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3 3.9.6 1 R_69-7994(5) 69-7994 03.09.06-5 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(6) 69-7994 03.09.06-6 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(7) 69-7994 03.09.06-7 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 B B 0
3 3.9.6 1 R_69-7994(7R) 69-7994R 03.09.06-7 07/14/2015 Y N N N MKD/NW-15-0198L 10/20/2015 B B 0
3 3.9.6 1 R_69-7994(8) 69-7994 03.09.06-8 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(9) 69-7994 03.09.06-9 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 B B 0
4 4.2 1 R_5-7954(11) 5-7954 04.02-11 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(12) 5-7954 04.02-12 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(13) 5-7954 04.02-13 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-14 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(15) 5-7954 04.02-15 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(17) 5-7954 04.02-17 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(18) 5-7954 04.02-18 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-19 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-20 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(21) 5-7954 04.02-21 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-22 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-23 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 3 S_B005 Y N N N B B 0
4 4.3 1 R_47-7959(1) 47-7959 04.03-1 06/23/2015 Y N N N MKD/NW-15-0059L 07/22/2015 Unresolved - Closed A A 0
4 4.3 1 48-7943 04.03-2 06/23/2015 N N N N MKD/NW-15-0060L 07/22/2015 Unresolved - Closed A 0
4 4.3 1 55-7940 04.03-3 06/23/2015 N N N N MKD/NW-15-0063L 07/28/2015 Resolved - Closed A 0
4 4.3 1 R_293-8332(4) 293-8332 04.03-4 11/05/2015 Y N N N MKD/NW-15-0327L 12/09/2015 B B 0
4 4.3 1 293-8332 04.03-5 11/05/2015 N N N N MKD/NW-15-0396L 12/28/2015 B 0
4 4.3 1 R_293-8332(6) 293-8332 04.03-6 11/05/2015 N N N Y MKD/NW-15-0396L 12/28/2015 B B 0
4 4.3 3 S_B006 Y N N N B B 0
4 4.6 1 R_136-8081(1) 136-8081 04.06-1 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(2) 136-8081 04.06-2 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(3) 136-8081 04.06-3 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(4) 136-8081 04.06-4 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(5) 136-8081 04.06-5 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 136-8081 04.06-6 08/07/2015 N N N N MKD/NW-15-0139L 09/14/2015 Resolved - Closed B 0
4 4.6 1 136-8081 04.06-7 08/07/2015 N N N N MKD/NW-15-0139L 09/14/2015 Resolved - Closed B 0
4 4.5.1 1 R_303-8391(1) 303-8391 04.05.01-1 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(10) 303-8391 04.05.01-10 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(2) 303-8391 04.05.01-2 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(3) 303-8391 04.05.01-3 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(4) 303-8391 04.05.01-4 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(5) 303-8391 04.05.01-5 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(6) 303-8391 04.05.01-6 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(7) 303-8391 04.05.01-7 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(8) 303-8391 04.05.01-8 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(9) 303-8391 04.05.01-9 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.2 1 291-8347 04.05.02-1 11/04/2015 N N N N MKD/NW-15-0256L 11/12/2015 Resolved - Closed B 0
4 4.5.2 1 R_291-8347(2) 291-8347 04.05.02-2 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(3) 291-8347 04.05.02-3 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(4) 291-8347 04.05.02-4 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 291-8347 04.05.02-5 11/04/2015 N N N N MKD/NW-15-0256L 11/12/2015 B 0
4 4.5.2 1 R_291-8347(6) 291-8347 04.05.02-6 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(7) 291-8347 04.05.02-7 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
5 5.2.1.1 1 R_31-7931(1) 31-7931 05.02.01.01-1 06/16/2015 Y N N N MKD/NW-15-0048L 07/16/2015 Confirmatory Action A A 0
5 5.2.1.1 1 R_40-7958(2) 40-7958 05.02.01.01-2 06/18/2015 Y N N N MKD/NW-15-0050L 07/16/2015 Confirmatory Action A A 0
5 5.2.1.1 1 R_40-7958(3) 40-7958 05.02.01.01-3 06/18/2015 Y N N N MKD/NW-15-0050L 07/16/2015 Confirmatory Action A A 0
5 5.2.1.1 2 A_5-4.1 5-4.1 MCB Issue #7 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 2 A_5-4.2 5-4.2 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 2 A_5-4.3 5-4.3 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 1 R_40-7958(2R) 40-7958R 05.02.01.01-2 06/18/2015 Y N N N MKD/NW-15-0137L 09/11/2015 Confirmatory Action B B 0
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5 5.2.1.1 1 40-7958R 05.02.01.01-3 06/18/2015 Y N N N MKD/NW-15-0137L 09/11/2015 Confirmatory Action B B 0
5 5.2.1.2 1 R_26-7948(1) 26-7948 05.02.01.02-1 06/15/2015 Y N N N MKD/NW-15-0046L 07/15/2015 Confirmatory Action A A 0
5 5.2.1.2 1 R_26-7948(2) 26-7948 05.02.01.02-2 06/15/2015 Y N N N MKD/NW-15-0046L 07/15/2015 Confirmatory Action A A 0
5 5.2.1.2 2 A_5-4.4 5-4.4 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 A_5-4.5 5-4.5 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 A_5-4.6 5-4.6 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 5-4.7 MCB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
5 5.2.1.2 1 R_26-7948(1R) 26-7948R 05.02.01.02-1 06/15/2015 Y N N N MKD/NW-15-0136L 09/11/2015 Confirmatory Action B B 0
5 5.2.1.2 1 R_26-7948(2R) 26-7948R 05.02.01.02-2 06/15/2015 Y N N N MKD/NW-15-0136L 09/11/2015 Confirmatory Action B B 0
5 5.2.2 1 233-8244 05.02.02-1 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 B 0
5 5.2.2 1 233-8244 05.02.02-3 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 B 0
5 5.2.2 1 233-8244 05.02.02-4 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 B 0
5 5.2.2 1 R_233-8244(5) 233-8244 05.02.02-5 10/02/2015 Y N N N MKD/NW-15-0346L 12/11/2015 B B 0
5 5.2.2 1 233-8244 05.02.02-6 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 B 0
5 5.2.4 2 A_5-5.1 5-5.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.2 5-5.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.3 5-5.3 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.5 5-5.5 MCB Issue #5 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 5-5.6 MCB Issue #6 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
5 5.2.4 2 A_5-5.7 5-5.7 MCB Issue #7 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 5-5.8 MCB Issue #8 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
5 5.2.4 2 A_5-5.9 5-5.9 MCB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.10 5-5.10 MCB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 1 168-8140 05.02.04-1 08/25/2015 N N N N MKD/NW-15-0166L 09/24/2015 Resolved - Closed B 0
5 5.2.4 1 R_168-8140(2) 168-8140 05.02.04-2 08/25/2015 Y N N N MKD/NW-15-0166L 09/24/2015 Confirmatory Action B B 0
5 5.2.5 1 R_80-8040(1) 80-8040 05.02.05-1 07/16/2015 Y N N N MKD/NW-15-0114L 08/31/2015 A A 0
5 5.2.5 1 R_80-8040(2) 80-8040 05.02.05-2 07/16/2015 Y N N N MKD/NW-15-0114L 08/31/2015 A A 0
5 5.3.1 2 A_5-5.11 5-5.11 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.1 2 A_5-5.12 5-5.12 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.1 2 A_5-5.13 5-5.13 MCB Issue #3 05/29/2015 Y N N Y MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.2 2 5-5.14 MCB Issue #1 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
5 5.3.2 2 A_5-5.15 5-5.15 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.2 1 169-8162 05.03.02-1 08/25/2015 N N N N MKD/NW-15-0170L 09/25/2015 Resolved - Closed B 0
5 5.4.2.1 2 A_5-6.1 5-6.1 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.2 5-6.2 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.3 5-6.3 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.4 5-6.4 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.5 5-6.5 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.6 5-6.6 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.7 5-6.7 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.8 5-6.8 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.9 5-6.9 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.10 5-6.10 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.11 5-6.11 MEB Issue #11 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.12 5-6.12 MEB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.13 5-6.13 MEB Issue #13 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.14 5-6.14 MEB Issue #14 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.15 5-6.15 MEB Issue #15 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.16 5-6.16 MEB Issue #16 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 5-6.17 MEB Issue #17 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
5 5.4.2.1 2 5-6.18 MEB Issue #18 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
5 5.4.2.1 1 292-8306 05.04.02.01-1 11/04/2015 N N N N MKD/NW-15-0325L 12/10/2015 Resolved - Closed B 0
5 5.4.2.1 1 R_292-8306(2) 292-8306 05.04.02.01-2 11/04/2015 Y N N N MKD/NW-15-0325L 12/10/2015 Confirmatory Action B B 0
5 5.4.2.1 1 292-8306 05.04.02.01-3 11/04/2015 N N N N MKD/NW-15-0325L 12/10/2015 Confirmatory Action B 0
5 5.4.2.2 2 A_5-6.19 5-6.19 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.20 5-6.20 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.21 5-6.21 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
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5 5.4.2.2 2 A_5-6.22 5-6.22 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.23 5-6.23 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.24 5-6.24 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.25 5-6.25 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.26 5-6.26 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.27 5-6.27 MEB Issue #9 05/29/2015 Y N Y N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 5-6.28 MEB Issue #10 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
5 5.4.2.2 2 A_5-6.29 5-6.29 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 1 R_299-8310(1) 299-8310 05.04.02.02-1 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Confirmatory Action B B 0
5 5.4.2.2 1 R_299-8310(2) 299-8310 05.04.02.02-2 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Confirmatory Action B B 0
5 5.4.2.2 1 R_299-8310(5) 299-8310 05.04.02.02-5 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Unresolved - Closed B B 0
5 PTLR 2 A_5-5.16 5-5.16 MCB Issue #1 05/29/2015 Y N N Y MKD/NW-15-0051L 07/17/2015 A A 0
5 PTLR 2 A_5-5.17 5-5.17 MCB Issue #2 05/29/2015 N N N Y MKD/NW-15-0051L 07/17/2015 A 0
6 6.3 1 R_158-7997(1) 158-7997 06.03-1 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 158-7997 06.03-2 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B 0
6 6.3 1 R_158-7997(3) 158-7997 06.03-3 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 R_158-7997(4) 158-7997 06.03-4 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 158-7997 06.03-5 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B 0
6 6.3 1 158-7997 06.03-6 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 B 0
6 6.3 1 R_158-7997(8) 158-7997 06.03-8 08/20/2015 Y N Y N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 R_158-7997(9) 158-7997 06.03-9 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B B 0
6 6.4 1 59-7970 06.04-1 07/06/2015 N N N N MKD/NW-15-0115L 08/31/2015 A 0
6 6.4 1 R_304-8361(2) 304-8361 06.04-2 11/12/2015 Y N N N MKD/NW-15-0351L 12/10/2015 Confirmatory Action B B 0
6 6.6 2 A_6-13.3 6-13.3 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.6 2 A_6-13.4 6-13.4 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.6 2 A_6-13.5 6-13.5 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.8 2 A_6-19.3 6-19.3 MCB Issue #3 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.4 6-19.4 MCB Issue #4 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.5 6-19.5 MCB Issue #5 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.6 6-19.6 MCB Issue #6 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.7 6-19.7 MCB Issue #7 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.8 6-19.8 MCB Issue #8 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.9 6-19.9 MCB Issue #9 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.10 6-19.10 MCB Issue #10 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.11 6-19.11 MCB Issue #11 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.1.1 2 A_6-14.1 6-14.1 MCB Issue #1 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.2 6-14.2 MCB Issue #2 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.3 6-14.3 MCB Issue #3 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.4 6-14.4 MCB Issue #4 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.5 6-14.5 MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.6 6-14.6 MCB Issue #6 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.7 6-14.7 MCB Issue #7 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.8 6-14.8 MCB Issue #8 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.9 MCB Issue #9 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.10 6-14.10 MCB Issue #10 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.11 6-14.11 MCB Issue #11 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.12 6-14.12 MCB Issue #12 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.13 MCB Issue #13 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.14 6-14.14 MCB Issue #14 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.15 6-14.15 MCB Issue #15 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.16 6-14.16 MCB Issue #16 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.17 MCB Issue #17 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.18 6-14.18 MCB Issue #18 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.19 6-14.19 MCB Issue #19 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.2 1 R_305-8375(1) 305-8375 06.01.02-1 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(2) 305-8375 06.01.02-2 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(3) 305-8375 06.01.02-3 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
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6 6.1.2 1 R_305-8375(4) 305-8375 06.01.02-4 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(5) 305-8375 06.01.02-5 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(6) 305-8375 06.01.02-6 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(7) 305-8375 06.01.02-7 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.2.1.1 1 R_286-8340(1) 286-8340 06.02.01.01.A-1 11/02/2015 Y N N N MKD/NW-15-0277L 11/24/2015 Resolved - Closed B B 0
6 6.2.1.1 1 R_296-8342(2) 296-8342 06.02.01.01.A-2 11/05/2015 Y N N N MKD/NW-15-0298L 12/03/2015 B B 0
6 6.2.1.1 1 296-8342 06.02.01.01.A-3 11/05/2015 N N N N MKD/NW-15-0298L 12/03/2015 B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-4 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-7 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-8 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 B 0
6 6.2.1.2 1 R_52-7832(1) 52-7832 06.02.01.02-1 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 R_52-7832(2) 52-7832 06.02.01.02-2 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 52-7832 06.02.01.02-3 06/23/2015 N N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A 0
6 6.2.1.2 1 R_52-7832(4) 52-7832 06.02.01.02-4 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 R_52-7832(5) 52-7832 06.02.01.02-5 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.3 1 290-8336 06.02.01.03-1 11/03/2015 N N N N MKD/NW-15-0386L 12/22/2015 B 0
6 6.2.1.4 1 R_324-8362(3) 324-8362 06.02.01.04-3 12/02/2015 N N N Y MKD/NW-15-0405L 12/30/2015 B B 0
6 6.2.1.5 1 R_49-7825(1) 49-7825 06.02.01.05-1 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0
6 6.2.1.5 1 R_49-7825(2) 49-7825 06.02.01.05-2 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0
6 6.2.1.5 1 R_49-7825(3) 49-7825 06.02.01.05-3 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0
6 6.2.1.5 1 49-7825 06.02.01.05-4 06/23/2015 N N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B 0
6 6.2.2 1 12-7902 06.02.02-1 05/22/2015 N N N N MKD/NW-15-0028L 06/22/2015 Resolved - Closed A 0
6 6.2.2 1 R_25-7844(10) 25-7844 06.02.02-10 06/11/2015 N N N Y MKD/NW-15-0044L 07/23/2015 Resolved - Closed A 0
6 6.2.2 1 R_63-7983(12) 63-7983 06.02.02-12 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(13) 63-7983 06.02.02-13 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(15) 63-7983 06.02.02-15 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(17) 63-7983 06.02.02-17 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(18) 63-7983 06.02.02-18 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(19) 63-7983 06.02.02-19 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 12-7902 06.02.02-2 05/22/2015 N N N N MKD/NW-15-0028L 06/22/2015 Resolved - Closed A 0
6 6.2.2 1 R_63-7983(23) 63-7983 06.02.02-23 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(25) 63-7983 06.02.02-25 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(27) 63-7983 06.02.02-27 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_25-7844(3) 25-7844 06.02.02-3 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_63-7983(30) 63-7983 06.02.02-30 07/07/2015 Y N N N MKD/NW-15-0077L 08/10/2015 Confirmatory Action A A 0
6 6.2.2 1 R_25-7844(4) 25-7844 06.02.02-4 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_25-7844(5) 25-7844 06.02.02-5 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_25-7844(7) 25-7844 06.02.02-7 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 25-7844 06.02.02-8 06/11/2015 N N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A 0
6 6.2.2 1 R_25-7844(9) 25-7844 06.02.02-9 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 56-7996 06.02.02-11 07/01/2015 N N N N MKD/NW-15-0130L 09/08/2015 Confirmatory Action B 0
6 6.2.2 1 R_19-7902(2S) 12-7902S 06.02.02-2 05/22/2015 Y N N N MKD/NW-15-0135L 09/09/2015 Resolved - Closed B B 0
6 6.2.2 1 R_63-7983(20) 63-7983 06.02.02-20 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 Confirmatory Action B B 0
6 6.2.2 1 R_63-7983(24) 63-7983 06.02.02-24 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 B B 0
6 6.2.2 1 63-7983 06.02.02-28 07/07/2015 N N N N MKD/NW-15-0188L 11/04/2015 Resolved - Closed B 0
6 6.2.2 1 R_63-7983(29) 63-7983 06.02.02-29 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 Confirmatory Action B B 0
6 6.2.2 1 R_25-7844(8S) 25-7844S 06.02.02-8 06/11/2015 Y N N N MKD/NW-15-0135L 09/09/2015 Resolved - Closed B B 0
6 6.2.5 1 155-8167 06.02.05-1 08/18/2015 N N N N MKD/NW-15-0272L 11/18/2015 B 0
6 6.2.5 1 155-8167 06.02.05-2 08/18/2015 N N N N MKD/NW-15-0272L 11/18/2015 B 0
6 6.2.5 1 R_155-8167(3) 155-8167 06.02.05-3 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 B B 0
6 6.2.5 1 R_155-8167(4) 155-8167 06.02.05-4 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 B B 0
6 6.2.5 1 R_155-8167(5) 155-8167 06.02.05-5 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 B B 0
6 6.2.7 2 A_6-13.1 6-13.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.2.7 2 A_6-13.2 6-13.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.5.2 1 R_111-7971(1) 111-7971 06.05.02-1 07/24/2015 Y N N N MKD/NW-15-0119L 09/02/2015 Confirmatory Action B B 0
6 6.5.2 2 6-18.1 MCB Issue #1 08/19/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
6 6.5.2 2 6-18.2 MCB Issue #2 08/19/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
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6 6.5.3 1 60-7972 06.05.03-1 07/06/2015 N N N N MKD/NW-15-0118L 09/02/2015 Resolved - Closed B 0
7 7.1 1 R_34-7870(1) 34-7870 07.01-1 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_43-7887(10) 43-7887 07.01-10 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Confirmatory Action A A 0
7 7.1 1 R_43-7887(11) 43-7887 07.01-11 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Confirmatory Action A A 0
7 7.1 1 R_43-7887(12) 43-7887 07.01-12 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(13) 43-7887 07.01-13 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(14) 43-7887 07.01-14 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(16) 43-7887 07.01-16 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(17) 43-7887 07.01-17 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 43-7887 07.01-18 06/22/2015 N N N N MKD/NW-15-0082L 08/12/2015 Unresolved - Closed A 0
7 7.1 1 43-7887 07.01-19 06/22/2015 N N N N MKD/NW-15-0082L 08/12/2015 Unresolved - Closed A 0
7 7.1 1 34-7870 07.01-2 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_43-7887(22) 43-7887 07.01-22 06/22/2015 Y N N N MKD/NW-15-0057L 07/22/2015 Confirmatory Action A A 0
7 7.1 1 34-7870 07.01-3 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 34-7870 07.01-4 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_34-7870(5) 34-7870 07.01-5 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_34-7870(6) 34-7870 07.01-6 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Confirmatory Action A 0
7 7.1 1 R_34-7870(7) 34-7870 07.01-7 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Confirmatory Action A 0
7 7.1 1 R_34-7870(8) 34-7870 07.01-8 06/16/2015 Y N N N MKD/NW-15-0045L 07/14/2015 Confirmatory Action A A 0
7 7.1 1 34-7870 07.01-9 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_43-7887(10R) 43-7887R 07.01-10 06/22/2015 Y N N Y MKD/NW-15-0245L 11/04/2015 Confirmatory Action B B 0
7 7.1 1 R_43-7887(11R) 43-7887R 07.01-11 06/22/2015 Y N N N MKD/NW-15-0245L 11/04/2015 Confirmatory Action B B 0
7 7.1 1 R_43-7887(15) 43-7887 07.01-15 06/22/2015 Y N N N MKD/NW-15-0134L 09/24/2015 Unresolved - Closed B B 0
7 7.1 1 R_43-7887(20) 43-7887 07.01-20 06/22/2015 N N N Y MKD/NW-15-0134L 09/24/2015 Confirmatory Action B B 0
7 7.1 1 43-7887 07.01-21 06/22/2015 N N N N MKD/NW-15-0134L 09/24/2015 B 0
7 7.1 1 43-7887 07.01-23 06/22/2015 N N N N MKD/NW-15-0134L 09/24/2015 Resolved - Closed B 0
7 7.1 1 R_43-7887(24) 43-7887 07.01-24 06/22/2015 N N N Y MKD/NW-15-0134L 09/24/2015 Confirmatory Action B B 0
7 7.1 1 43-7887 07.01-25 06/22/2015 N N N N MKD/NW-15-0248L 11/09/2015 Unresolved - Closed B 0
7 7.1 1 R_261-8253(26) 261-8253 07.01-26 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 B B 0
7 7.1 1 R_261-8253(27) 261-8253 07.01-27 10/20/2015 Y N N N MKD/NW-15-0369L 12/17/2015 B B 0
7 7.1 1 261-8253 07.01-28 10/20/2015 N N N N MKD/NW-15-0369L 12/17/2015 B 0
7 7.1 1 R_261-8253(29) 261-8253 07.01-29 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 B B 0
7 7.1 1 R_261-8253(30) 261-8253 07.01-30 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 B B 0
7 7.1 1 R_261-8253(31) 261-8253 07.01-31 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 B B 0
7 7.1 1 261-8253 07.01-32 10/20/2015 N N N N MKD/NW-15-0369L 12/17/2015 B 0
7 7.1 1 R_261-8253(33) 261-8253 07.01-33 10/20/2015 N N N Y MKD/NW-15-0334L 12/10/2015 B B 0
7 7.1 1 R_274-8277(35) 274-8277 07.01-35 10/27/2015 Y N N Y MKD/NW-15-0398L 12/29/2015 B B 0
7 7.1 1 R_274-8277(37) 274-8277 07.01-37 10/27/2015 N N N Y MKD/NW-15-0398L 12/29/2015 Unresolved - Closed B B 0
7 7.1 1 R_274-8277(38) 274-8277 07.01-38 10/27/2015 Y N N N MKD/NW-15-0398L 12/29/2015 Unresolved - Closed B B 0
7 7.1 1 R_274-8277(39) 274-8277 07.01-39 10/27/2015 Y N N N MKD/NW-15-0398L 12/29/2015 Confirmatory Action B B 0
7 7.1 1 R_274-8277(40) 274-8277 07.01-40 10/27/2015 N N N Y MKD/NW-15-0398L 12/29/2015 B B 0
7 7.1 1 301-8280 07.01-42 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 B 0
7 7.1 1 R_301-8280(43) 301-8280 07.01-43 11/10/2015 Y N N N MKD/NW-15-0395L 12/28/2015 Confirmatory Action B B 0
7 7.1 1 301-8280 07.01-45 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 Unresolved - Closed B 0
7 7.1 1 301-8280 07.01-46 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 B 0
7 7.2 1 R_37-7882(1) 37-7882 07.03-1 06/18/2015 N N N Y MKD/NW-15-0097L 08/28/2015 Confirmatory Action A 0
7 7.2 1 R_37-7882(2) 37-7882 07.03-2 06/18/2015 N N N Y MKD/NW-15-0097L 08/28/2015 Confirmatory Action A 0
7 7.2 1 R_50-7911(1) 50-7911 07.02-1 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-10 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_50-7911(11) 50-7911 07.02-11 06/23/2015 Y N N N MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-12 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_272-8313(13) 272-8313 07.02-13 10/27/2015 N N N Y MKD/NW-15-0355L 12/11/2015 Confirmatory Action B B 0
7 7.2 1 R_272-8313(14) 272-8313 07.02-14 10/27/2015 Y N N N MKD/NW-15-0355L 12/11/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(2) 50-7911 07.02-2 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-3 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_50-7911(4) 50-7911 07.02-4 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(5) 50-7911 07.02-5 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
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7 7.2 1 R_50-7911(6) 50-7911 07.02-6 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(7) 50-7911 07.02-7 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(8) 50-7911 07.02-8 06/23/2015 Y N N N MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(9) 50-7911 07.02-9 06/23/2015 Y N N Y MKD/NW-15-0305L 12/03/2015 Confirmatory Action B B 0
7 7.4 1 R_44-7877(1) 44-7877 07.04-1 06/23/2015 N N N Y MKD/NW-15-0081L 08/11/2015 Confirmatory Action A 0
7 7.4 1 44-7877 07.04-2 06/23/2015 N N N N MKD/NW-15-0081L 08/11/2015 Resolved - Closed A 0
7 7.4 1 R_44-7877(3) 44-7877 07.04-3 06/23/2015 Y N N N MKD/NW-15-0081L 08/11/2015 Confirmatory Action A A 0
7 7.4 1 44-7877 07.04-4 06/23/2015 N N N N MKD/NW-15-0081L 08/11/2015 Resolved - Closed A 0
7 7.4 1 R_44-7877(5) 44-7877 07.04-5 06/23/2015 Y N N N MKD/NW-15-0081L 08/11/2015 Confirmatory Action A A 0
7 7.4 1 R_44-7877(6) 44-7877 07.04-6 06/23/2015 N N N Y MKD/NW-15-0081L 08/11/2015 Confirmatory Action A 0
7 7.4 1 R_276-8304(7) 276-8304 07.04-7 10/29/2015 Y N N N MKD/NW-15-0421L 12/31/2015 Confirmatory Action B B 0
7 7.5 1 38-7878 07.05-2 06/18/2015 N N N N MKD/NW-15-0069L 08/03/2015 Unresolved - Closed A 0
7 7.5 1 R_38-7878(3) 38-7878 07.05-3 06/18/2015 Y N N N MKD/NW-15-0069L 08/03/2015 Confirmatory Action A A 0
7 7.5 1 R_294-8302(7) 294-8302 07.05-7 11/05/2015 Y N N N MKD/NW-15-0417L 12/31/2015 Unresolved - Closed B B 0
7 7.6 1 46-7879 07.06-1 06/23/2015 N N N N MKD/NW-15-0080L 07/22/2015 Resolved - Closed A 0
7 7.6 1 R_46-7879(2) 46-7879 07.06-2 06/23/2015 Y N N N MKD/NW-15-0058L 08/11/2015 Confirmatory Action A A 0
7 7.7 1 R_68-7892(1) 68-7892 07.07-1 07/10/2015 Y N N N MKD/NW-15-0101L 09/02/2015 Confirmatory Action B B 0
7 7.7 1 R_68-7892(2) 68-7892 07.07-2 07/10/2015 Y N N Y MKD/NW-15-0233L 11/03/2015 Confirmatory Action B B 0
7 7.7 1 R_68-7892(3) 68-7892 07.07-3 07/10/2015 Y N N N MKD/NW-15-0233L 11/03/2015 Unresolved - Closed B B 0
7 7.7 1 R_68-7892(5) 68-7892 07.07-5 07/10/2015 Y N N Y MKD/NW-15-0101L 09/02/2015 Unresolved - Closed B B 0
7 7.7 1 R_68-7892(7) 68-7892 07.07-7 07/10/2015 N N N Y MKD/NW-15-0233L 11/03/2015 Unresolved - Closed B B 0
7 7.7 1 R_68-7892(8) 68-7892 07.07-8 07/10/2015 N N N Y MKD/NW-15-0260L 11/13/2015 B B 0
7 7.8 1 R_33-7880(1) 33-7880 07.08-1 06/16/2015 Y N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 R_33-7880(2) 33-7880 07.08-2 06/16/2015 Y N N Y MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 33-7880 07.08-3 06/16/2015 N N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A 0
7 7.8 1 R_33-7880(4) 33-7880 07.08-4 06/16/2015 Y N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 R_33-7880(5) 33-7880 07.08-5 06/16/2015 Y N N Y MKD/NW-15-0049L 07/16/2015 Unresolved - Closed A A 0
7 7.9 1 R_45-7883(5) 45-7883 07.09-5 06/23/2015 Y N N N MKD/NW-15-0070L 08/05/2015 Confirmatory Action A A 0
7 7.9 1 R_45-7883(1) 45-7883 07.09-1 06/23/2015 N N N Y MKD/NW-15-0103L 09/23/2015 Confirmatory Action B B 0
7 7.9 1 R_45-7883(2) 45-7883 07.09-2 06/23/2015 N N N Y MKD/NW-15-0227L 11/03/2015 B B 0
7 7.9 1 45-7883 07.09-4 06/23/2015 N N N N MKD/NW-15-0103L 09/23/2015 Unresolved - Closed B 0
7 7.9 1 45-7883 07.09-6 06/23/2015 N N N N MKD/NW-15-0227L 11/03/2015 B 0
7 7.9 1 R_45-7883(7) 45-7883 07.09-7 06/23/2015 Y N N Y MKD/NW-15-0227L 11/03/2015 B B 0
8 8 3 S_B007 Y N N N B B 0
8 8.1 1 R_16-7915(1) 16-7915 08.01-1 05/22/2015 Y Y N N MKD/NW-15-0029L 06/22/2015 A A 0
8 8.1 1 R_177-8166(10) 177-8166 08.01-10 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 1 R_177-8166(11) 177-8166 08.01-11 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 1 R_202-8206(12) 202-8206 08.01-12 09/08/2015 Y N N N MKD/NW-15-0238L 10/30/2015 Confirmatory Action B B 0
8 8.1 1 R_202-8206(13) 202-8206 08.01-13 09/08/2015 Y N N N MKD/NW-15-0238L 10/30/2015 Confirmatory Action B B 0
8 8.1 1 R_177-8166(2) 177-8166 08.01-2 08/31/2015 Y N N N MKD/NW-15-0257L 11/17/2015 B B 0
8 8.1 1 177-8166 08.01-3 08/31/2015 N N N N MKD/NW-15-0374L 12/18/2015 B 0
8 8.1 1 177-8166 08.01-4 08/31/2015 N N N N MKD/NW-15-0340L 12/11/2015 B 0
8 8.1 1 177-8166 08.01-6 08/31/2015 N N N N MKD/NW-15-0374L 12/18/2015 B 0
8 8.1 1 R_177-8166(8) 177-8166 08.01-8 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 3 S_B008 Y N N N B B 0
8 8.2 1 R_28-7942(1) 28-7942 08.02-1 06/15/2015 Y N N N MKD/NW-15-0067L 07/29/2015 Resolved - Closed A A 0
8 8.2 1 R_36-7936(2) 36-7936 08.02-2 06/17/2015 Y N N N MKD/NW-15-0068L 08/03/2015 A A 0
8 8.2 1 R_39-7937(3) 39-7937 08.02-3 06/18/2015 Y N N N MKD/NW-15-0065L 07/29/2015 Resolved - Closed A A 0
8 8.2 1 104-7961 08.02-4 07/22/2015 N N N N MKD/NW-15-0090L 08/21/2015 A 0
8 8.2 1 109-8079 08.02-5 07/23/2015 N N N N MKD/NW-15-0129L 09/09/2015 Resolved - Closed B 0
8 8.2 1 R_144-8093(6) 144-8093 08.02-6 08/07/2015 Y N N N MKD/NW-15-0207L 10/21/2015 B B 0
8 8.2 1 R_178-8184(7) 178-8184 08.02-7 08/31/2015 Y N N N MKD/NW-15-0391L 12/23/2015 B B 0
8 8.2 1 257-8331 08.02-8 10/19/2015 N N N N MKD/NW-15-0357L 12/16/2015 Resolved - Closed B 0
8 8.2 3 S_B009 Y N N N B B 0
8 8.3 3 S_B010 Y N N N B B 0
8 8.4 1 24-7928 08.04-1 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Resolved - Closed A 0
8 8.4 1 R_24-7928(2) 24-7928 08.04-2 06/08/2015 Y N N N MKD/NW-15-0042L 07/08/2015 Confirmatory Action A A 0
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8 8.4 1 24-7928 08.04-3 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Unresolved - Closed A 0
8 8.4 1 24-7928 08.04-4 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Resolved - Closed A 0
8 8.4 1 R_24-7928(5) 24-7928 08.04-5 06/08/2015 Y N N N MKD/NW-15-0042L 07/08/2015 Confirmatory Action A A 0
8 8.4 1 R_206-8216(10) 206-8216 08.04-10 09/09/2015 Y N N N MKD/NW-15-0214L 10/27/2015 Confirmatory Action B B 0
8 8.4 1 R_258-8333(11) 258-8333 08.04-11 10/19/2015 Y N N N MKD/NW-15-0358L 12/16/2015 Confirmatory Action B B 0
8 8.4 1 R_165-8192(6) 165-8192 08.04-6 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Confirmatory Action B B 0
8 8.4 1 R_165-8192(7) 165-8192 08.04-7 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Confirmatory Action B B 0
8 8.4 1 R_165-8192(8) 165-8192 08.04-8 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Confirmatory Action B B 0
8 8.4 1 R_165-8192(9) 165-8192 08.04-9 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Confirmatory Action B B 0
8 8.3.1 1 R_32-7946(1) 32-7946 08.03.01-1 06/16/2015 Y N N N MKD/NW-15-0064L 07/29/2015 A A 0
8 8.3.1 1 R_57-7965(2) 57-7965 08.03.01-2 07/01/2015 Y N Y N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_57-7965(3) 57-7965 08.03.01-3 07/01/2015 Y N N N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_57-7965(4) 57-7965 08.03.01-4 07/01/2015 Y N N N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_102-8017(10) 102-8017 08.03.01-10 07/22/2015 Y N N N MKD/NW-15-0152L 09/17/2015 B B 0
8 8.3.1 1 R_102-8017(11) 102-8017 08.03.01-11 07/22/2015 Y N N N MKD/NW-15-0152L 09/17/2015 B B 0
8 8.3.1 1 R_134-8033(12) 134-8033 08.03.01-12 08/07/2015 Y N N N MKD/NW-15-0228L 10/28/2015 B B 0
8 8.3.1 1 R_148-8104(15) 148-8104 08.03.01-15 08/10/2015 Y N N N MKD/NW-15-0229L 10/28/2015 B B 0
8 8.3.1 1 R_148-8104(16) 148-8104 08.03.01-16 08/10/2015 Y N N N MKD/NW-15-0229L 10/28/2015 B B 0
8 8.3.1 1 148-8104 08.03.01-17 08/10/2015 N N N N MKD/NW-15-0229L 10/28/2015 B 0
8 8.3.1 1 203-8214 08.03.01-18 09/08/2015 N N N N MKD/NW-15-0341L 12/11/2015 B 0
8 8.3.1 1 R_210-8239(20) 210-8239 08.03.01-20 09/14/2015 Y N N N MKD/NW-15-0308L 12/03/2015 B B 0
8 8.3.1 1 R_61-7984(5) 61-7984 08.03.01-5 07/06/2015 Y N N N MKD/NW-15-0131L 09/08/2015 Confirmatory Action B B 0
8 8.3.1 1 61-7984 08.03.01-6 07/06/2015 N N N N MKD/NW-15-0131L 09/08/2015 B 0
8 8.3.1 1 R_61-7984(7) 61-7984 08.03.01-7 07/06/2015 Y N N N MKD/NW-15-0199L 11/02/2015 B B 0
8 8.3.1 1 R_95-8080(8) 95-8080 08.03.01-8 07/22/2015 Y N N N MKD/NW-15-0240L 10/30/2015 B B 0
8 8.3.1 1 102-8017 08.03.01-9 07/22/2015 N N N N MKD/NW-15-0152L 09/17/2015 B 0
9 9.5 3 S_B011 Y N N N B B 0
9 9.1.1 1 R_90-7939(1) 90-7939 09.01.01-1 07/20/2015 Y N N Y MKD/NW-15-0375L 12/18/2015 B B 0
9 9.1.1 1 R_167-8191(10) 167-8191 09.01.01-10 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 B B 0
9 9.1.1 1 R_167-8191(11) 167-8191 09.01.01-11 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 B B 0
9 9.1.1 1 167-8191 09.01.01-12 08/20/2015 N N N N MKD/NW-15-0365L 12/17/2015 B 0
9 9.1.1 1 167-8191 09.01.01-13 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 B 0
9 9.1.1 1 R_179-8190(14) 179-8190 09.01.01-14 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(15) 179-8190 09.01.01-15 09/01/2015 Y N N N MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(16) 179-8190 09.01.01-16 09/01/2015 Y N Y Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(17) 179-8190 09.01.01-17 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(19) 179-8190 09.01.01-19 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 167-8191 09.01.01-2 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 B 0
9 9.1.1 1 R_179-8190(20) 179-8190 09.01.01-20 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 B B 0
9 9.1.1 1 R_179-8190(21) 179-8190 09.01.01-21 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 179-8190 09.01.01-22 09/01/2015 N N N N MKD/NW-15-0349L 12/10/2015 B 0
9 9.1.1 1 R_179-8190(23) 179-8190 09.01.01-23 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 B B 0
9 9.1.1 1 179-8190 09.01.01-24 09/01/2015 N N N N MKD/NW-15-0349L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 R_179-8190(25) 179-8190 09.01.01-25 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(26) 179-8190 09.01.01-26 09/01/2015 Y N N Y MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(3) 167-8191 09.01.01-3 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(4) 167-8191 09.01.01-4 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 B B 0
9 9.1.1 1 R_167-8191(5) 167-8191 09.01.01-5 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 B B 0
9 9.1.1 1 R_167-8191(6) 167-8191 09.01.01-6 08/20/2015 N N N Y MKD/NW-15-0156L 09/17/2015 Resolved - Closed B B 0
9 9.1.1 1 167-8191 09.01.01-7 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 B 0
9 9.1.1 1 167-8191 09.01.01-8 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 B 0
9 9.1.1 1 167-8191 09.01.01-9 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 B 0
9 9.1.1/9.1.2 2 A_9-24.1 9-24.1 MCB Issue #1 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.2 9-24.2 MCB Issue #2 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 9-24.3 MCB Issue #3 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 9-24.4 MCB Issue #4 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 9-24.5 MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
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9 9.1.1/9.1.2 2 A_9-24.5R 9-24.5R MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0377L 12/18/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.7 9-24.7 MCB Issue #7 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 9-24.8 MCB Issue #8 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 A_9-24.8R 9-24.8R MCB Issue #8 07/08/2015 Y N N N MKD/NW-15-0377L 12/18/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.10 9-24..10 MCB Issue #10 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.2 1 R_79-7990(1) 79-7990 09.01.02-1 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 B B 0
9 9.1.2 1 R_79-7990(2) 79-7990 09.01.02-2 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 B B 0
9 9.1.2 1 R_79-7990(3) 79-7990 09.01.02-3 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 B B 0
9 9.1.2 1 R_79-7990(4) 79-7990 09.01.02-4 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 B B 0
9 9.1.2 1 R_287-8272(45) 287-8272 09.01.02-45 11/02/2015 Y N N N MKD/NW-15-0426L 12/31/2015 Confirmatory Action B B 0
9 9.1.2 1 287-8272 09.01.02-47 11/02/2015 N N N N MKD/NW-15-0426L 12/31/2015 Unresolved - Closed B 0
9 9.1.2 1 79-7990 09.01.02-5 07/15/2015 N N N N MKD/NW-15-0209L 10/28/2015 B 0
9 9.1.2 1 79-7990 09.01.02-6 07/15/2015 N N N N MKD/NW-15-0209L 10/28/2015 B 0
9 9.1.2 1 R_79-7990(7) 79-7990 09.01.02-7 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 B B 0
9 9.1.2 1 R_98-8051(8) 98-8051 09.01.02-8 07/22/2015 Y N N N MKD/NW-15-0212L 10/26/2015 B B 0
9 9.1.2 1 R_287-8272(9) 287-8272 09.01.02-9 11/02/2015 Y N N N MKD/NW-15-0426L 12/31/2015 Confirmatory Action B B 0
9 9.1.4 1 161-7992 09.01.04-1 08/20/2015 N N N N MKD/NW-15-0289L 11/30/2015 B 0
9 9.1.4 1 181-8011 09.01.04-2 08/31/2015 N N N N MKD/NW-15-0183L 10/07/2015 B 0
9 9.1.4 1 181-8011 09.01.04-3 08/31/2015 N N N N MKD/NW-15-0183L 10/07/2015 B 0
9 9.1.5 1 124-8071 09.01.05-1 08/04/2015 N N N N MKD/NW-15-0343L 12/10/2015 B 0
9 9.1.5 1 R_124-8071(2) 124-8071 09.01.05-2 08/04/2015 Y N N N MKD/NW-15-0259L 11/13/2015 B B 0
9 9.1.5 1 124-8071 09.01.05-3 08/04/2015 N N N N MKD/NW-15-0259L 11/13/2015 B 0
9 9.1.5 1 R_124-8071(4) 124-8071 09.01.05-4 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.1.5 1 R_124-8071(5) 124-8071 09.01.05-5 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.1.5 1 R_124-8071(6) 124-8071 09.01.05-6 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.1.5 1 R_124-8071(7) 124-8071 09.01.05-7 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.1.5 1 R_124-8071(8) 124-8071 09.01.05-8 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.1.5 1 R_124-8071(9) 124-8071 09.01.05-9 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 B B 0
9 9.2.2 1 R_269-8319(11) 269-8319 09.02.02-11 10/22/2015 Y N N N MKD/NW-15-0284L 11/25/2015 B B 0
9 9.2.2 1 R_269-8319(12) 269-8319 09.02.02-12 10/22/2015 Y N N N MKD/NW-15-0361L 12/16/2015 B B 0
9 9.2.2 1 R_269-8319(13) 269-8319 09.02.02-13 10/22/2015 Y N N N MKD/NW-15-0284L 11/25/2015 B B 0
9 9.2.2 1 R_269-8319(14) 269-8319 09.02.02-14 10/22/2015 Y N N N MKD/NW-15-0400L 12/29/2015 B B 0
9 9.2.2 1 269-8319 09.02.02-15 10/22/2015 N N N N MKD/NW-15-0361L 12/16/2015 B 0
9 9.2.2 1 R_169-8319(16) 269-8319 09.02.02-16 10/22/2015 Y N N N MKD/NW-15-0371L 12/17/2015 B B 0
9 9.2.2 1 R_256-8321(6) 256-8321 09.02.02-6 10/19/2015 Y N N N MKD/NW-15-0420L 12/31/2015 B B 0
9 9.2.4 1 R_265-8327(1) 265-8327 09.02.04-1 10/22/2015 Y N N N MKD/NW-15-0359L 12/16/2015 B B 0
9 9.2.5 1 R_76-8024(1) 76-8024 09.02.05-1 07/15/2015 Y N N N MKD/NW-15-0164L 09/24/2015 B B 0
9 9.2.6 1 135-8001 09.02.06-1 08/07/2015 N N N N MKD/NW-15-0250L 11/11/2015 B 0
9 9.2.6 1 R_135-8001(2) 135-8001 09.02.06-2 08/07/2015 Y N N N MKD/NW-15-0250L 11/11/2015 B B 0
9 9.2.6 1 135-8001 09.02.06-3 08/07/2015 N N N N MKD/NW-15-0250L 11/11/2015 B 0
9 9.2.6 1 R_135-8001(4) 135-8001 09.02.06-4 08/07/2015 Y N N N MKD/NW-15-0250L 11/11/2015 B B 0
9 9.3.1 1 87-7993 09.03.01-1 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 B 0
9 9.3.1 1 R_87-7993(2) 87-7993 09.03.01-2 07/16/2015 Y N N N MKD/NW-15-0410L 12/31/2015 B B 0
9 9.3.1 1 87-7993 09.03.01-3 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 B 0
9 9.3.1 1 R_87-7993(4) 87-7993 09.03.01-4 07/16/2015 Y N N Y MKD/NW-15-0224L 10/28/2015 B B 0
9 9.3.1 1 87-7993 09.03.01-5 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 B 0
9 9.3.2 2 A_9-44.1 9-44.1 MCB Issue #1 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
9 9.3.2 2 9-44.2 MCB Issue #2 08/19/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
9 9.3.2 2 9-44.3 MCB Issue #3 08/19/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
9 9.3.2 2 A_9-44.4 9-44.4 MCB Issue #4 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
9 9.3.3 1 244-8326 09.03.03-1 10/14/2015 N N N N MKD/NW-15-0366L 12/17/2015 B 0
9 9.3.3 1 244-8326 09.03.03-2 10/14/2015 N N N N MKD/NW-15-0366L 12/17/2015 B 0
9 9.3.3 1 R_244-8326(4) 244-8326 09.03.03-4 10/14/2015 Y N N N MKD/NW-15-0333L 12/08/2015 B B 0
9 9.3.4 1 R_160-8174(1) 160-8174 09.03.04-1 08/20/2015 Y N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B B 0
9 9.3.4 1 160-8174 09.03.04-2 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 B 0
9 9.3.4 1 160-8174 09.03.04-3 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 160-8174 09.03.04-4 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
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9 9.3.4 1 160-8174 09.03.04-5 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 R_160-8174(6) 160-8174 09.03.04-6 08/20/2015 Y N N N MKD/NW-15-0234L 10/30/2015 Confirmatory Action B B 0
9 9.4.1 1 R_236-8293(1) 236-8293 09.04.01-1 10/08/2015 Y N N N MKD/NW-15-0253L 11/12/2015 Confirmatory Action B B 0
9 9.4.2 1 R_172-8196(1) 172-8196 09.04.02-1 08/25/2015 Y N N N MKD/NW-15-0231L 10/28/2015 Confirmatory Action B B 0
9 9.4.3 1 97-8049 09.04.03-1 07/22/2015 N N N N MKD/NW-15-0112L 08/28/2015 Unresolved - Closed A 0
9 9.4.5 1 214-8250 09.04.05-1 09/14/2015 N N N N MKD/NW-15-0243L 11/04/2015 Resolved - Closed B 0
9 9.4.5 1 R_214-8250(2) 214-8250 09.04.05-2 09/14/2015 Y N N N MKD/NW-15-0243L 11/04/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(1) 84-8022 09.05.01-1 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-10 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(11) 84-8022 09.05.01-11 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-12 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(13) 84-8022 09.05.01-13 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 B B 0
9 9.5.1 1 84-8022 09.05.01-14 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 84-8022 09.05.01-15 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(16) 84-8022 09.05.01-16 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-17 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 84-8022 09.05.01-18 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 B 0
9 9.5.1 1 84-8022 09.05.01-19 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 B 0
9 9.5.1 1 R_84-8022(2) 84-8022 09.05.01-2 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(20) 84-8022 09.05.01-20 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(21) 84-8022 09.05.01-21 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(22) 84-8022 09.05.01-22 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(23) 84-8022 09.05.01-23 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 B B 0
9 9.5.1 1 R_84-8022(24) 84-8022 09.05.01-24 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(25) 84-8022 09.05.01-25 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(26) 84-8022 09.05.01-26 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(27) 84-8022 09.05.01-27 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 B B 0
9 9.5.1 1 R_84-8022(28) 84-8022 09.05.01-28 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(29) 84-8022 09.05.01-29 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 B B 0
9 9.5.1 1 R_84-8022(3) 84-8022 09.05.01-3 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(30) 84-8022 09.05.01-30 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 B B 0
9 9.5.1 1 84-8022 09.05.01-31 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_140-8139(32) 140-8139 09.05.01-32 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 B B 0
9 9.5.1 1 R_140-8139(33) 140-8139 09.05.01-33 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 Confirmatory Action B B 0
9 9.5.1 1 R_140-8139(34) 140-8139 09.05.01-34 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 Confirmatory Action B B 0
9 9.5.1 1 R_212-8246(36) 212-8246 09.05.01-36 09/14/2015 Y N N N MKD/NW-15-0376L 12/18/2015 Confirmatory Action B B 0
9 9.5.1 1 R_212-8246(37) 212-8246 09.05.01-37 09/14/2015 Y N N N MKD/NW-15-0258L 11/13/2015 Confirmatory Action B B 0
9 9.5.1 1 212-8246 09.05.01-38 09/14/2015 N N N N MKD/NW-15-0335L 12/09/2015 Confirmatory Action B 0
9 9.5.1 1 R_212-8246(39) 212-8246 09.05.01-39 09/14/2015 Y N N N MKD/NW-15-0418L 12/31/2015 B B 0
9 9.5.1 1 R_84-8022(4) 84-8022 09.05.01-4 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(5) 84-8022 09.05.01-5 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-6 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(7) 84-8022 09.05.01-7 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(8) 84-8022 09.05.01-8 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(9) 84-8022 09.05.01-9 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.2 1 R_245-8292(1) 245-8292 09.05.02-1 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 B B 0
9 9.5.2 1 R_245-8292(2) 245-8292 09.05.02-2 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 B B 0
9 9.5.2 1 R_245-8292(3) 245-8292 09.05.02-3 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 B B 0
9 9.5.3 1 R_164-8179(1) 164-8179 09.05.03-1 08/20/2015 Y N N N MKD/NW-15-0213L 11/04/2015 Confirmatory Action B B 0
9 9.5.3 1 164-8179 09.05.03-2 08/20/2015 N N N N MKD/NW-15-0213L 11/04/2015 Unresolved - Closed B 0
9 9.5.3 1 R_164-8179(3) 164-8179 09.05.03-3 08/20/2015 Y N N N MKD/NW-15-0213L 11/04/2015 Confirmatory Action B B 0
9 9.5.3 1 164-8179 09.05.03-4 08/20/2015 N N N N MKD/NW-15-0213L 11/04/2015 Unresolved - Closed B 0
9 9.5.3 1 R_204-8237(5) 204-8237 09.05.03-5 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(6) 204-8237 09.05.03-6 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(7) 204-8237 09.05.03-7 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(8) 204-8237 09.05.03-8 09/08/2015 Y N N N MKD/NW-15-0261L 11/13/2015 Confirmatory Action B B 0
9 9.5.4 1 R_152-8006(1) 152-8006 09.05.04-1 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 B B 0
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9 9.5.4 1 R_152-8006(2) 152-8006 09.05.04-2 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 B B 0
9 9.5.4 1 R_152-8006(3) 152-8006 09.05.04-3 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 B B 0
9 9.5.4 1 152-8006 09.05.04-4 08/10/2015 N N N N MKD/NW-15-0142L 09/14/2015 B 0
9 9.5.4 1 R_152-8006(5) 152-8006 09.05.04-5 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 B B 0
9 9.5.4 1 R_152-8006(6) 152-8006 09.05.04-6 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 B B 0
9 9.5.4 1 152-8006 09.05.04-7 08/10/2015 N N N N MKD/NW-15-0142L 09/14/2015 B 0
9 9.5.4 2 A_9-45.1 9-45.1 MCB Issue #1 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.2 9-45.2 MCB Issue #2 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.3 9-45.3 MCB Issue #3 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.4 9-45.4 MCB Issue #4 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.5 9-45.5 MCB Issue #5 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.6 9-45.6 MCB Issue #6 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.5 1 R_101-8007(1) 101-8007 09.05.05-1 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 B B 0
9 9.5.5 1 R_101-8007(2) 101-8007 09.05.05-2 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 B B 0
9 9.5.5 1 101-8007 09.05.05-3 07/22/2015 N N N N MKD/NW-15-0143L 09/15/2015 B 0
9 9.5.5 1 R_101-8007(4) 101-8007 09.05.05-4 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 B B 0
9 9.5.6 1 R_100-8008(1) 100-8008 09.05.06-1 07/22/2015 Y N N N MKD/NW-15-0138L 09/11/2015 B B 0
9 9.5.6 1 R_100-8008(2) 100-8008 09.05.06-2 07/22/2015 Y N N N MKD/NW-15-0138L 09/11/2015 B B 0
9 9.5.7 1 R_186-8009(1) 186-8009 09.05.07-1 09/01/2015 Y N N N MKD/NW-15-0232L 10/28/2015 B B 0
9 9.5.7 1 R_186-8009(2) 186-8009 09.05.07-2 09/01/2015 Y N N N MKD/NW-15-0368L 12/17/2015 B B 0
9 9.5.8 1 R_127-8010(1) 127-8010 09.05.08-1 08/05/2015 Y N N N MKD/NW-15-0141L 09/14/2015 B B 0
9 9.5.8 1 127-8010 09.05.08-3 08/05/2015 N N N N MKD/NW-15-0141L 09/14/2015 B 0
9 9.5A 3 S_B012 Y N N N B B 0
10 10.3 1 R_122-8053(1) 122-8053 10.03-1 07/27/2015 Y N N N MKD/NW-15-0230L 10/28/2015 B B 0
10 10.3 1 R_122-8053(2) 122-8053 10.03-2 07/27/2015 Y N N N MKD/NW-15-0230L 10/28/2015 B B 0
10 10.3 1 122-8053 10.03-3 07/27/2015 N N N N MKD/NW-15-0230L 10/28/2015 B 0
10 10.2.1 1 R_121-8050(1) 121-8050 10.02-1 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-2 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(3) 121-8050 10.02-3 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-4 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-5 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.3 2 A_10-2.1 10-2.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.2 10-2.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.3 10-2.3 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.4 10-2.4 MCB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 1 R_288-8328(1) 288-8328 10.02.03-1 11/03/2015 Y N N N MKD/NW-15-0362L 12/17/2015 Unresolved - Closed B B 0
10 10.3.5 2 A_10-2.5 10-2.5 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.3.5 2 A_10-2.6 10-2.6 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.3.5 2 A_10-2.7 10-2.7 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.4.1 1 R_99-7836(1) 99-7836 10.04.01-1 07/22/2015 Y N N N MKD/NW-15-0178L 10/02/2015 Confirmatory Action B B 0
10 10.4.1 1 R_99-7836(2) 99-7836 10.04.01-2 07/22/2015 Y N N N MKD/NW-15-0178L 10/02/2015 Unresolved - Closed B B 0
10 10.4.1 1 R_99-7836(3) 99-7836 10.04.01-3 07/22/2015 Y N N N MKD/NW-15-0236L 10/29/2015 Unresolved - Closed B B 0
10 10.4.1 1 99-7836 10.04.01-4 07/22/2015 N N N N MKD/NW-15-0178L 10/02/2015 Resolved - Closed B 0
10 10.4.3 1 R_153-8070(1) 153-8070 10.04.03-1 08/13/2015 Y N N N MKD/NW-15-0159L 09/18/2015 B B 0
10 10.4.3 1 R_153-8070(2) 153-8070 10.04.03-2 08/13/2015 Y N N N MKD/NW-15-0159L 09/18/2015 B B 0
10 10.4.3 1 153-8070 10.04.03-3 08/13/2015 N N N N MKD/NW-15-0159L 09/18/2015 B 0
10 10.4.4 1 R_118-8072(1) 118-8072 10.04.04-1 07/27/2015 Y N N N MKD/NW-15-0092L 08/21/2015 A A 0
10 10.4.4 1 118-8072 10.04.04-2 07/27/2015 N N N N MKD/NW-15-0165L 09/24/2015 B 0
10 10.4.4 1 118-8072 10.04.04-3 07/27/2015 N N N N MKD/NW-15-0165L 09/24/2015 B 0
10 10.4.5 1 R_89-8052(1) 89-8052 10.04-05-1 07/20/2015 Y N N N MKD/NW-15-0215L 10/26/2015 B B 0
10 10.4.6 2 A_10-2.8 10-2.8 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.4.6 2 A_10-2.9 10-2.9 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.4.7 1 R_82-8002(1) 82-8002 10.04.07-1 07/16/2015 Y N N N MKD/NW-15-0084L 08/12/2015 Resolved - Closed A A 0
10 10.4.8 2 A_10-12.1 10-12.1 MCB Issue #1 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.2 10-12.2 MCB Issue #2 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 10-12.3 MCB Issue #3 08/20/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
10 10.4.8 2 A_10-12.4 10-12.4 MCB Issue #4 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
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10 10.4.8 2 A_10-12.5 10-12.5 MCB Issue #5 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.6 10-12.6 MCB Issue #6 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.7 10-12.7 MCB Issue #7 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.8 10-12.8 MCB Issue #8 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 10-12.9 MCB Issue #9 08/20/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
10 10.4.8 2 A_10-12.10 10-12.10 MCB Issue #10 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.11 10-12.11 MCB Issue #11 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.9 1 86-8003 10.04.09-1 07/16/2015 N N N N MKD/NW-15-0225L 10/28/2015 B 0
10 10.4.9 1 86-8003 10.04.09-2 07/16/2015 N N N N MKD/NW-15-0225L 10/28/2015 B 0
10 10.4.9 1 R_86-8003(3) 86-8003 10.04.09-3 07/16/2015 Y N N N MKD/NW-15-0225L 10/28/2015 Resolved - Closed B B 0
10 10.4.9 1 R_86-8003(5) 86-8003 10.04.09-5 07/16/2015 Y N N N MKD/NW-15-0225L 10/28/2015 Resolved - Closed B B 0
11 11.1 1 R_10-7850(1) 10-7850 11.01-1 05/14/2015 Y N N N MKD/NW-15-0025L 06/15/2015 Unresolved - Closed A A 0
11 11.1 1 R_110-7919(2) 110-7919 11.01-2 07/23/2015 Y N N N MKD/NW-15-0088L 08/24/2015 Confirmatory Action A A 0
11 11.1 1 R_123-7920(3) 123-7920 11.01-3 08/04/2015 Y N N N MKD/NW-15-0140L 09/14/2015 B B 0
11 11.1 1 R_238-8145(4) 238-8145 11.01-4 10/08/2015 Y N N N MKD/NW-15-0281L 11/24/2015 B B 0
11 11.2 1 156-8146 11.02-2 08/18/2015 N N N N MKD/NW-15-0154L 09/17/2015 Resolved - Closed B 0
11 11.2 1 R_218-8183(3) 218-8183 11.02-3 09/21/2015 Y N N N MKD/NW-15-0412L 12/31/2015 Confirmatory Action B B 0
11 11.2 1 R_218-8183(4) 218-8183 11.02-4 09/21/2015 Y N N N MKD/NW-15-0352L 12/11/2015 B B 0
11 11.2 1 R_228-8193(5) 228-8193 11.02-5 09/28/2015 Y N N N MKD/NW-15-0300L 12/02/2015 Confirmatory Action B B 0
11 11.3 1 R_145-7932(1) 145-7932 11.03-1 08/10/2015 Y N N N MKD/NW-15-0172L 09/25/2015 B B 0
11 11.3 1 R_147-7933(2) 147-7933 11.03-2 08/10/2015 Y N N N MKD/NW-15-0168L 09/25/2015 Confirmatory Action B B 0
11 11.3 1 R_171-8143(3) 171-8143 11.03-3 08/25/2015 Y N N N MKD/NW-15-0288L 12/14/2015 B B 0
11 11.3 1 R_171-8143(4) 171-8143 11.03-4 08/25/2015 Y N N N MKD/NW-15-0288L 12/14/2015 B B 0
11 11.3 1 205-8230 11.03-5 09/08/2015 N N N N MKD/NW-15-0302L 12/03/2015 B 0
11 11.3 1 R_219-8199(7) 219-8199 11.03-7 09/21/2015 Y N N N MKD/NW-15-0307L 12/03/2015 B B 0
11 11.4 1 157-8149 11.04-1 08/18/2015 N N N N MKD/NW-15-0155L 09/17/2015 Resolved - Closed B 0
11 11.4 1 R_229-8194(2) 229-8194 11.04-2 09/28/2015 Y N N N MKD/NW-15-0353L 12/11/2015 Confirmatory Action B B 0
11 11.4 1 R_242-8276(4) 242-8276 11.04-4 10/14/2015 Y N N N MKD/NW-15-0385L 12/22/2015 Confirmatory Action B B 0
11 11.5 1 R_131-8087(1) 131-8087 11.05-1 08/07/2015 Y N N N MKD/NW-15-0328L 12/08/2015 B B 0
11 11.5 1 R_132-8088(2) 132-8088 11.05-2 08/07/2015 Y N N N MKD/NW-15-0329L 12/08/2015 B B 0
11 11.5 1 222-8203 11.05-3 09/23/2015 N N N N MKD/NW-15-0330L 12/08/2015 B 0
11 11.5 1 223-8204 11.05-4 09/23/2015 N N N N MKD/NW-15-0404L 12/30/2015 B 0
12 12 2 A_12-13D 12-13D Audit Question 07/27/2015 Y N N N MKD/NW-15-0203L 10/30/2015 B B 0
12 12.1 1 R_213-8222(1) 213-8222 12.01-1 09/14/2015 Y N N N MKD/NW-15-0297L 12/02/2015 Confirmatory Action B B 0
12 12.2 1 R_13-7856(2) 13-7856 12.02-2 05/22/2015 Y N N N MKD/NW-15-0052L 07/21/2015 Unresolved - Closed A A 0
12 12.2 1 R_13-7856(3) 13-7856 12.02-3 05/22/2015 Y N Y N MKD/NW-15-0052L 07/21/2015 Unresolved - Closed A A 0
12 12.2 1 R_15-7896(4) 15-7896 12.02-4 05/22/2015 Y N N N MKD/NW-15-0056L 07/23/2015 Unresolved - Closed A A 0
12 12.2 1 R_15-7896(5) 15-7896 12.02-5 05/22/2015 Y N N N MKD/NW-15-0056L 07/23/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(6) 23-7929 12.02-6 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(7) 23-7929 12.02-7 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Unresolved - Closed A A 0
12 12.2 1 R_23-7929(8) 23-7929 12.02-8 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(9) 23-7929 12.02-9 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 103-7998 12.02-10 07/22/2015 N N N N MKD/NW-15-0120L 09/02/2015 Resolved - Closed B 0
12 12.2 1 R_103-7998(11) 103-7998 12.02-11 07/22/2015 Y N N N MKD/NW-15-0120L 09/02/2015 Unresolved - Closed B B 0
12 12.2 1 R_103-7998(12) 103-7998 12.02-12 07/22/2015 Y N N N MKD/NW-15-0120L 09/02/2015 Unresolved - Closed B B 0
12 12.2 1 R_142-8090(13) 142-8090 12.02-13 08/07/2015 Y N N N MKD/NW-15-0193L 10/13/2015 Unresolved - Closed B B 0
12 12.2 1 R_146-8152(14) 146-8152 12.02-14 08/10/2015 Y N Y N MKD/NW-15-0348L 12/10/2015 B B 0
12 12.2 1 R_207-8247(16) 207-8247 12.02-16 09/11/2015 Y N N N MKD/NW-15-0339L 12/09/2015 B B 0
12 12.2 1 R_207-8247(18) 207-8247 12.02-18 09/11/2015 Y N N N MKD/NW-15-0339L 12/09/2015 Unresolved - Closed B B 0
12 12.2 1 R_13-7856(2R) 13-7856R 12.02-2 05/22/2015 Y N N N MKD/NW-15-0145L 09/15/2015 Unresolved - Closed B B 0
12 12.2 1 R_13-7856(3R) 13-7856R 12.02-3 05/22/2015 Y N N N MKD/NW-15-0145L 09/15/2015 Unresolved - Closed B B 0
12 12.2 1 23-7929R 12.02-7 06/08/2015 Y N N N MKD/NW-15-0255L 11/12/2015 Unresolved - Closed B B 0
12 12.2 2 A_12-10.2R 12-10.2R 06/23/2015 Y N N N MKD/NW-15-0203L 10/30/2015 B B 0
12 12.3 1 R_14-7858(1) 14-7858 12.03-1 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(2) 14-7858 12.03-2 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(3) 14-7858 12.03-3 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(4) 14-7858 12.03-4 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Unresolved - Closed A A 0
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12 12.3 1 R_22-7930(5) 22-7930 12.03-5 06/04/2015 Y N Y N MKD/NW-15-0040L 07/03/2015 Confirmatory Action A A 0
12 12.3 1 R_22-7930(6) 22-7930 12.03-6 06/04/2015 Y N N N MKD/NW-15-0040L 07/03/2015 Unresolved - Closed A A 0
12 12.3 1 R_141-8098(10) 141-8098 12.03-10 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 B B 0
12 12.3 1 225-8254 12.03-14 09/24/2015 N N N N MKD/NW-15-0407L 12/31/2015 Resolved - Closed B 0
12 12.3 1 R_225-8254(15) 225-8254 12.03-15 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
12 12.3 1 R_225-8254(16) 225-8254 12.03-16 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Confirmatory Action B B 0
12 12.3 1 R_225-8254(18) 225-8254 12.03-18 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
12 12.3 1 R_225-8254(19) 225-8254 12.03-19 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
12 12.3 1 R_235-8275(23) 235-8275 12.03-23 10/07/2015 Y N Y N MKD/NW-15-0347L 12/10/2015 Confirmatory Action B B 0
12 12.3 1 R_235-8275(28) 235-8275 12.03-28 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B B 0
12 12.3 1 R_235-8275(29) 235-8275 12.03-29 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Confirmatory Action B B 0
12 12.3 1 235-8275 12.03-36 10/07/2015 N N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B 0
12 12.3 1 R_235-8275(44) 235-8275 12.03-44 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B B 0
12 12.3 1 R_235-8275(45) 235-8275 12.03-45 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B B 0
12 12.3 1 R_94-7999(7) 94-7999 12.03-7 07/21/2015 Y N N N MKD/NW-15-0128L 09/07/2015 Unresolved - Closed B B 0
12 12.3 1 R_141-8098(8) 141-8098 12.03-8 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 B B 0
12 12.3 1 R_141-8098(9) 141-8098 12.03-9 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 B B 0
12 12.5 1 R_6-7854(1) 6-7854 12.05-1 05/14/2015 Y N N N MKD/NW-15-0021L 06/15/2015 Confirmatory Action A A 0
12 12.2, 12.3, 9.1.4 1 R_7-7855(1) 7-7855 12.02-1 05/14/2015 Y N N N MKD/NW-15-0022L 06/15/2015 Unresolved - Closed A A 0
13 13.3 1 67-8019 13.03-1 07/10/2015 N N N N MKD/NW-15-0116L 09/01/2015 Resolved - Closed B 0
13 13.5.2.1 1 11-7889 13.05.02.01-1 05/15/2015 N N N N MKD/NW-15-0026L 06/15/2015 A 0
13 13.5.2.1 1 R_112-8015(2) 112-8015 13.05.02.01-2 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(3) 112-8015 13.05.02.01-3 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(4) 112-8015 13.05.02.01-4 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(5) 112-8015 13.05.02.01-5 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(6) 112-8015 13.05.02.01-6 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(7) 112-8015 13.05.02.01-7 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
13 13.5.2.1 1 R_112-8015(8) 112-8015 13.05.02.01-8 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 B B 0
14 14.2 1 R_19-7899(1) 19-7899 14.02-1 06/01/2015 Y N N N MKD/NW-15-0037L 07/02/2015 Confirmatory Action A A 0
14 14.2 1 R_91-7867(4) 91-7867 14.02-4 07/20/2015 Y N N N MKD/NW-15-0102L 08/28/2015 Confirmatory Action A A 0
14 14.2 1 R_91-7867(5) 91-7867 14.02-5 07/20/2015 Y N N N MKD/NW-15-0102L 08/28/2015 Confirmatory Action A A 0
14 14.2 1 91-7867 14.02-9 07/20/2015 N N N N MKD/NW-15-0102L 08/28/2015 Resolved - Closed A 0
14 14.2 1 R_187-8101(10) 187-8101 14.02-10 09/01/2015 Y N N N MKD/NW-15-0310L 12/09/2015 Resolved - Closed B B 0
14 14.2 1 R_191-8210(11) 191-8210 14.02-11 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 B B 0
14 14.2 1 R_191-8210(12) 191-8210 14.02-12 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 B B 0
14 14.2 1 R_191-8210(13) 191-8210 14.02-13 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 B B 0
14 14.2 1 R_191-8210(14) 191-8210 14.02-14 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 B B 0
14 14.2 1 R_193-8181(16) 193-8181 14.02-16 09/01/2015 Y N N N MKD/NW-15-0315L 12/09/2015 B B 0
14 14.2 1 R_194-8172(17) 194-8172 14.02-17 09/01/2015 Y N N N MKD/NW-15-0317L 12/09/2015 B B 0
14 14.2 1 R_198-8208(19) 198-8208 14.02-19 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_91-7867(2) 91-7867 14.02-2 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(20) 198-8208 14.02-20 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(21) 198-8208 14.02-21 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(22) 198-8208 14.02-22 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(23) 198-8208 14.02-23 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(24) 198-8208 14.02-24 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(25) 198-8208 14.02-25 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(26) 198-8208 14.02-26 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(27) 198-8208 14.02-27 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(28) 198-8208 14.02-28 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(29) 198-8208 14.02-29 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_91-7867(3) 91-7867 14.02-3 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_198-8208(30) 198-8208 14.02-30 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(31) 198-8208 14.02-31 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(32) 198-8208 14.02-32 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(33) 198-8208 14.02-33 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(34) 198-8208 14.02-34 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
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14 14.2 1 R_198-8208(35) 198-8208 14.02-35 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(36) 198-8208 14.02-36 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(37) 198-8208 14.02-37 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_277-8227(38) 277-8227 14.02-38 10/30/2015 Y N N N MKD/NW-15-0314L 12/09/2015 B B 0
14 14.2 1 R_278-8226(40) 278-8226 14.02-40 10/30/2015 Y N N N MKD/NW-15-0323L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_279-8175(41) 279-8175 14.02-41 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_279-8175(42) 279-8175 14.02-42 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_279-8175(43) 279-8175 14.02-43 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_280-8220(44) 280-8220 14.02-44 11/02/2015 Y N N N MKD/NW-15-0316L 12/09/2015 B B 0
14 14.2 1 R_280-8220(45) 280-8220 14.02-45 11/02/2015 Y N N N MKD/NW-15-0316L 12/09/2015 B B 0
14 14.2 1 R_281-8232(46) 281-8232 14.02-46 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(47) 281-8232 14.02-47 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(48) 281-8232 14.02-48 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(49) 281-8232 14.02-49 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(50) 281-8232 14.02-50 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(53) 281-8232 14.02-53 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(54) 281-8232 14.02-54 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_282-8238(55) 282-8238 14.02-55 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_282-8238(56) 282-8238 14.02-56 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_282-8238(57) 282-8238 14.02-57 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_282-8238(58) 282-8238 14.02-58 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_282-8238(59) 282-8238 14.02-59 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 91-7867 14.02-6 07/20/2015 N N N N MKD/NW-15-0312L 12/09/2015 Unresolved - Closed B 0
14 14.2 1 R_282-8238(60) 282-8238 14.02-60 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_282-8238(61) 282-8238 14.02-61 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 B B 0
14 14.2 1 R_283-8229(62) 283-8229 14.02-62 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_283-8229(63) 283-8229 14.02-63 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_283-8229(64) 283-8229 14.02-64 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_284-8234(65) 284-8234 14.02-65 11/02/2015 Y N N N MKD/NW-15-0320L 12/09/2015 B B 0
14 14.2 1 R_285-8202(66) 285-8202 14.02-66 11/02/2015 Y N N N MKD/NW-15-0321L 12/09/2015 B B 0
14 14.2 1 R_91-7867(7) 91-7867 14.02-7 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 91-7867 14.02-8 07/20/2015 N N N N MKD/NW-15-0312L 12/09/2015 Unresolved - Closed B 0
14 14.3.11 1 R_18-7900(1) 18-7900 14.03.11-1 06/01/2015 Y N N N MKD/NW-15-0036L 07/14/2015 Resolved - Closed A A 0
14 14.3.11 1 R_18-7900(2) 18-7900 14.03.11-2 06/01/2015 Y N N N MKD/NW-15-0036L 07/14/2015 Unresolved - Closed A A 0
14 14.3.12 1 R_197-8176(1) 197-8176 14.03.12-1 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.12 1 197-8176 14.03.12-2 09/02/2015 N N N N MKD/NW-15-0252L 11/11/2015 B 0
14 14.3.12 1 R_197-8176(3) 197-8176 14.03.12-3 09/02/2015 Y N N N MKD/NW-15-0265L 11/18/2015 B B 0
14 14.3.12 1 R_197-8176(4) 197-8176 14.03.12-4 09/02/2015 Y N N N MKD/NW-15-0265L 11/18/2015 B B 0
14 14.3.12 1 R_197-8176(5) 197-8176 14.03.12-5 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.12 1 R_197-8176(6) 197-8176 14.03.12-6 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.12 1 R_197-8176(7) 197-8176 14.03.12-7 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.12 1 R_197-8176(8) 197-8176 14.03.12-8 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.12 1 R_197-8176(9) 197-8176 14.03.12-9 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 B B 0
14 14.3.2 1 R_247-8314(1) 247-8314 14.03.02-1 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.2 1 R_247-8314(2) 247-8314 14.03.02-2 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.2 1 R_247-8314(3) 247-8314 14.03.02-3 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.3 1 R_78-8021(1) 78-8021 14.03.03-1 07/15/2015 Y N N N MKD/NW-15-0100L 08/26/2015 A A 0
14 14.3.3 1 R_78-8021(2) 78-8021 14.03.03-2 07/15/2015 Y N N N MKD/NW-15-0100L 08/26/2015 Unresolved - Closed A A 0
14 14.3.3 2 A_14-6.2 14-6.2 MCB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
14 14.3.3 2 A_14-6.3 14-6.3 MCB Issue #11 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
14 14.3.3 2 A_14-6.4 14-6.4 MCB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
14 14.3.4 1 R_83-7962(2) 83-7962 14.03.04-2 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(3) 83-7962 14.03.04-3 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(4) 83-7962 14.03.04-4 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(5) 83-7962 14.03.04-5 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 B B 0
14 14.3.5 1 R_71-7906(1) 71-7906 14.03.05-1 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 R_71-7906(10) 71-7906 14.03.05-10 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0



APR1400 DCD RAI Tracking Report (Rev. B) APR1400-K-X-TM-15003        

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
KEPCO/KHNP 19 of 26

Ch. DCD
Section

Change
Type1) Change ID No. RAI/AI

Number Question Number Other Drivers Issue
Date

Impact
on

DCD

Impact
on PRA

Impact
on

Tech.
Spec.

Impact
on

TR,Te
R, ER

Letter Number Response
Date

Response
Status

DCD
Tracking
Report

Rev.

DCD
Working

Copy
Rev.

DCD
Rev.

14 14.3.5 1 R_71-7906(11) 71-7906 14.03.05-11 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 71-7906 14.03.05-12 07/15/2015 N N N N MKD/NW-15-0187L 10/08/2015 B 0
14 14.3.5 1 R_71-7906(2) 71-7906 14.03.05-2 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 R_71-7906(3) 71-7906 14.03.05-3 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(4) 71-7906 14.03.05-4 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(5) 71-7906 14.03.05-5 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 R_71-7906(6) 71-7906 14.03.05-6 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(7) 71-7906 14.03.05-7 07/15/2015 Y N N Y MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(8) 71-7906 14.03.05-8 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 R_71-7906(9) 71-7906 14.03.05-9 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.8 1 R_116-8054(10) 116-8054 14.03.08-10 07/27/2015 Y N N N MKD/NW-15-0363L 12/17/2015 B B 0
14 14.3.8 1 R_310-8355(12) 310-8355 14.03.08-12 11/16/2015 Y N N N MKD/NW-15-0384L 12/30/2015 B B 0
14 14.3.8 1 116-8054 14.03.08-2 07/27/2015 N N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B 0
14 14.3.8 1 116-8054 14.03.08-3 07/27/2015 N N N N MKD/NW-15-0109L 09/01/2015 Unresolved - Closed B 0
14 14.3.8 1 R_116-8054(4) 116-8054 14.03.08-4 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(5) 116-8054 14.03.08-5 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(6) 116-8054 14.03.08-6 07/27/2015 Y N N N MKD/NW-15-0186L 10/07/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(8) 116-8054 14.03.08-8 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Confirmatory Action B B 0
15 15 2 A_15-7.1 15-7.1 DBA Dose Issue #1 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.2 15-7.2 DBA Dose Issue #2 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 15-7.3 DBA Dose Issue #3 06/23/2015 N N N N MKD/NW-15-0110L 08/28/2015 A 0
15 15 2 A_15-7.4 15-7.4 DBA Dose Issue #4 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.5 15-7.5 DBA Dose Issue #5 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.6 15-7.6 DBA Dose Issue #6 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15.0 3 S_B013 Y N N N B B 0
15 15.3 3 S_B014 Y N N N B B 0
15 15.4 3 S_B015 Y N N N B B 0
15 15.00.3 1 108-7973 15.00.03-1 07/23/2015 N N N N MKD/NW-15-0345L 12/10/2015 B 0
15 15.00.3 1 108-7973 15.00.03-10 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(11) 108-7973 15.00.03-11 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-12 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-13 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-15 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-17 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-18 07/23/2015 N N N N MKD/NW-15-0345L 12/10/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-19 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(20) 108-7973 15.00.03-20 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-22 07/23/2015 N N N N MKD/NW-15-0392L 12/23/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-23 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 B 0
15 15.00.3 1 R_108-7973(24) 108-7973 15.00.03-24 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-25 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-26 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 B 0
15 15.00.3 1 R_108-7973(27) 108-7973 15.00.03-27 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 R_173-8213(29) 173-8213 15.00.03-29 08/26/2015 Y N N N MKD/NW-15-0222L 10/27/2015 Confirmatory Action B B 0
15 15.00.3 1 173-8213 15.00.03-30 08/26/2015 N N N N MKD/NW-15-0222L 10/27/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-5 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 B 0
15 15.00.3 1 R_108-7973(7) 108-7973 15.00.03-7 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 R_108-7973(8) 108-7973 15.00.03-8 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-9 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.01.01 1 R_240-8318(1) 240-8318 15.01.01-1 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 Resolved - Closed B B 0
15 15.01.01 1 240-8318 15.01.01-2 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 B 0
15 15.01.01 1 240-8318 15.01.01-3 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 B 0
15 15.01.01 1 240-8318 15.01.01-4 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 Resolved - Closed B 0
15 15.01.01 1 R_240-8318(5) 240-8318 15.01.01-5 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 B B 0
15 15.01.01 1 R_240-8318(6) 240-8318 15.01.01-6 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 B B 0
15 15.2.1 1 220-8269 15.02.01-2 09/22/2015 N N N N MKD/NW-15-0301L 12/02/2015 B 0
15 15.2.1 1 220-8269 15.02.01-3 09/22/2015 N N N N MKD/NW-15-0301L 12/02/2015 B 0



APR1400 DCD RAI Tracking Report (Rev. B) APR1400-K-X-TM-15003        

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
KEPCO/KHNP 20 of 26

Ch. DCD
Section

Change
Type1) Change ID No. RAI/AI

Number Question Number Other Drivers Issue
Date

Impact
on

DCD

Impact
on PRA

Impact
on

Tech.
Spec.

Impact
on

TR,Te
R, ER

Letter Number Response
Date

Response
Status

DCD
Tracking
Report

Rev.

DCD
Working

Copy
Rev.

DCD
Rev.

15 15.2.1 1 R_220-8269(4) 220-8269 15.02.01-4 09/22/2015 Y N N N MKD/NW-15-0301L 12/02/2015 B B 0
15 15.2.8 1 273-8365 15.02.08-1 10/27/2015 N N N N MKD/NW-15-0383L 12/22/2015 B 0
15 15.2.8 1 273-8365 15.02.08-2 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 273-8365 15.02.08-3 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 273-8365 15.02.08-4 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 R_273-8365(5) 273-8365 15.02.08-5 10/27/2015 Y N N N MKD/NW-15-0383L 12/22/2015 B B 0
15 15.2.8 1 273-8365 15.02.08-6 10/27/2015 N N N N MKD/NW-15-0383L 12/22/2015 B 0
15 15.3.1 1 139-8084 15.03.01-1 08/07/2015 N N N N MKD/NW-15-0117L 09/01/2015 B 0
15 15.4.4 1 217-8217 15.04.04-1 09/16/2015 N N N N MKD/NW-15-0276L 11/23/2015 Resolved - Closed B 0
15 15.4.6 1 17-7917 15.04.06-1 05/26/2015 N N N N MKD/NW-15-0099L 08/26/2015 A 0
15 15.4.6 1 216-8221 15.4.6-2 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 B 0
15 15.4.6 1 216-8221 15.4.6-3 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 Confirmatory Action B 0
15 15.4.6 1 R_216-8221(4) 216-8221 15.4.6-4 09/16/2015 Y N N N MKD/NW-15-0354L 12/11/2015 B B 0
15 15.4.6 1 216-8221 15.4.6-5 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 B 0
15 15.4.6 1 R_216-8221(6) 216-8221 15.4.6-6 09/16/2015 Y N N N MKD/NW-15-0354L 12/11/2015 B B 0
15 15.4.6 1 R_216-8221(7) 216-8221 15.4.6-7 09/16/2015 Y N Y N MKD/NW-15-0354L 12/11/2015 B B 0
15 15.5.1 1 302-8341 15.05.01-1 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 Resolved - Closed B 0
15 15.5.1 1 302-8341 15.05.01-2 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 B 0
15 15.5.1 1 302-8341 15.05.01-3 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 B 0
15 15.6.1 1 R_170-8163(1) 170-8163 15.06.01-1 08/25/2015 Y N N N MKD/NW-15-0242L 10/30/2015 Unresolved - Closed B B 0
15 15.6.5 1 143-8092 15.06.05-1 08/07/2015 N N N N MKD/NW-15-0121L 09/03/2015 B 0
16 16 1 R_93-8075(1) 93-8075 16-1 07/21/2015 Y N Y N MKD/NW-15-0096L 08/24/2015 Unresolved - Closed A A 0
16 16 1 R_96-8073(10) 96-8073 16-10 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_243-8289(107) 243-8289 16-107 10/14/2015 Y N Y N MKD/NW-15-0367L 12/17/2015 B B 0
16 16 1 R_96-8073(11) 96-8073 16-11 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(12) 96-8073 16-12 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(13) 96-8073 16-13 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(14) 96-8073 16-14 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(15) 96-8073 16-15 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(16) 106-8069 16-16 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(17) 106-8069 16-17 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(18) 106-8069 16-18 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(19) 106-8069 16-19 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(2) 96-8073 16-2 07/22/2015 N N N Y MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(20) 106-8069 16-20 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(21) 106-8069 16-21 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(22) 106-8069 16-22 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_119-7976(23) 119-7976 16-23 07/27/2015 Y N Y N MKD/NW-15-0147L 09/22/2015 Resolved - Closed B B 0
16 16 1 R_130-8065(26) 130-8065 16-26 08/06/2015 Y N Y N MKD/NW-15-0144L 09/15/2015 Confirmatory Action B B 0
16 16 1 R_130-8065(27) 130-8065 16-27 08/06/2015 Y N Y N MKD/NW-15-0205L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_130-8065(28) 130-8065 16-28 08/06/2015 Y N Y N MKD/NW-15-0205L 10/21/2015 Confirmatory Action B B 0
16 16 1 130-8065 16-29 08/06/2015 N N N N MKD/NW-15-0205L 10/21/2015 Resolved - Closed B 0
16 16 1 96-8073 16-3 07/22/2015 N N N N MKD/NW-15-0160L 09/22/2015 Resolved - Closed B 0
16 16 1 130-8065 16-30 08/06/2015 N N N N MKD/NW-15-0144L 09/15/2015 B 0
16 16 1 R_138-8067(34) 138-8067 16-34 08/07/2015 Y N Y N MKD/NW-15-0291L 12/23/2015 B B 0
16 16 1 R_138-8067(35) 138-8067 16-35 08/07/2015 Y N Y N MKD/NW-15-0291L 12/23/2015 B B 0
16 16 1 R_138-8067(36) 138-8067 16-36 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(37) 138-8067 16-37 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(38) 138-8067 16-38 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(39) 138-8067 16-39 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(4) 96-8073 16-4 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(40) 138-8067 16-40 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(41) 138-8067 16-41 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 159-8108 16-46 08/20/2015 N N N N MKD/NW-15-0191L 12/07/2015 B 0
16 16 1 R_159-8108(47) 159-8108 16-47 08/20/2015 Y N Y N MKD/NW-15-0191L 12/07/2015 Confirmatory Action B B 0
16 16 1 R_159-8108(48) 159-8108 16-48 08/20/2015 Y N Y N MKD/NW-15-0191L 12/07/2015 B B 0
16 16 1 R_162-8055(49) 162-8055 16-49 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 B B 0
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16 16 1 R_96-8073(5) 96-8073 16-5 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_162-8055(50) 162-8055 16-50 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 B B 0
16 16 1 R_162-8055(51) 162-8055 16-51 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 B B 0
16 16 1 R_162-8055(52) 162-8055 16-52 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 B B 0
16 16 1 R_180-8059(53) 180-8059 16-53 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 B B 0
16 16 1 R_180-8059(54) 180-8059 16-54 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 B B 0
16 16 1 R_180-8059(55) 180-8059 16-55 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 B B 0
16 16 1 R_180-8059(56) 180-8059 16-56 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 B B 0
16 16 1 R_180-8059(57) 180-8059 16-57 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 B B 0
16 16 1 R_188-8056(58) 188-8056 16-58 09/01/2015 Y N Y N MKD/NW-15-0184L 10/07/2015 B B 0
16 16 1 R_189-8057(59) 189-8057 16-59 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_96-8073(6) 96-8073 16-6 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 B B 0
16 16 1 R_189-8057(60) 189-8057 16-60 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 189-8057 16-61 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 B 0
16 16 1 R_189-8057(62) 189-8057 16-62 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(63) 189-8057 16-63 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(64) 189-8057 16-64 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(65) 189-8057 16-65 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(66) 189-8057 16-66 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(67) 189-8057 16-67 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(68) 189-8057 16-68 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(69) 189-8057 16-69 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 96-8073 16-7 07/22/2015 N N N N MKD/NW-15-0160L 09/22/2015 B 0
16 16 1 R_189-8057(70) 189-8057 16-70 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(71) 189-8057 16-71 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(72) 189-8057 16-72 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(73) 189-8057 16-73 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 189-8057 16-74 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 B 0
16 16 1 R_189-8057(75) 189-8057 16-75 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(76) 189-8057 16-76 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(77) 189-8057 16-77 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(78) 189-8057 16-78 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_189-8057(79) 189-8057 16-79 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 R_96-8073(8) 96-8073 16-8 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 189-8057 16-80 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 B 0
16 16 1 190-8058 16-81 09/01/2015 N N N N MKD/NW-15-0196L 10/19/2015 B 0
16 16 1 R_190-8058(82) 190-8058 16-82 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 B B 0
16 16 1 R_190-8058(83) 190-8058 16-83 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 B B 0
16 16 1 190-8058 16-84 09/01/2015 N N N N MKD/NW-15-0196L 10/19/2015 B 0
16 16 1 R_190-8058(85) 190-8058 16-85 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 B B 0
16 16 1 R_190-8058(86) 190-8058 16-86 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 B B 0
16 16 1 R_96-8073(9) 96-8073 16-9 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 TS 3.8 3 S_B016 Y N N N B B 0
16 TS B 3.1 3 S_B017 Y N N N B B 0
16 TS B 3.8 3 S_B018 Y N N N B B 0
17 17.1 1 R_64-8042(1) 64-8042 17.01-1 07/09/2015 Y N N N MKD/NW-15-0072L 08/05/2015 Confirmatory Action A A 0
17 17.2 1 R_65-8043(1) 65-8043 17.02-1 07/09/2015 Y N N N MKD/NW-15-0073L 08/05/2015 Confirmatory Action A A 0
17 17.3 1 R_66-8044(1) 66-8044 17.03-1 07/09/2015 Y N N N MKD/NW-15-0074L 08/05/2015 Confirmatory Action A A 0
18 18 1 R_51-7966(1) 51-7966 18-1 06/23/2015 Y N N N MKD/NW-15-0054L 07/20/2015 Confirmatory Action A A 0
18 18 1 54-7963 18-6 06/26/2015 N N N N MKD/NW-15-0079L 08/18/2015 Resolved - Closed A 0
18 18 1 54-7963 18-9 06/26/2015 N N N N MKD/NW-15-0079L 08/18/2015 Resolved - Closed A 0
18 18 1 54-7963 18-10 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B 0
18 18 1 R_107-8039(11) 107-8039 18-11 07/23/2015 N N N Y MKD/NW-15-0146L 09/15/2015 B B 0
18 18 1 R_107-8039(12) 107-8039 18-12 07/23/2015 N N N Y MKD/NW-15-0180L 10/07/2015 B B 0
18 18 1 128-7980 18-13 08/05/2015 N N N N MKD/NW-15-0378L 12/18/2015 B 0
18 18 1 128-7980 18-14 08/05/2015 N N N N MKD/NW-15-0378L 12/18/2015 B 0
18 18 1 R_128-7980(15) 128-7980 18-15 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
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18 18 1 R_128-7980(19) 128-7980 18-19 08/05/2015 Y N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 53-7982 18-2 06/26/2015 N N N N MKD/NW-15-0122L 09/04/2015 Resolved - Closed B 0
18 18 1 R_128-7980(2) 128-7980 18-20 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 R_128-7980(22) 128-7980 18-22 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 R_196-8164(24) 196-8164 18-24 09/02/2015 N N N Y MKD/NW-15-0285L 11/25/2015 B B 0
18 18 1 R_196-8164(25) 196-8164 18-25 09/02/2015 Y N N Y MKD/NW-15-0285L 11/25/2015 Confirmatory Action B B 0
18 18 1 R_196-8164(26) 196-8164 18-26 09/02/2015 N N N Y MKD/NW-15-0285L 11/25/2015 B B 0
18 18 1 R_250-8282(28) 250-8282 18-28 10/14/2015 N N N Y MKD/NW-15-0388L 12/23/2015 Confirmatory Action B B 0
18 18 1 250-8282 18-29 10/14/2015 N N N N MKD/NW-15-0402L 12/29/2015 Resolved - Closed B 0
18 18 1 53-7982 18-3 06/26/2015 N N N N MKD/NW-15-0122L 09/04/2015 Resolved - Closed B 0
18 18 1 R_260-8283(31) 260-8283 18-31 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(35) 260-8283 18-35 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(36) 260-8283 18-36 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(37) 260-8283 18-37 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 54-7963 18-4 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Confirmatory Action B 0
18 18 1 54-7963 18-5 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B 0
18 18 1 R_54-7963(7) 54-7963 18-7 06/26/2015 Y N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B B 0
18 18 1 R_54-7963(8) 54-7963 18-8 06/26/2015 N N N Y MKD/NW-15-0123L 09/11/2015 B B 0
19 19 1 R_42-7945(2) 42-7945 19-2 06/22/2015 Y N N N MKD/NW-15-0062L 07/28/2015 A A 0
19 19 1 R_42-7945(3) 42-7945 19-3 06/22/2015 Y N N N MKD/NW-15-0062L 07/28/2015 Confirmatory Action A A 0
19 19 1 42-7945 19-4 06/22/2015 N N N N MKD/NW-15-0062L 07/28/2015 A 0
19 19 2 A_19-115 19-115 Severe Accident Issue #SA-2 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19 2 A_19-118 19-118 Severe Accident Issue #SA-5 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19 2 A_19-119 19-119 Severe Accident Issue #SA-6 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19.1 1 R_5-7842(1) 5-7842 19-1 05/07/2015 Y Y N Y MKD/NW-15-0041L 07/09/2015 Resolved - Closed A A 0
19 19.1 2 A_19-19 19-19 PRA Issue #PRA-19 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-20 19-20 PRA Issue #PRA-20 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-22 19-22 PRA Issue #PRA-22 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-27 19-27 PRA Issue #PRA-27 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-29 19-29 PRA Issue #PRA-29 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-71 19-30 PRA Issue #PRA-30 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-31 19-31 PRA Issue #PRA-31 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-32 19-32 PRA Issue #PRA-32 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-33 19-33 PRA Issue #PRA-33 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-35 19-35 PRA Issue #PRA-35 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-36 19-36 PRA Issue #PRA-36 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-38 PRA Issue #PRA-38 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 19-40 PRA Issue #PRA-40 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-71 19-41 PRA Issue #PRA-41 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-51 19-51 PRA Issue #PRA-51 04/13~15/2015 N Y N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-52 19-52 PRA Issue #PRA-52 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-61 19-61 PRA Issue #PRA-61 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-62 19-62 PRA Issue #PRA-62 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-64 19-64 PRA Issue #PRA-64 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-64 19-65 PRA Issue #PRA-65 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-66 PRA Issue #PRA-66 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-67 19-67 PRA Issue #PRA-67 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-68 19-68 PRA Issue #PRA-68 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-69 19-69 PRA Issue #PRA-69 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-70 19-70 PRA Issue #PRA-70 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-71 19-71 PRA Issue #PRA-71 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-73 19-73 PRA Issue #PRA-73 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-74 19-74 PRA Issue #PRA-74 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-77 19-77 PRA Issue #PRA-77 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-78 19-78 PRA Issue #PRA-78 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-79 19-79 PRA Issue #PRA-79 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-80 19-80 PRA Issue #PRA-80 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
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19 19.1 2 A_19-81 19-81 PRA Issue #PRA-81 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-82 PRA Issue #PRA-82 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-83 PRA Issue #PRA-83 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-85 PRA Issue #PRA-85 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-89 19-89 PRA Issue #PRA-89 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-93 19-93 PRA Issue #PRA-93 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-94 19-94 PRA Issue #PRA-94 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-96 19-96 PRA Issue #PRA-96 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-98 19-98 PRA Issue #PRA-98 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-106 19-106 PRA Issue #PRA-106 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-110 19-110 PRA Issue #PRA-110 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-111 PRA Issue #PRA-111 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-112 19-112 PRA Issue #PRA-112 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-113 19-113 PRA Issue #PRA-113 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 1 R_42-7945(3R) 42-7945R 19-3 06/22/2015 Y N N N MKD/NW-15-0169L 09/30/2015 Confirmatory Action B B 0
19 19.1 1 R_42-7945(4R) 42-7945R 19-4 06/22/2015 Y N N N MKD/NW-15-0169L 09/30/2015 B B 0
19 19.1 2 19-2 PRA Issue #PRA-2 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 19-11 PRA Issue #PRA-11 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-12 19-12 PRA Issue #PRA-12 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-13 19-13 PRA Issue #PRA-13 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-15 PRA Issue #PRA-15 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-16 PRA Issue #PRA-16 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-21 19-21 PRA Issue #PRA-21 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-23 19-23 PRA Issue #PRA-23 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-25 19-25 PRA Issue #PRA-25 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-26 19-26 PRA Issue #PRA-26 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-28 19-28 PRA Issue #PRA-28 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-37 PRA Issue #PRA-37 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-39 19-39 PRA Issue #PRA-39 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-45 PRA Issue #PRA-45 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-52 19-52 PRA Issue #PRA-52 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-53 PRA Issue #PRA-53 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-54 PRA Issue #PRA-54 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-55 19-55 PRA Issue #PRA-55 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-59 19-59 PRA Issue #PRA-59 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-60 PRA Issue #PRA-60 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-63 19-63 PRA Issue #PRA-63 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-63 19-63 PRA Issue #PRA-63 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-64 19-64 PRA Issue #PRA-64 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-64 19-65 PRA Issue #PRA-65 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-66 PRA Issue #PRA-66 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-67 19-67 PRA Issue #PRA-67 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-68 19-68 PRA Issue #PRA-68 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-69 19-69 PRA Issue #PRA-69 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-70 19-70 PRA Issue #PRA-70 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-72 PRA Issue #PRA-72 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-76 19-76 PRA Issue #PRA-76 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-90 19-90 PRA Issue #PRA-90 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-91 PRA Issue #PRA-91 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-92 19-92 PRA Issue #PRA-92 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-95 PRA Issue #PRA-95 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 19-97 PRA Issue #PRA-97 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-100 19-100 PRA Issue #PRA-100 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-101 19-101 PRA Issue #PRA-101 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-103 19-103 PRA Issue #PRA-103 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-104 19-104 PRA Issue #PRA-104 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-105 19-105 PRA Issue #PRA-105 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
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19 19.1 2 A_19-107 19-107 PRA Issue #PRA-107 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-108 19-108 PRA Issue #PRA-108 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-109 19-109 PRA Issue #PRA-109 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-122 19-122 PRA Issue #PRA-115 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-123 19-123 PRA Issue #PRA-116 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-124 19-124 PRA Issue #PRA-117 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-125 19-125 PRA Issue #PRA-118 05/18/2015 N Y N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-126 19-126 PRA Issue #PRA-119 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-127 19-127 PRA Issue #PRA-120 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-128 PRA Issue #PRA-121 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 19-129 PRA Issue #PRA-122 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-130 19-130 PRA Issue #PRA-123 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-131 PRA Issue #PRA-124 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-132 19-132 PRA Issue #PRA-125 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-133 PRA Issue #PRA-126 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-134 19-134 PRA Issue #PRA-127 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-135 PRA Issue #PRA-128 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-137 19-137 PRA Issue #PRA-130 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-138 PRA Issue #PRA-131 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-142 PRA Issue #PRA-135 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-143 19-143 PRA Issue #PRA-136 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-144 19-144 PRA Issue #PRA-137 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-148 19-148 PRA Issue #PRA-141 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-150 PRA Issue #PRA-143 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-151 PRA Issue #PRA-144 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-153 19-153 PRA Issue #PRA-146 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-154 PRA Issue #PRA-147 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-155 19-155 PRA Issue #PRA-148 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-156 19-156 PRA Issue #PRA-149 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-156 19-156 PRA Issue #PRA-149 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0202L 10/22/2015 B B 0
19 19.1 2 A_19-158 19-158 PRA Issue #PRA-151 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-159 19-159 PRA Issue #PRA-152 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-160 PRA Issue #PRA-153 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-162 19-162 PRA Issue #PRA-155 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-163 19-163 PRA Issue #PRA-156 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-164 19-164 PRA Issue #PRA-157 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-165 PRA Issue #PRA-158 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-166 19-166 PRA Issue #PRA-159 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-167 19-167 PRA Issue #PRA-160 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-180 PRA Issue #PRA-161 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-182 19-182 PRA Issue #PRA-163 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-183 PRA Issue #PRA-164 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-183 PRA Issue #PRA-164 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-184 PRA Issue #PRA-165 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-184 PRA Issue #PRA-165 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-185 19-185 PRA Issue #PRA-166 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-187 PRA Issue #PRA-168 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-188 PRA Issue #PRA-169 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-189 19-189 PRA Issue #PRA-170 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-191 19-191 PRA Issue #PRA-172 07/14/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-192 19-192 PRA Issue #PRA-173 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-193 PRA Issue #PRA-174 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-196 19-196 PRA Issue #PRA-177 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-196 19-196 PRA Issue #PRA-177 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
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19 19.1 2 A_19-197 19-197 PRA Issue #PRA-178 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-198 19-198 PRA Issue #PRA-179 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-198 19-198 PRA Issue #PRA-179 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-200 PRA Issue #PRA-181 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-204 PRA Issue #PRA-182 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-205 PRA Issue #PRA-183 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-206 PRA Issue #PRA-184 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-207 PRA Issue #PRA-185 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-208 PRA Issue #PRA-186 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-209 PRA Issue #PRA-187 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-210 PRA Issue #PRA-188 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-211 PRA Issue #PRA-189 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-213 PRA Issue #PRA-191 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-214 19-214 PRA Issue #PRA-192 08/06/2015 Y Y N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-215 PRA Issue #PRA-193 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-216 PRA Issue #PRA-194 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-217 PRA Issue #PRA-195 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-218 PRA Issue #PRA-196 08/06/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-218 PRA Issue #PRA-196 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-219 PRA Issue #PRA-197 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-220 PRA Issue #PRA-198 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-223 19-223 PRA Issue #PRA-200 09/08/2015 N Y N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-225 PRA Issue #PRA-202 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-227 PRA Issue #PRA-204 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-228 PRA Issue #PRA-205 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-231 PRA Issue #PRA-208 09/08/2015 N N N N MKD/NW-15-0202L 10/22/2015 B 0
19 19.1 2 A_19-232 19-232 PRA Issue #PRA-209 09/08/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-234 PRA Issue #PRA-211 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-235 PRA Issue #PRA-212 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-236 PRA Issue #PRA-213 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-237 PRA Issue #PRA-214 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-238 PRA Issue #PRA-215 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-240 PRA Issue #PRA-217 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-243 19-243 PRA Issue #PRA-220 09/08/2015 Y N N N MKD/NW-15-0202L 10/22/2015 B B 0
19 19.1 2 19-249 PRA Issue #PRA-226 09/08/2015 N N N N MKD/NW-15-0202L 10/22/2015 B 0
19 19.1 2 19-251 PRA Issue #PRA-228 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.2 2 A_19-119 19-119 Severe Accident Issue #SA-6 04/13~15/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-171 19-171 Severe Accident Issue #SA-10 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-172 19-172 Severe Accident Issue #SA-11 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-173 19-173 Severe Accident Issue #SA-12 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-174 19-174 Severe Accident Issue #SA-13 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-175 19-175 Severe Accident Issue #SA-14 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.2 2 19-201 Severe Accident Issue #SA-15 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.3 1 R_297-8309(8) 297-8309 19.03-8 11/09/2015 Y N N Y MKD/NW-15-0389L 12/23/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(1) 201-8063 19.04-1 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(10) 201-8063 19.04-10 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(11) 201-8063 19.04-11 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(12) 201-8063 19.04-12 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(13) 201-8063 19.04-13 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(14) 201-8063 19.04-14 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(15) 201-8063 19.04-15 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(16) 201-8063 19.04-16 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(17) 201-8063 19.04-17 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(18) 201-8063 19.04-18 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(19) 201-8063 19.04-19 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 B B 0
19 19.4 1 R_201-8063(2) 201-8063 19.04-2 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(20) 201-8063 19.04-20 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
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19 19.4 1 R_201-8063(21) 201-8063 19.04-21 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(22) 201-8063 19.04-22 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(3) 201-8063 19.04-3 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(4) 201-8063 19.04-4 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 201-8063 19.04-5 09/08/2015 N N N N MKD/NW-15-0282L 11/24/2015 Resolved - Closed B 0
19 19.4 1 R_201-8063(6) 201-8063 19.04-6 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(7) 201-8063 19.04-7 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(8) 201-8063 19.04-8 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(9) 201-8063 19.04-9 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.5 3 S_B019 Aircraft Impact Assessment Y N N Y MKD/NW-15-0293L 12/01/2015 B B 0

Tier 1 Tier 1, 2.6 3 S_B001 Y N N N B B 0
Tier 1 Tier 1, 3.1 3 S_B002 Y N N N B B 0
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