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n''IAGARAMOHAWK POWER CORPORATION
)ItI14

NIAGARA MOHAWK
\

300 ERIE BOULEVARD WEST

SYRACUSE. N. Y. I3202

MNMmmmmiTLF@ gyp
March 8, 1977

Director of Nuclear Reactor Regulation
Attn: Mr. George Lear, Chief

Operating Reactor's Branch ¹3
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Re: Nine Mile Point Unit ¹1
Docket No. 50-220

DPR - 63

Gentlemen:

Our letter of July 2, 1974 indicated that we planned to have a Con-
tainment Atmospheric Dilution System operable by the end of 1976.
However, due to a change to an 18 month refueling schedule and longer
than anticipated equipment lead time, the system cannot be operational
until September 30, 1977. In the interim, capability for nitrogen addition
and manual venting will be maintained.

Very truly yours,

NIAGARA MOHAWK POWER CORPORATION

G. K. ode
Vice-Preside t Engineering



j

at'y

I'


