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!Is. Shirley A. Brand
R.F.D. 41. Box 169
Highland, Hew York 12528

Dear Hs. Brand:

Distribution:
Docket File

RC ~M
Local PDR
LMRk'4 File
B. Bordenick, OELD
S. Varga
M. Kane
M. Service

By letter dated September 20, 1976, to the United States fluclear
Regulatory Comission (Commission) you requested information relative
to the ownership of the Nine Nile Point Nuclear Station. Unit 2.
Additionally, you requested answers to a number of questions relating
to the current status of the construction permit for the facility. In
our letter to you dated November 5, 1976, we provided the information
you sought.

As a follow-up on our previous correspondence, and for your current
information regarding the above matter, I am enclosing copies of the
following documents which were recently filed by Niagara Yiohawk Power
Corporation and relate to your original request:

P) "Amendment to Application for License" which would
amend Construction Permit No. CPPR-112, to include
Central Hudson Gas 8 Hectric Corporation. Long Island
Lighting Company. New York State Electric 5 Gas
Corporation and Rochester Gas and Electric Corporation
as co-owners of the Nine Hile Point, Unit 2 facility-
fiTed on February 6, 1978.

(2) "Request for Extension of Latest Completion Date" for
Nine tlile Point. Unit 2 - filed on February 27, 1978.

Ifyou desire to have your name placed on the Commission Staff's service
list for Nine Nle Point Nuclear SMtion, Unit 2 docket, please notify
us either by letter or by calling.!Ir Hilliam F. Kane at 30]-492-7831.
Nr. Kane is the Licensing Prospect Manager for the facility in question.

Sincerely.

Original signed by:
Sa Ao Varga

S.A. Yarga, Chief
Light Mater Reactors Branch No. 4
Division of Project fIanagement

Enclosures:
As stated
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BEFORE THE UNITED STATES

NUCLEAR REGULATORY COa~JMISSION

In the Matter of )
)

NIAGARA NOIR'K PO|JER CORPORATION )
(Nine Mile Point Unit 2) )

Docket No. 50-410

AMENDMENT TO
APPLICATION FOR LICENSES

The purpose of this Amendment to the Application for Licenses is

to request amendment of Construction Permit No. CPPP;112 to include

Central Hudson Gas & Electric Corporation, Long Island Lighting Company,

New York State Electric & Gas Corporation and Rochester Gas and

Electric Corporation as co-owners of the Nine Mile Point Unit 2 facility
=of Niagara Mohawk Power Corporation.

In support of this request for amendment, Niagara Mohawk Power

Corporation states as follows:

On September 22, 1975, the above-named utilities
entered into an agreement, hereinafter referred to

as'he

Basic Agreement, with Niagara Mohawk Power Corporation,

whereby each of the utilities would own, as tenants in

common, the following proportional interests of the

Nine Mile Point Unit 2 facility:





Niagara Mohawk Power Corporation
Central Hudson Gas & Electric

Corporation
Long Island Lighting Company
New York State 'Electric & Gas

Corporation
Rochester Gas and Electric

Corporation

41X

9X
18/

18X

14X

Participants will share the electrical output and
gh

pay construction costs according to their. respective

shares in the facility. Niagara Mohawk Power Corporation

is acting as Applicant and has the responsibility for

licensing, design, procurement, construction, operation

and all related functions with respect to the facility.
Participants have delegated to Niagara'ohawk Power

Corporation the authority to act in their, behalf in

prosecuting such further facility and materials

license applications and amendments as may be required

by law or regulations.

None of the participating utilities is owned,

controlled or dominated by an alien, a foreign corporation,

or a foreign government.

1. A copy of the Basic Agreement is attached

hereto as Exhibit A.,

,

2. The directors and principal officers of Niagara
I

Mohawk Power Corporation, their citizenships and the

addresses of such persons are attached hereto as Exhibit B.





3, The principal places of business, the directors

and principal officers of the co-owners, their citizenships

and the addresses of such persons are attached hereto as .

Exhibit C.

4 ~ The Annual Reports of each of the participating

utilities are about to be published. These reports will
show the financial qualifications of each of the

participants. When available, these Reports will be

submitted to the Commission to support the
participants'inancial

qualifications'.

5- In accordance with Section 103 of the Atomic

Energy Act of 1954, as amended, and Appendix L to Part 50

and Section 50.33 a of the Commission's regulations,

the Appendix L information entitled "Information

Requested by the Attorney General for Antitrust Review"

is filed herewith on behalf of all the participants.

This information is attached hereto as Exhibit D.

6. The latest cost estimates (not including

allowance for funds used during construction) for the

completion of the facility are as follows:





Total nuclear production plant co'sts $ 1,018,335,000

Transmission, distribution and general
plant costs 7,559,000

Nuclear fuel inventory costs for
first core . 71 474 000

TOTAL ESTIMATED COSTS $1,097,368,000

7. Attached hereto as Exhibit E is a list of principal

„ trade and news publications for each of the participants.

8. Except as herein expressly amended, the contents

of the Application for Licenses, filed June 15, 1972, are

hereby confirmed.

WHEREFORE, Niagara ?fohawk prays (1) as it did in .its original

Application for Licenses; and (2) that Construction Permit CPPR-112

be amended to include Central Hudson Gas & Electric Corporation, Long
Y

Island Lighting Company, New York State Electric & Gas Corporation

and Rochester Gas and Electric Corporation as co-owners of Nine Nile

Point Unit 2.

IN WITNESS WHEREOF, Niagara mohawk Power Corporation has caused

its name to be hereunto signed by Gerald K. Rhode, Vice President-

System Project Nanagement, this 1st day of February, 1978.





NIAGARA MOHAWK POWER CORPORATION

B.
GE D K. ODE

Vice Pres'ident-S tern Project
Management

Subscribed and sworn to before
me this 'F~= day of February, 1978.

8 TARY PUBLIC

fVlnf. S. CnRafCf;
Nofory I'ublic in lho Sfafe of Yew York
Qusfifierf in 0rron. f.'o, iso. 4524460
Ify r.'unu«is iun fakir«s Afurch 30,f9'7S
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BEFORE THE UNITED STATES

NUCLEAR REGULATORY COMMISSION

In the Matter of )
)

VIAGARA MOHA'(0K POVER CORPORATION )
(Nine Mile Point Unit 2) )

Docket No. 50-410

REQUEST FOR EXTENSION
OF LATEST COMPLETION DATE

Pursuant to Section 2.109 of the Commission's Rules of Practice

and Section 50.55(b) of the Commission's Regulations, Niagara Mohawk

I
Power Corporation, holder of Construction Permit No. CPPR-112, hereby

requests an extension of its latest completion date for Nine Mile

Point Unit 2. Xn support of such request,'Niagara Mohawk Power

Corporation states as follows:

(1) In the aforesaid construction permit, the latest

completion date specified is July 31, 1978. At

t.his t'ime, the project is about 20 percent

complete and cannot be finished within the time

specified in the construction permit;

(2) Niagara Mohawk Power, Corporation requests that

the latest completion date in the construction

permit be extended to December 31, 1984;





(3) In late L973, the then President of the United States

publicly announced the seriousness of the energy

crisis confronting the United States. Immediately

thereafter and continuing to this time, there has

"

been a reduction in the use of electricity and,

consequently, for power demand in Niagara Nohawk

Power Corporation's service area'. Accordingly, the

need for this facility to produce power has been

postponed.

(4) Niagara Hohawk Power Corporation, along with other

privately owned public utilities, experienced difficulty
in obtaining funds for construction at rates which

were considered reasonable. This lack of funds at

reasonable rates has caused the construction of the

facility to be delayed.

(5) In. addition to the above, the following unanticipated

causes for delay have occurred during the construction

periods

1 ~ Additional time is required due to design

changes, such as safety/relief valve piping

relocation, required to mit;igate 'Hark II
containment dynamic loads. This area is under

Commission review, and additional requirements





ii. Additional time is required due to intensive

study of geological features and phenomena

as reported to the Commission in iHiagara

Hohawk Power Corporation's letter dated

December 13,
1976.'ii.

Additional time is required due to a.change

,from once-through to closed loop circulating

water cooling. This change. was reported to

the Commission by letter dated July 19, 1976.

ivy Additional time is required due to complete

redesign of. electrical raceway systems and

major structural changes in the Reactor

Building, Control Building, and cable tunnels

to implement the Regulat'ory Guide 1.75

separation requirements.

v. Additional time is required due to labor problems

including work stoppages in 1976 and 1977.

vi. Additional time is required due to shortage of

qualified welders, and material procurement

delays, such as for the primary containment

liner.





vii. Additional time is required due to a delay

'in the granting of the original Construction

Pewmit which was not,reflected in the

previously revised dates for earliest and

latest completion of the facility (see

Attachment 1).

viii. Additional time. is required to implement iHRC

requirements for" flood. protection of ECCS

pumps'x.

Additional time is requ-'red due to the

implementation 'of pipe whip protection require-

ments similar to those, expressed in Regulatory

Guide 1.46 which impacted the schedule for .

completion of pipe stress analysis and

liner fabrication.

X ~ Additional time is required due to the

imposition of Regulatory Guide 1.89

requirements on Class IE Equipment Vendors

which has resulted in shortages of acceptable

vendors.





(6) Xn Niagara Hohawk Power Corporation's opinion, the

requested 'action involves no significant hazards

consideration; good cause has been shown for the

delay; and the extension of the latest completion

date which has been requested is for a reasonable

period.

MiEREFORE, Niagara Hohawk Power Corporation requests that the

latest date in Construction Permit No. CPPR-112 be ext'ended until
December 31, 19811.

Respectfully submitted,

NIAGARA HOHAVK POWER CORPORATION'

"
~7

Gerald K. Rhode
Vice. President — System Project

Hanagement

Subscribed and sworn to
before me this>-~r'-—-day of
February, 1978.

NOTARY PUBLIC

HA2EL J, CARrdCY,

Nolarv Prrlilic in iho Slalo ol Now YorR

Quali(iad in Onon. Co. italo. >,>24~60

A1y Comrriis>ion E~riiros,llarch 30,'l9:,r~
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LCQNAIIO P. TROSYEN
HARRY H. VOIQT
LCX K. LARSON

WAOHIM4YOH PAAYNCIIS

LEBOEUF, LAMB.LEIBY B. HACRAE
17S7 N STRgZV, N.'N.

WASHINGTON,D.C. 20036

March 12, 1974
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Daniel M. Head, Ksq.
Atomic Safety and Licensing

Board Panel
U.S. Atomic Energy Commission
Washington, D. C. 20545

Re: niagara Mohawk Power Corporation
Hine Mile Point Unit 2
AEC Docket No. 50-410

Dear Mr. Head:
E

During our con erence call this morning with counsel
for all parti s except the Environmental Defense Fund,
mentioned that Niagara Mohawk had one revision to the form
of proposed construction permit which was distributed by the
AEC Regula toe~ S ta ff on February 28, 1974.

The Appl'icant's proposed change concerns the earliest
and latest completion dates mentioned in paragraph 3.A. on
page 3 of the proposed construction permit. Under the present
circumstances, Applicant believes and thereby reques ts that
the earliest completion date be October 1, 1978 and the latest
date for completion of the facility be April 1, 1980.

We would appreciate having the Board revise the
construction permit in this respect;

Uery truly yours,

LEBOEUFt LMMs LEZBY 6c MACRAE

cc: See page 2.

By '

E~ B Thomast LTD
Par tner





Dr. Harvin M. Mann
Dr. Nilliam E. Martin
Richard,. 1 . Goldsmith, Esq.
Carmine J. C1emen te, Esq.
Mrs. Suzanne:-5/cher
Anthony R. Faisman, Esq.
Bernard H. Bordenicz,'sa.
Secretary, U.S. Atomic Energy Cormission
Atomi'c Safety and Licensing Apaeal Board
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