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ROCHESTER GAS AND ELECTRIC CORPORATION o 89 EAST AVENUE, ROCHESTER, N.Y. 14649

LEON D. WHITE, JR.
VICE PRESIDENT

TELEPHONE
AREA COOK Tld 546-2700

july 24, 1980

Director of Nuclear Reactor Regulation
ATTN: Mr. Dennis M. Crutchfield, Chief

Operating Reactors Branch No. 5

U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Docket No. 50-

Subject: Ginna Piping Seismic Analysis
R. E. Ginna Nuclear Power Plant, Unit No. 1

244

Dear M . Crutchfield:

In our letter dated May 30, 1980, we committed to providing the

Design Criteria for our Seismic Upgrade Program to the Staff, for your

information, by july 15, 1980. Because of difficulties we have encoun-

tered in scheduling a meeting of our Nuclear Safety Audit and Review

Board to review this document prior to submittal, we are unable to submit

the Design Criteria until August 13, 1980. This delay does not impact

submittal of the analysis packages on the schedule described in our

May 30 letter.

Very truly yours,

L. D. White, r.
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