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ROCHESTER GAS AND ELECTRIC CORPORATION ~ 89 EAST AVENUE, ROCHESTER, N.Y. 14649

YORK

JOHN B. MAILER
Vice President

TCI.EPHOI/C
Kec* coc/L Tie 546-2700

November 28, 1983

Director of Nuclear Reactor Regulation
Attention: Mr. Dennis M. Crutchfield, Chief

Operating Reactors Branch No. 5
U.S. Nuclear Regulatory Commission
Washington, D..C. 20555

Subject: NUREG 0737 Supplement 1
R. E. Ginna Nuclear Power Plant .

- Docket No. 50-244

Dear Mr. Crutchfield:
/'urletter dated August 3, 1983, developed an integrated

schedule on an enclosed Table 1 for meeting the several reguire-
ments of Supplement 1 to NUREG 0737. One of the milestones shown
was completion of a control room design review program plan in
October 1983. As discussed with and agreed upon with a member of
your staff, this milestone is now scheduled to be completed by
August 1984. The completion date of the control room design
review remains unchanged.

Very truly yoursf

John E. Maier
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